
PRELIMINARY DESIGN REPORT

March  2019

Prepared by:

FINAL

Lake Shore Drive Drainage Improvements





 
 
Baxter & Woodman, Inc.                          ii 
 

Town of Lake Park 
Lake Shore Drive 

Drainage Improvements 
Draft Preliminary Design Report 

 
Table of Contents 
 
Section 1 Introduction .................................................................................................................... 1-1 

1.1 Project Background .............................................................................................................. 1-1 

1.2 Project Components ............................................................................................................. 1-3 

Section 2 Stormwater Analysis ...................................................................................................... 2-5 

2.1 Existing Drainage ................................................................................................................. 2-5 

2.3 Regulatory Requirements ..................................................................................................... 2-9 

2.4 Stormwater Modeling ........................................................................................................... 2-9 

2.4.1 Hydrology ..................................................................................................................... 2-9 

2.4.2 Hydraulics .................................................................................................................. 2-11 

2.5 Sea Level Rise (SLR) Assessment .................................................................................... 2-13 

2.6 Drainage Improvement Alternatives ................................................................................... 2-14 

2.6.1 Model Scenarios ........................................................................................................ 2-14 

2.6.2 Model Results ............................................................................................................ 2-15 

2.7 Stormwater Improvement Recommendations .................................................................... 2-20 

Section 3 Roadway Design ............................................................................................................ 3-1 

3.1 Introduction .......................................................................................................................... 3-1 

3.2 Existing Roadway Condition ................................................................................................. 3-1 

3.2.1 Visual Condition Assessment ....................................................................................... 3-3 

3.3 Roadway Improvements Recommendations ........................................................................ 3-6 

3.3.1 Roadway ...................................................................................................................... 3-6 

3.3.2 Sidewalks & Driveways ................................................................................................ 3-8 

3.3.3 Signage and Pavement Markings ................................................................................ 3-8 

Section 4 Landscaping and Lighting ............................................................................................. 4-1 

4.1 Landscaping ......................................................................................................................... 4-1 

4.1.1 Irrigation ....................................................................................................................... 4-3 

4.2 Lighting ................................................................................................................................ 4-3 

Section 5 Seacoast Utility Authority Coordination ...................................................................... 5-1 

5.1 Introduction .......................................................................................................................... 5-1 

5.2 Potable Water ...................................................................................................................... 5-1 

5.3 Sanitary Sewer ..................................................................................................................... 5-2 



 
 
Baxter & Woodman, Inc.                          iii 
 

Section 6 Recommendations & Cost Estimate ............................................................................. 6-1 

6.1 Stormwater Design ............................................................................................................... 6-1 

6.2 Roadway .............................................................................................................................. 6-1 

6.3 Landscaping and Lighting .................................................................................................... 6-2 

6.4 Coordination with SUA ......................................................................................................... 6-3 

6.5 Engineer’s Estimate of Probable Construction Costs (Preliminary Design) .......................... 6-3 

APPENDIX A – Survey Drawings 

APPENDIX B – Geotechnical Report 
APPENDIX C – ICPR4 Model Input and Output 
 
 
List of Figures 
 
Figure 1-1: Project Location Map ......................................................................................................... 1-1 
Figure 1-2: Historical Images ............................................................................................................... 1-2 
Figure 2-1: Existing Drainage ............................................................................................................... 2-5 
Figure 2-2: Land Use ......................................................................................................................... 2-10 
Figure 2-3: Soils ................................................................................................................................. 2-10 
Figure 2-4: ICPR4 Model Network ..................................................................................................... 2-12 
Figure 2-5: Sea Level Rise Projections .............................................................................................. 2-13 
Figure 2-6: Flood Depths for Existing vs. Proposed (Pump & Detention) System .............................. 2-18 
Figure 2-7: Stage vs. Time for Existing and Proposed Systems with SLR ......................................... 2-19 
Figure 2-8: Proposed (Pump & Detention) System ............................................................................ 2-20 
Figure 2-9: Proposed Drainage Improvements .................................................................................. 2-22 
Figure 3-1: Street Map ......................................................................................................................... 3-1 
Figure 3-2: Proposed Typical Roadway Section .................................................................................. 3-7 
Figure 4-1: Proposed Landscaping in Typical Roadway Section ......................................................... 4-1 
Figure 4-2: Conceptual Landscape Plan .............................................................................................. 4-2 
Figure 4-3: Town-owned Option – Example Light Fixture and Pole ..................................................... 4-4 
Figure 4-4: FPL-owned Lighting Options .............................................................................................. 4-5 
Figure 5-1: SUA Existing Water System .............................................................................................. 5-2 
Figure 5-2: SUA Existing Sanitary Sewer System ................................................................................ 5-3 
 
 
List of Tables 
 
Table 2-1: Hydrologic Parameters of Land Use and Soil Combinations ............................................. 2-11 
Table 2-2: Model Results – Comparison of Peak Stages (Feet, NAVD)............................................. 2-17 
Table 6-1: Engineer’s Estimate of Probable Construction Costs (Preliminary Design) ......................... 6-5 
 
 
 
 

file://corp.baxwood.com/Projects/WestPalmBeach/LKPKT/180551-Lakeshore%20Dr%20Drainag/Preliminary%20Design%20Report/Draft/LakeShore_PDR_Draft_20190112.docx#_Toc859035
file://corp.baxwood.com/Projects/WestPalmBeach/LKPKT/180551-Lakeshore%20Dr%20Drainag/Preliminary%20Design%20Report/Draft/LakeShore_PDR_Draft_20190112.docx#_Toc859037
file://corp.baxwood.com/Projects/WestPalmBeach/LKPKT/180551-Lakeshore%20Dr%20Drainag/Preliminary%20Design%20Report/Draft/LakeShore_PDR_Draft_20190112.docx#_Toc859040
file://corp.baxwood.com/Projects/WestPalmBeach/LKPKT/180551-Lakeshore%20Dr%20Drainag/Preliminary%20Design%20Report/Draft/LakeShore_PDR_Draft_20190112.docx#_Toc859046


 
 
Baxter & Woodman, Inc.                          iv 
 

List of Photos 
 
Photo 2-1: Pictures taken during flood of 2012 in vicinity of Hawthorn Drive ....................................... 2-6 
Photo 2-2: Intersection of Lake Shore Drive and Evergreen Drive, looking southwest......................... 2-7 
Photo 2-3: Lake Shore Drive, looking south. ........................................................................................ 2-7 
Photo 2-4: King tide flooding at Lake Shore Dr and Date Palm Dr (Oct 2016) looking N ..................... 2-8 
Photo 2-5: Existing inlet near entrance to Lake Harbour Towers, South. ............................................. 2-8 
Photo 3-1: Existing Roadway Configuration ......................................................................................... 3-2 
Photo 3-2: Drainage Runoff to Roadside Swales ................................................................................. 3-2 
Photo 3-3: Asphalt Cracking at Culvert Crossing ................................................................................. 3-3 
Photo 3-4:Linear & Alligator Cracking of Asphalt ................................................................................. 3-4 
Photo 3-5: Cracked Gutter ................................................................................................................... 3-5 
Photo 3-6: Accessibility Shortfalls ........................................................................................................ 3-5 
 
  



 

 
 
Baxter & Woodman, Inc.                          1-1 

Section 1 Introduction 
 
1.1 Project Background 
 
The Town of Lake Park (Town) desires to 
conduct roadway and drainage improvements 
for Lake Shore Drive from Castlewood Drive 
extending south to the entrance of the Lake 
Park Marina (Figure 1-1).  In conjunction with 
the Town’s project, Seacoast Utility Authority 
(SUA) desires to install water and sewer 
improvements within the project area.   
 
The Town has selected Baxter & Woodman, 
Inc.(BW) to provide these services through the 
Request for Qualifications (RFQ) No. 105-
2018. SUA subsequently requested and 
approved a proposal from BW to provide the 
design services for water and sewer facilities. 
 
Lake Shore Drive was originally constructed 
when the Town of Lake Park was known as 
Kelsey City. At that time, Kelsey City and was 
bounded by Lake Worth, hence the name Lake 
Shore Drive.  In the early 1960s, new land was 
created east of the roadway by dredging fill from 
Lake Worth (also referred to as the Intracoastal Waterway or the Lake Worth Lagoon).  Figure 1-2 shows 
aerial photos from 1953 and 1964, the latter showing the newly created land on the east side of Lake 
Shore Drive.  During this time period, much of the land on the west side of the road had not been 
developed. 
 
The road was originally constructed with minimal roadway drainage infrastructure; however, outfall pipes 
were constructed when the new land was created to allow drainage to be maintained to the Lake Worth 
Lagoon.  As development occurred, the road became a low feature of the overall drainage basin.  The 
high amounts of impervious area associated with the new apartment and condominium complexes along 
Lake Shore Drive contributed higher volumes of stormwater runoff to road.  The lack of existing drainage 
infrastructure along the road resulted in several areas of ponding/trapped runoff and prolonged saturated 
soil conditions. 
To address the drainage issues along Lake Shore Drive, the Town contracted with an engineering firm 
to design improvements to the existing drainage system in 2008.  A permit was issued by the South 
Florida Water Management District in 2011 for the proposed stormwater improvements. These 
proposed stormwater improvements were not implemented and the permit expired in 2016. Shortly after 
the permit expiration date, Lake Shore Drive experienced flooding due to a king tide event.  Concerns 
over Sea Level Rise (SLR) and king tides prompted the Town to request a study by the same 
engineering firm to assess the incorporation of a stormwater pumping station.  This study was 

Lake 
Shore 
Drive 

Figure 1-1: Project Location Map 
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completed in April of 2018 and recommended changes to the previously designed system as well as a 
50,000 gallon per minute (gpm) stormwater pump station. 
 

                  
        Lake Shore Drive Aerial, 1953          Lake Shore Drive Aerial, 1964 

Figure 1-2: Historical Images 

Since completion of the previous study, the Town has started a program designed to revitalize 
this area of the Town in conjunction with the ongoing countywide Florida Department of 
Transportation (FDOT) US 1 Corridor Re-Study.  This program is called Vision Lake Park 
(www.visionlakepark.com) and includes roadway reconstruction with bike and pedestrian 
friendly features, landscaping, lighting and codes designed to steer and manage new 
development into the area.   
 
The purpose of this project is to review the study previously completed in 2008 and propose 
drainage and roadway improvements that will support Vision Lake Park into the future.  The 
project will review Sea Level Rise events including storm surges, king tides and consider the 
effects of climate change. 
 
 
 
 

http://www.visionlakepark.com/
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1.2 Project Components 
 
The following project components were completed as part of this preliminary design report: 
 
 Topographic Survey – As a cost saving measure, the survey conducted in the previous design 

effort was utilized.  A field survey check was performed to identify the features that have changed 
since the previous survey, which was performed by Calvin, Giordano & Associates, Inc. 
approximately ten years ago.  MC survey crews were then dispatched to acquire any missing or 
changed features also in addition to performing spot-checks on some of the coordinates and 
elevations that were previously obtained. The horizontal control for the previous survey was 
maintained which was referenced from the Palm Beach County Control Network – North 
American Datum of 1983 and the 1990 adjustment for horizontal control.  The vertical control, 
however, was modified from the National Geodetic Vertical Datum (NGVD) of 1929 to the North 
American Vertical Datum (NAVD) of 1988.The combined survey information is included in 
Appendix A. 
 

 Geotechnical – Terracon, Inc. provided geotechnical subsurface investigations of the project 
area including pavement cores, auger borings, standard penetration test borings and a field 
permeability test. The completed geotechnical report is included in Appendix B.  

 
 Sites Visits – Site visits were performed to confirm inflow from offsite drainage systems, verify 

stormwater outfalls and identify areas of ponding. 
 
This Preliminary Design Report provides the above findings and presents infrastructure improvement 
recommendations for the project area, along with a preliminary Engineer’s estimate of probable 
construction costs. The improvements examined in this project include: 
 

• Stormwater collection, swales, piping, pumping and detention 
• Roadway reconstruction 
• Signing and pavement markings 
• Sidewalks and all Americans with Disability Act (ADA) requirements 
• Landscaping 
• Lighting 
• Driveway impacts 
• Coordination with Seacoast for potable water main upgrades and sanitary sewer rehabilitation 

or replacement 
 
To facilitate review, the Preliminary Design Report has been divided into six (6) sections. The content of 
each section is briefly summarized below. 
 
Section 1 - Introduction: discusses the project background and scope of the project. 
 
Section 2 -Stormwater Analysis: discusses the review of the existing stormwater system and the 
proposed stormwater infrastructure improvements. The proposed stormwater improvements are based 
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on multiple flood routing model scenario results that were run to mitigate ponding, king tides, and SLR. 
The flood routing model results are provided in Appendix C. 
 
Section 3 -Roadway Analysis: discusses the visual inspection of the existing roadway conditions; 
geotechnical investigation performed in the project area;; pavement replacement options; pedestrian 
improvements; and provision of parallel parking in selected areas as prescribed for this area in the Town’s 
Vision Lake Park program.  
 
Section 4 -Landscaping and Lighting: discusses options for plants and trees to be planted in 
association with the project, taking into account the environmental conditions. Lighting options within the 
road right-of-way and other pertinent areas for lighting are also discussed. 
 
Section 5 -Seacoast Utility Authority Coordination: discusses potable water main sanitary sewer 
infrastructure improvements requested by SUA that will be constructed in coordination with the Town’s 
project.   
 
Section 6-Conclusions and Recommendations: summarizes and describes the recommended 
drainage infrastructure, roadway, landscaping and lighting improvements and the Engineer’s estimate of 
probable construction cost. 
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Section 2 Stormwater Analysis 
 
 
2.1 Existing Drainage 
 
Natural drainage patterns within the watershed were drastically 
altered in the early 1960’s when new land was created on the east 
side of Lake Shore Drive. The newly created land was built at 
elevations higher than the existing road, preventing the natural 
stormwater overland flow from the road to the Intracoastal 
Waterway, also known as the Lake Worth Lagoon. To maintain 
drainage, three (3) 30-inch diameter outfall pipes were installed 
spanning the new land from the roadway to the new coastline of the 
Lake Worth Lagoon.  The southern end of the roadway discharges 
runoff through an existing 60-inch outfall pipe that serves a large 
portion of the Town west of Lake Shore Drive. 
 
Most of the created land drains east to the Lake Worth Lagoon and 
does not discharge to the roadway.  The roadway, however, 
accepts drainage from the west up to U.S. Highway 1 where the 
coastal ridge begins.  U.S. Highway 1, also known as Federal 
Highway and Broadway Avenue, includes a drainage system that 
does not drain into the watershed.  Land immediately east of U.S. 
Highway 1 sheet flows via parking lots and side-streets to Lake 
Shore Drive.  Existing swales and limited inlets and pipes along 
Lake Shore Drive assist in directing the water to the four existing 
outfalls.   
 
For the Lake Shore Drive project area, the overall watershed and 
internal basin boundaries were determined based on topography, 
existing drainage infrastructure and field visits.  Figure 2-1 shows 
the existing drainage system including ground elevations from the 
most recent, available LiDAR (Light Detection and Ranging) data 
(2017), basin boundaries and the locations of existing drainage 
pipes. 
 
Flooding has been observed at low lying areas and ponding occurs 
frequently.  In 2012, major flooding occurred due to a large storm 
event that was estimated to exceed 7-inches in magnitude (Photo 
2-1).  Frequent ponding also occurs due to grading issues where 
runoff is trapped (see Photo 2-2 and Photo 2-3). Another severe 
flooding event occurred in October 2016 when low lying areas were 
flooded by a king tide event that pushed water from Lake Worth 
Lagoon into the street (Photo 2-4).   
 Figure 2-1: Existing Drainage 
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The existing drainage infrastructure only exists in certain locations.  Most of the existing drainage 
infrastructure is decades old and in fair to poor condition (see Photo 2-5).  Closed-circuit televising 
(CCTV) of the existing drainage system was not part of the project scope, but based on the estimated 
age of the existing drainage infrastructure and visual observation, it appears that the existing drainage 
system is near the end of its service life. It is recommended that the existing structures not be utilized in 
the proposed drainage improvements with the exception of the four existing outfall pipes, which will be 
maintained and connected to the proposed drainage system. 
 

 
Photo 2-1: Pictures taken during flood of 2012 in vicinity of Hawthorn Drive 
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Photo 2-2: Intersection of Lake Shore Drive and Evergreen Drive, looking southwest. 

 
Photo 2-3: Lake Shore Drive, looking south. 
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Photo 2-4: King tide flooding at Lake Shore Drive and Date Palm Drive (Oct 2016) looking north 

Photo 2-5: Existing inlet near entrance to Lake Harbour Towers, South. 
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2.3 Regulatory Requirements  
 

The South Florida Water Management District (SFWMD) is the controlling agency in regard to permitting, 
regulation and enforcement of construction related activities that effect Waters of the State.  Lake Worth 
Lagoon is considered Waters of the State.  For proposed stormwater improvements, SFWMD imposes 
a pre- versus post- limitation for peak discharge rates associated with a 25-year, 3-day storm event. In 
addition to the pre- vs. post-analysis, SFWMD also requires water quality treatment of a determined 
volume of runoff based on the amount of impervious area. The required water quality treatment is usually 
accomplished via lakes or dry detention/retention areas.   
 
Since the project area was developed before these requirements existed, SFWMD is primarily concerned 
with water quality treatment of runoff from any new impervious areas.  SFWMD requires treatment for up 
to 2.5 inches of runoff over the new impervious area.  Since the road will be widened to provide parallel 
parking, the new impervious area will need to be treated in some manner.  Typical water quality treatment 
mechanisms for roadways include exfiltration trenches and swales; however, these methods would have 
limited effectiveness because of the short depth to the water table. 
 
The primary criteria that SFWMD will use to evaluate the project will be the pre- vs. post- 25-year, 3-day 
flood stages and peak discharge rates into the Lake Worth Lagoon.  Aboveground flood stages cannot 
be increased as a result of the proposed improvements.  Lowering flood stages in one area while 
increasing flood stages in other areas is not permissible. Additionally, SFWMD will not allow an increase 
to the peak discharge rates into the Lake Worth Lagoon.  Large watershed scale modeling is sometimes 
needed to make these assessments. 
 
SFWMD also regulates wetlands including seagrass which may exist in the Lake Worth Lagoon.  A 
seagrass survey will be performed at locations where changes are proposed such as new outfall pipes.  
Impacts to seagrass will need to be avoided or mitigated. 
 
2.4 Stormwater Modeling  
 
A flood routing model was set up to simulate the existing drainage systems using Inter-connected Pond 
Routing Version 4 (ICPR4) software.  This model can simulate various storm events to verify the benefits 
of potential improvements while verifying that the proposed improvements are able to be permitted per 
SFWMD requirements (i.e. flood stages and peak discharge rates cannot be increased)..  These criteria 
are evaluated for a 25-year, 3-day storm event.  A 3-year, 1-day storm is used to size the drainage 
pipes which in turn, evaluates the Level of Service (LOS) relative to street flooding. 
 

2.4.1 Hydrology  
 

Subbasins were delineated, as shown in Figure 2-1, to define individual catchment areas that collect 
runoff and discharge it to pre-determined locations.  LiDAR data was used along with locations of 
existing stormwater infrastructure to determine the hydrologic divides.    Land use and soils have a 
significant influence over the runoff characteristics within the watershed (see Figure 2-2 and Figure 
2-3). The majority of the soils within the project area are classified as Arents-Urban Land Complex, 
0 To 5 Percent Slopes (Arents) which is defined by the Natural Resources Conservation Service 
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(NRCS) as “somewhat poorly drained” meaning that is the soil has a lower than average ability to 
absorb stormwater runoff.  Soils in the higher elevations of the watershed include St. Lucie-Paola-
Urban Land Complex (St. Lucie), which is defined as “very well drained” with relatively high 
percolation rates. 
 

 

 
The average depths to the wet season water table varies from 2 to 6 feet.  According to SFWMD, 
the maximum soil storage is 8.18 inches which corresponds to a Curve Number (CN) of 55 for 
coastal, well drained soils (St. Lucie).  Arents soil is considered poorly drained and was designated 
with a higher CN value of 66 to 84 indicating more runoff and less available soil storage.   

 
These values were used in the model throughout the watershed and were adjusted by impervious 
values that were applied based on land use. Land use within the area is a mix of high density 
residential, commercial, park and a small amount of single family residential. Percentages of 
impervious area by land use range from 25 and 90 percent.   

 
The land use and soils spatial datasets were intersected with the subbasins to create an areal list of 
land use and soil combinations for each basin.  This information is presented in Table 2-1 and was 
entered into the model’s basin parameters.  Model reference tables were added for impervious 
(based on land use) and CN values (based on soils) which the model used to determines each 

Figure 2-2: Land Use Figure 2-3: Soils 



Section 2 
 

 
 
Baxter & Woodman, Inc.                          2-11 
 

basin’s overall soil capacity.  These values are summarized in Table 2-1. Time of Concentration (Tc) 
values were also calculated for each basin based on travel distances, slopes and types of surfaces. 
 

Table 2-1: Hydrologic Parameters of Land Use and Soil Combinations 

 
 

The design storm used for the roadway LOS is a 3-year, 1-day storm event which has an associated 
rainfall amount of 5.8 inches distributed over a 24-hour statistical hydrograph.  A 10-year, 1-day 
storm event was run which consists of 9.0 inches of rainfall distributed over a 24-hour statistical 
hydrograph. The design storm used by SFWMD to establish flood stage and discharge criteria is a 
25-year, 3-day storm event which has an associated rainfall amount of 13.0 inches distributed over 
a 72-hour statistical hydrograph.  A 50-year, 3-day storm event was also run which consists of 15.5 
inches of rainfall distributed over a 24-hour statistical hydrograph. 
 
2.4.2 Hydraulics 

 
The primary existing drainage features used to convey stormwater during a smaller storm event 
consist of drainage culverts that collect runoff via inlets and transport the water to the Lake Worth 
Lagoon via the four (4) existing outfall pipes.  In addition to these drainage inlets and pipes, larger 
storm events also rely on overland flow between the basins.  This occurs when the drainage 
infrastructure becomes overwhelmed by the amount of runoff produced by the storm event. 

 
To simulate this in the model, broad crested weirs were placed at subbasin divides.  The locations 
and “irregular” geometry for each weir were determined by producing cross-sectional profiles from 
the LiDAR information along the subbasin boundaries. These hydraulic features are shown as model 
elements in Figure 2-4 which was produced from the ICPR4 interface.   

Basin Landuse Soil Area (ac) CN Impervious
Basin 1 Commercial ST. LUCIE 1.70 55 90%
Basin 1 High Density Res ARENTS 1.77 84 90%
Basin 1 High Density Res ST. LUCIE 1.14 84 90%
Basin 1 Single Family Res ARENTS 0.46 84 50%
Basin 1 Single Family Res ST. LUCIE 0.46 55 50%
Basin 2 Commercial ST. LUCIE 1.18 55 90%
Basin 2 High Density Res ARENTS 1.49 84 90%
Basin 2 High Density Res ST. LUCIE 0.52 55 90%
Basin 2 Parks ARENTS 4.62 84 25%
Basin 2 Parks ST. LUCIE 2.20 67 25%
Basin 2A High Density Res ARENTS 1.05 84 90%
Basin 3 Commercial ARENTS 3.01 84 90%
Basin 3 Commercial ST. LUCIE 0.66 55 90%
Basin 3 Commercial URBAN LAND 0.56 55 90%
Basin 3 High Density Res ARENTS 4.42 84 90%
Basin 3 Parks ARENTS 0.04 84 25%
Basin 4 Commercial ARENTS 1.33 84 90%
Basin 4 Commercial URBAN LAND 5.05 55 90%
Basin 4 High Density Res ARENTS 0.72 84 90%
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A downstream boundary condition node was created to represent tidal conditions in the Lake Worth 
Lagoon.  An average high tide elevation of 1.0 foot, NAVD was used based on monitoring data 
provided by SFWMD.  

Figure 2-4: ICPR4 Model Network 
(Basins = Black, Nodes = Blue, Pipe Links = Red, Overland Flow Weirs = Green) 
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2.5 Sea Level Rise (SLR) Assessment 
 
Sea Level Rise (SLR) events consist of storm surges, king tides and the effects of climate change.  All 
of which can have adverse impacts on gravity-based drainage systems.  Storm surges are usually 
associated with hurricanes and can vary widely depending on the strength and timing of the storm. The 
effects are two-fold because the events are accompanied by heavy rains.  In contract, king tides are 
more predictable and rare enough that they usually do not coincide with a major rain event; however, 
their impacts can be severe.  In October of 2016, a king tide event occurred that flooded Lake Shore 
Drive.  It is estimated that the tide associated with that event was 1.4 feet above normal high tide. 
 
The Unified Sea Level Projection was published in October 2015 by the Southeast Florida Regional 
Climate Change Compact (SEFRCCC) with regional projections for the period from 1992 through 2100 
based on projections and scientific literature released since 2011. This publication is being used by local 
municipalities for SLR planning purposes.  The unified projections include three global mean curves that 
were regionally adapted to account for observed acceleration in SLR in South Florida as shown in Figure 
2-5.  The three curves consist of an adjusted “NOAA High” curve, U.S. Army Corps of Engineers (USACE) 
“High” curve (same as the “NOAA Intermediate-High”), and the median of the Intergovernmental Panel 
on Climate Change Fifth Assessment Report Representative Concentration Pathway 8.5 scenario (i.e. 
“IPCC AR5 Median” curve).  The “USACE Intermediate”, which is equivalent to the “NOAA Intermediate-
Low” curve, was also included to reflect the projection based on a significant reduction in greenhouse 
gas emissions, which is not likely given the current emission trends.  The “USACE Intermediate/ NOAA 
Intermediate-Low” curve is not part of SEFRCCC’s recommendations. 
 

 
Figure 2-5: Sea Level Rise Projections 
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For this project, the 2060 USACE High prediction was used.  According to the graph in Figure 2-5, the 
change in sea level between 2018 and 2060 is approximately 20 inches for that prediction. This 
corresponds to 2060 average high tide elevation of 2.7 feet, NAVD.   The model was modified to reflect 
a sea level rise of 1.7 feet corresponding to the year 2060 for storm events up the 25-year 3-day storm.  
Additional storm surge was assumed for a 50-year 3-day storm event.  Tides were raised for this storm 
event to maximum elevation of 4.1 feet NGVD.  Storm surges can certainly be higher, but elevation 4.1 
feet elevation is the elevation where water from the Lake Worth Lagoon would begin cresting some 
portions of Kelsey Park and entering the water management system. 
 
2.6 Drainage Improvement Alternatives 
 

2.6.1 Model Scenarios 
 

Several alternatives were developed to improve and maintain positive drainage for the project area 
for SLR events.  The elements were considered as described below:  
 Check valves at pipe outlets 
 Raise road elevations 
 Pump station 
 Detention basin 
 Combinations of the above 
 Sea level rise assessment 
 
In consideration that the Town’s Vision Lake Park plans for the roadway include additional impervious 
area, it will be necessary to provide water quality treatment of runoff for the new impervious area 
with methods approved by SFWMD.  Acceptable treatment methods include dry detention, swales, 
lakes or exfiltration trenches.  Because of the low depths to the water table, these methods become 
problematic.  An offsite dry detention area is the most practical method and was incorporated in 
many of the modeling scenarios as described below: 

 
Scenario Description 
Existing Existing drainage system with no SLR events 
Existing Past SL Existing drainage system with past sea level (-0.5 feet) prior to 1992 
Existing w/SLR Existing drainage system with SLR of 1.7 feet (2060)  
Valve Only w/SLR Add inline check valves to the four existing outfall pipes 
Pump and Detention Add collection system and pump water to a dry detention area located 

in Kelsey Park with no SLR events.  Station includes 1-10 cfs duty pump 
and 1-20 cfs primary pump and check valves on existing outfall pipes. 

Pump & Detention w/SLR Add collection system and pump water to a dry detention area located 
in Kelsey Park with SLR of 1.7 feet.  Station includes 1-10 cfs duty pump 
and 2-20 cfs primary pumps and check valves on existing outfall pipes. 

Raised Rd & Detention 
w/SLR 

Raise road by 1.5 to 2 feet. Add collection system and drain water via 
gravity to a dry detention area located in Kelsey Park with SLR of 1.7 
feet.   
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Raised Rd & Det & Pump 
w/SLR 

Raise road by 1.5 to 2 feet. Add collection system and pump water to a 
dry detention area located in Kelsey Park with SLR of 1.7 feet.  Station 
includes 1-10 cfs duty pump and 2-20 cfs primary pumps and check 
valves on existing outfall pipes. 

 
A controlling factor in the design of the drainage improvements is the allowable discharge rate which 
is mandated by SFWMD to not exceed the existing peak discharge rate for a 25-year, 3-day storm 
event.  The ‘Existing’ model scenario establishes the allowable discharge rate of 57.8 cubic feet per 
second (cfs).  The ‘Existing Past SL’ scenario was run to assess whether the discharge rate was 
higher when the current drainage system was original constructed. The results suggest that an 
allowable peak discharge rate of 62.6 cfs could be supported by the existing drainage system. 

 
Due to the limitation of the peak discharge rate, the ‘Pump and Detention’ scenario was developed 
using only one primary pump and turning off the duty pump before the peak of the storm.  If the 
model was run with the combined pumps and outfall pipes, then the allowable discharge rate would 
have been exceeded. The plan for the proposed pump station would be to design it for a duty pump 
and single primary pump initially with room to accommodate an second primary pump in the future.  
As SLR continues to occur, diminishing the capacity of the pipes to discharge via gravity, the need 
for the additional pump will likely be required in 15 to 20 years. 

 
The ‘Raised Rd’ scenarios were developed by modifying the LiDAR dataset to fill any areas in the 
roadway up to elevation 4.0 feet, NAVD which would account for a combined SLR due to climate 
change and king tides.  The detention area was retained in these scenarios because it was assumed 
that the road would be widened if raised, per the Vision Lake Park plan. 

 
2.6.2 Model Results 

 
The results for the modeled scenarios are presented in Table 2-2 which provides a comparison of 
the results with the existing conditions model.  The basins referred to in the table are shown in Figure 
2-1 through Figure 2-4.  LWL refers to Lake Worth Lagoon. Results for three storm events are 
provided (3-year, 1-day; 10-year, 1-day; 25-year, 3-day and 50-year, 3-day events). For each of the 
scenarios, the peak stage is reported along with the change in the storm stage compared to the 
existing conditions models. Color coding has been applied to the table to illustrate the magnitude of 
increases or decreases in peak stages.  The change shown for the past and future sea level 
scenarios (‘Existing’ system) was compared to the current sea level condition which assumes an 
average high tide of 1.0 feet NAVD.  The change shown for LWL, for example, reflects the change 
in sea level that was assumed.  The design alternative scenarios were compared to the version of 
the ‘Existing’ with the matching sea level conditions.  Models denoted with ‘w/SLR’ include storm 
surge and king tide events as well as the eventual effects of climate change. 
 
Based on the results, the following observations can be made: 
 
 A comparison of current versus past sea levels shows that peak flood stages were moderately 

lower prior to 1992 when SLR effects were first perceived. The change, however, associated 
with the predicted levels in 2060 is much greater with an average rise in flood stages expected 
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to be 6-inches.  It is important to note that other SLR events such as storm surges and king tides 
have, and will occur again, prior to 2060. 
 

 Adding only inline check valves on the outfall pipes will not improve drainage during a storm 
event.  This was expected because storm events create positive head on the system that would 
maintain an open valve, essentially functioning the same as having no valve.  The inline check 
valves, however, are still considered to be an important feature because of their ability to prevent 
dry-weather flooding due to SLR events such as king tides. 
 

 The scenarios involving raising the road resulted in higher flood stages within the watershed.  
Although the road would not be flooded, the higher stages would have an adverse impact on 
existing developments adjacent to the road. This flooding occurred regardless of inclusion of a 
detention area.  Addition of a pump station helped to reduce the increases, but the increased 
stages would still occur – in addition to the increases due solely to SLR.  These increases are 
due to a net loss of storage in the system. 
 

 The pump and detention area scenario provides a moderate improvement compared to the 
existing system without SLR.  However, there is a significant improvement when the model is 
run with SLR conditions.  This is illustrated in Figure 2-6 which shows the flood depths for the 
3-year, 1-day storm with a SLR event. Another factor considered is the reduction in the duration 
of flooding.  This is shown with time-series graphs in Figure 2-7 for all four storm events 
modeled.  The fluctuations shown in the red line ‘Proposed’ stages reflect the on and off 
activations of the pumps. 
 

 The results for the most extreme event (50-year, 3-day storm with added storm surge) show that 
the road will be impacted during short intervals corresponding to high tides (Figure 2-7). This is 
the result of water entering the basin starting at elevation 3.8 feet, NAVD at the southern end of 
the roadway.  Even with these temporary surface inflows, the impacts are manageable.  
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Table 2-2: Model Results – Comparison of Peak Stages (Feet, NAVD) 

Note: 50-Year,3-day storm was run for Existing and Pump & Detention scenarios using a storm surge SLR of elevation 4.1 feet, NAVD (see Figure 2.7 for results) 

Basin Storm Existing Existing 
Past SL   

Pre-1992

Change Existing 
w/SLR

Change Valve Only 
w/SLR

Change Pump & 
Detention

Change Pump & 
Detention 

w/SLR

Change RaisedRd & 
Detention 

w/SLR

Change RaisedRd & 
Det & Pump 

w/SLR

Change

LWL 3Y1D 1.00 0.50 -0.50 2.70 1.70 2.70 1.70 1.00 0.00 2.70 0.00 2.70 0.00 2.70 0.00

N1 3Y1D 2.79 2.68 -0.11 3.33 0.54 3.32 0.53 2.69 -0.10 2.72 -0.61 3.70 0.37 3.44 0.11

N2 3Y1D 2.79 2.69 -0.10 3.33 0.54 3.32 0.53 2.67 -0.12 2.70 -0.63 3.69 0.36 3.44 0.11

N2A 3Y1D 4.31 4.31 0.00 4.33 0.02 4.33 0.02 4.31 0.00 4.30 -0.03 4.36 0.03 4.30 -0.03

N3 3Y1D 2.83 2.74 -0.09 3.33 0.50 3.32 0.49 2.69 -0.14 2.72 -0.61 3.69 0.36 3.44 0.11

N4 3Y1D 2.82 2.73 -0.09 3.32 0.50 3.32 0.50 2.71 -0.11 2.74 -0.58 3.69 0.37 3.44 0.12

LWL 10Y1D 1.00 0.50 -0.50 2.70 1.70 2.70 1.70 1.00 0.00 2.70 0.00 2.70 0.00 2.70 0.00

N1 10Y1D 3.28 3.21 -0.07 3.70 0.42 3.71 0.43 3.21 -0.07 3.19 -0.51 3.99 0.29 4.00 0.30

N2 10Y1D 3.28 3.21 -0.07 3.71 0.43 3.72 0.44 3.21 -0.07 3.18 -0.53 3.99 0.28 4.00 0.29

N2A 10Y1D 4.64 4.64 0.00 4.67 0.03 4.67 0.03 4.64 0.00 4.64 -0.03 4.69 0.02 4.63 -0.04

N3 10Y1D 3.28 3.21 -0.07 3.71 0.43 3.71 0.43 3.21 -0.07 3.18 -0.53 3.99 0.28 4.00 0.29

N4 10Y1D 3.28 3.20 -0.08 3.70 0.42 3.71 0.43 3.22 -0.06 3.19 -0.51 3.99 0.29 4.01 0.31

LWL 25Y3D 1.00 0.50 -0.50 2.70 1.70 2.70 1.70 1.00 0.00 2.70 0.00 2.70 0.00 2.70 0.00

N1 25Y3D 3.38 3.31 -0.07 3.78 0.40 3.80 0.42 3.35 -0.03 3.29 -0.49 4.05 0.27 4.09 0.31

N2 25Y3D 3.38 3.32 -0.06 3.78 0.40 3.80 0.42 3.35 -0.03 3.28 -0.50 4.04 0.26 4.08 0.30

N2A 25Y3D 4.69 4.69 0.00 4.72 0.03 4.72 0.03 4.69 0.00 4.69 -0.03 4.74 0.02 4.68 -0.04

N3 25Y3D 3.38 3.31 -0.07 3.78 0.40 3.80 0.42 3.35 -0.03 3.28 -0.50 4.04 0.26 4.08 0.30

N4 25Y3D 3.38 3.31 -0.07 3.78 0.40 3.79 0.41 3.35 -0.03 3.29 -0.49 4.04 0.26 4.09 0.31

DT 25Y3D 4.34 N/A 4.82 N/A 3.93 N/A 4.07 N/A

Discharge (cfs) 57.8 62.6 45.4 41.3 57.7 65.7 69.2 51.8
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Figure 2-6: Flood Depths for Existing vs. Proposed (Pump & Detention) System during 3-Year, 1-Day Storm Event
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Figure 2-7: Stage vs. Time for Existing and Proposed (Pump & Detention) Systems with SLR



Section 2 

 
Baxter & Woodman, Inc.                          2-20 
 

 
2.7 Stormwater Improvement Recommendations 
 
Based on the Town’s Vision Lake Park site plan for this portion of Lake Shore Drive, it is recommended 
that road runoff be directed to the grassed areas where inlets and pipes will collect and convey the water 
to its destination.  Openings in the curbs can be made corresponding to low points in the road.  A swale 
within each grassed area can direct the runoff to an inlet providing a first flush of water quality treatment 
within the grassed areas. 
 
The modeling results show that the ‘Pump and Detention’ alternative would provide the most alleviation 
from flooding for the project area and would extend that protection to 2060 and beyond.  Other benefits 
of this alternative include the addition of water quality treatment to the system and the ability to discharge 
water at the maximum allowable rate regardless of the downstream water level (e.g., pumping vs. gravity 
discharge).  It is possible to further enhance the capabilities of the detention area by planting native, salt 
tolerant plant species in the detention area, essentially producing a large bioswale.  The drainage 
improvements specific to the ‘Pump and Detention’ alternative are shown in Figure 2-8. 
 

 
Figure 2-8: Proposed (Pump & Detention) System 

The proposed system differs from conventional water management systems which rely internally on 
gravity to deliver water to a retention/detention area.  If pumps are needed for such a system, they would 
typically be located at the discharge point of the basin.  For this project, the road is already at the lowest 
elevation of the basin and it is not feasible to create a dry detention area at a lower elevation because of 
the shallow water table. Since a pump station is needed to combat SLR, it would be advantageous to 
locate the station internally in the system upstream of a dry detention area.  Doing so allows the detention 
area to be raised to an elevation high enough for water to percolate and discharge via gravity to the LWL.  
The existing sidewalk on the south side of the proposed detention area will need to be replaced and 
raised approximately one foot so that stormwater can be entirely contained within the detention area 
during the 25-year, 3-day design storm event. 
 
Since the effects of climate change will not be fully realized for some time, it is possible to continue 
utilizing the gravity outfall pipes and install the initial pumps until it becomes necessary to increase the 
capacity of the pump station.  The station infrastructure, however, should be built to accommodate the 
ultimate capacity.  A combined pump and gravity system has the benefit of lower energy costs while 
including the ability to pump in the event of SLR due to storm surges or king tides.  The gravity system 
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provides a back-up in case of a power failure.  Ultimately, a generator will be needed as the drainage 
system becomes more reliant on the pump station. 
 
A model was developed for an interim combined system to size the amount of pumping that can occur 
without exceeding the allowable discharge rate.  Based on the model results, 20-cfs primary pump and 
a 10-cfs duty pump, with restricted levels of operation, can be used in unison with the gravity outfalls.  
For the full SLR conditions in the future, a second 20-cfs primary pump will need to be installed. The 
advantage of having two equally sized primary pumps is that the motor control center can alternate the 
pump usage to distribute even runtimes.  Additionally, two primary pumps provides redundancy in case 
of a pump failure.   
 
Preliminary calculations of the total dynamic heads indicate that a 20-hp motor will be needed for the 
duty pump and 30-hp motors will be needed for the primary pumps.  The pumps will be axial flow, electric 
submersible pumps, which are quiet, efficient pumps suited well for low head, high volume discharges.  
The wet well will be designed based on criteria from the Hydraulic Institute of Standards. A trash rack will 
be included in the wetwell to capture debris before getting to the pumps. 
 
A new electrical service from FPL will be required to provide power to the proposed pump station. Due 
to the size of the pump motors, a service voltage of 480/277 volts, 3-phase will be provided. A backup 
power receptacle will be designed to allow for the connection of a portable generator in the event where 
the normal power supply is unavailable. The pumps will be locally controlled by a level sensor with backup 
float switches. 
 
Rock riprap will be used to dissipate the flows at the pump discharge into the detention area.  It is 
recommended that the detention area include a bottom elevation of 3.0-feet, NAVD with an internal 
meandering swale with an invert elevation of 2.5-feet NAVD.  Twin FDOT Type ’H’ inlet structures can 
be modified to include 4-foot wide weirs and a 3-inch diameter orifice that will assist in bleeding down the 
water level to maintain a dry detention area.  
 
Aspects of other model scenarios are also recommended.  In-line check valves should be installed at the 
four gravity outfall pipes.  The installation of these check valves will help protect the road from king tides 
and other SLR conditions and avoid the potential of activating the pumps and recirculating the water to 
and from the Lagoon.  Addtionally, at the existing low points the roadway crown can be raised by a couple 
of inches to provide a 3-year LOS for the entire roadway.  This produces a minor reduction in storage 
that is easily compensated by the addition of the detention area.  
 
Conceptual drawings for the entire proposed drainage improvements are provided in Figure 2-9 including 
the future roadway site plan. 
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Section 3 Roadway Design 
 
 
3.1 Introduction 
 
Baxter & Woodman, Inc. performed a visual inspection of the 
existing roadway in conjunction with the geotechnical 
investigation performed by Terracon Consultants, Inc. in order 
to provide the recommended design pavement section for the 
project.  This section will outline the results from the field 
investigation and the geotechnical report and provide a 
pavement design section for the roadway and sidewalk 
improvements within the Lake Shore Drive right-of-way.  A 
street name map of the project area is provided in Figure 3-1. 

 
3.2 Existing Roadway Condition 
 
The Lake Shore Drive project extends from the entrance of the 
Lake Park Marina to Castlewood Drive.  The roadway serves 
multi-family buildings and public park areas.  Concrete or 
asphalt driveways serve the various building parking lots, and 
there are a number of side-street intersections extending to 
the west from Lake Shore Drive.  The existing 60-foot wide 
right-of-way section consists of northbound and southbound 
asphalt paved lanes, grassed swales on each side of the edge 
of pavement and concrete sidewalk at the right-of-way lines 
(see Photo 3-1).   There are a few existing ditch bottom inlets, 
but primarily the runoff is collected in the swale areas or 
trapped in the driveway aprons (see Photo 3-2).  The northern 
portion of the roadway (approximately 600-feet) has Type F 
curb and gutter or valley gutter along both sides of the 
roadway. 
 
Overhead power lines with transformers run in the swale area 
between the southbound lane and the western sidewalk.  
Seacoast Utility Authority (SUA) provides gravity sanitary 
sewer and potable water service to the area.  The gravity 
sanitary sewer runs along the centerline of Lake Shore Drive 
between Greenbriar Drive and the entrance to the Bay Reach 
apartment complex.  The potable water main generally runs 
along the west side of the road centerline and provides 
domestic water service, fireline connections and fire hydrants 
which serve the project area. 
 

Figure 3-1: Street Map 
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Photo 3-1: Existing Roadway Configuration 

 

Photo 3-2: Drainage Runoff to Roadside Swales 
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3.2.1 Visual Condition Assessment 
 
A visual inspection was conducted for the limits of the project.  The pavement typically appears to be in 
fair to poor condition along the areas between Evergreen Drive and Hawthorne Drive.  Other areas of 
Lake Shore Drive are in fair condition.  Sidewalks appear to be generally in good condition.  Specific 
problems noted are as follows: 
 

• Cracking of the asphalt along the north and south sides of the box culvert at the former ditch 
located north of the marina entrance (see Photo 3-3) 

 

Photo 3-3: Asphalt Cracking at Culvert Crossing 

• Linear cracking along Lake Shore Drive for several hundred feet north of Date Palm Drive 
• Severe alligator cracking at the following intersections 

o Evergreen Drive intersection 
o Foresteria Drive intersection 
o Greenbriar Drive intersection 
o Hawthorne Drive intersection 
o E. Ilex Drive intersection 

• Severe linear and alligator cracking along Lake Shore Drive, particularly between Evergreen 
Drive and Hawthorne Drive.  Refer to Photo 3-4. 
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Photo 3-4: Linear & Alligator Cracking of Asphalt 

• Cracking and patching along curb line at entrance to Earl Steward dealership 
• Various areas of pavement patching 
• Linear cracking along curb line for the majority of the Lake Shore Drive alignment 
• Replacement of all pavement markings is required 
• Advanced signage notification and pavement markings for crossing of Lake Shore Drive is 

required 
• Cracked gutter (see Photo 3-5) 
• There are a number of non-compliance issues with American with Disabilities Act (ADA) 

including missing sections of sidewalk (lack of continuity of access pathway); need for tactile 
surfaces at intersections; and miscellaneous ramps (see Photo 3-6).   
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Photo 3-5: Cracked Gutter 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photo 3-6: Accessibility Shortfalls 



Section 3 
 

 
 
Baxter & Woodman, Inc.                          3-6 
 

Geotechnical Report Results 
 
Baxter & Woodman (BW) hired Terracon Consultants as a geotechnical subconsultant to perform soil 
borings, pavement cores and field permeability testing for the project.  Their report is included in 
Appendix B and is summarized herein.   
 
The roadway alignment is underlain by Arents-Urban or Urban Land Complex which are granular sandy 
soils which have been modified by development.   Pavement core and boring data show an average 
existing asphalt and baserock thickness of 15-inches.  At one soil boring location, in front of Bay Reach 
apartments, a layer of approximately 1-3/8-inches asphalt overlaid on 5-5/8-inches concrete and 17-
inches of base rock was found.   Due to the close proximity to the Intracoastal Waterway, the groundwater 
is shallow and was found to be approximately 1.4 feet to 2.4 feet below the ground surface. 

 
3.3 Roadway Improvements Recommendations 
 

3.3.1 Roadway 
 

The current roadway section with one lane in each direction will be replaced with a single lane in 
each direction plus parallel parking along the outside of the southbound lane.  Refer to the Proposed 
Typical Roadway Section shown in Figure 3-2.  Type F curb and gutter will be provided along the 
proposed lanes which will direct the rainfall runoff into swales with drainage inlets located behind the 
back of curb.   A shared concrete pathway is proposed along the eastern right-of-way line and a 
concrete sidewalk is proposed along the western right-of-way line.  Landscaped areas are proposed 
between the back of curb and the front of sidewalk on both sides of the roadway.   

 
Due to the shallow depth of groundwater and tide levels relative to the elevation of the roadway 
pavement, there is concern regarding adequate drainage of the road right-of-way and also the 
harmful effects of periodic inundation of the road base.  The relatively thick asphalt section on the 
roadway (approximately 6-inches on average), indicates numerous pavement overlays in the past, 
possibly in an effort to raise the road elevation above the water table. 
 
Utilization of recycled asphalt, or “blackbase” is recommended in areas of frequent groundwater 
inundation since wetting of typical baserock road base may compromise the structural integrity when 
subjected to traffic loads.  The blackbase is less moisture sensitive than baserock and therefore 
recommended for use on this project.   
 
The good condition and significant thickness of the asphalt leads to the recommendation to mill 
approximately 8 ½-inches of pavement within the drive lanes and replace with recycled asphalt base 
and a surface course of 1-1/2-inches of SuperPave 9.5.  In the area under the proposed parallel 
parking, which requires a new roadway pavement section, 12-inches compacted subgrade, 6-inches 
of recycled asphalt base and 1-1/2-inches SuperPave is proposed.   
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3.3.2 Sidewalks & Driveways 
 

An 8-foot wide concrete, multi-use pathway is proposed along the east right-of-way line for shared 
pedestrian and bicycle uses.  A 5-foot wide concrete sidewalk is proposed along the western right-
of-way line.  Sidewalk concrete will be 4-inches thick.  An 8-foot wide landscaped strip is provided 
as a buffer between the pedestrian uses and the back of roadway curb. 
 
The proposed sidewalks will be installed to meet the American with Disabilities Act (ADA) with the 
appropriate maximum slope limitations and improvements at roadway intersections.  Tactile surface 
mats will be provided at the interface with street intersections and sidewalk ramps will be compliant 
with all Florida Department of Transportation, Florida Building Code and ADA requirements. 
 
Asphalt, concrete or paver brick driveway aprons into the multi-family building parking lots will be 
replaced in-kind.  The intersection turnouts will be replaced with asphalt pavement with curbing along 
the radius. 

 
3.3.3 Signage and Pavement Markings 

 
The existing traffic signage will be replaced to meet the latest Manual on Uniform Traffic Control 
Devices (MUTCD) requirements.  Stop signs will be provided at stop conditions and other regulatory 
signs such as No Parking signs will be replaced.  The new speed limit signs will be posted at the 
current speed limit of 30 mph.  Existing informational signs will be removed and relocated as 
appropriate within the new road section. 
 
Pavement markings will be thermoplastic and will meet the Palm Beach County Typicals for 
Pavement Markings, Signing & Geometrics, April 2018, and Florida Department of Transportation 
Standards as appropriate.  Striping improvements will include double yellow centerline striping with 
reflective pavement markers; stop bars; cross-walk striping; parallel parking stall striping; landscape 
island edge striping and bicycle symbol markings along the shared use pathway.   
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Section 4 Landscaping and Lighting 
 
4.1 Landscaping 
 
Based on meetings and coordination with the Town, a preliminary approach for the landscaping 
improvements was established. The goal is to provide a streetscape solution that will enhance the 
beautification of this area that will meet the various criteria that will work with the specific conditions of 
this location. Predominantly native and salt tolerant plant material are proposed that can tolerate various 
soil & water conditions. Lake Shore Drive has existing overhead utilities on the west side and has various 
underground utilities throughout.  
 
A stormwater pipe is proposed for a significant length of the project on the east side in the proposed 
grass swale. As such, smaller trees and palms are proposed that will have smaller root systems and will 
meet the “FPL Right Tree, Right Place” principles. Silver Buttonwood & Christmas Palms are proposed 
for the Road ROW.  The trees will be specified at 12-foot heights overall with a 5-foot clear single trunk 
and the palms will be specified at 16-foot overall height with a minimum 8-foot clear trunk at installation. 
There are bulb-outs at the ends of the parallel parking in the proposed site plan where some of the taller 
palms can be planted.  There are several existing trees & palms in the ROW that may need to be 
removed/relocated. A section view of the proposed landscaping within the road right-of-way is shown in 
Figure 4-1 and a conceptual landscaping site plan is provided in Figure 4-2. 
 

 
Figure 4-1: Proposed Landscaping in Typical Roadway Section 

The proposed detention area in Kelsey Park, along the north property line of the park, will be landscaped 
to complement the existing vegetation in the park. Predominantly native and salt tolerant plant material 
is proposed that can tolerate various soil and water conditions. The detention structural elements will be 
screened with palms, trees or seagrape shrubs along the north side of the park. The landscaping in and 
around the detention area will be arranged in “natural” forms to enhance and beautify the new water 
feature. Cabbage Palms and Gumbo Limbo trees will used around the perimeter slopes and Cypress 
trees will be added along the bottom edge of the detention area enhancing its ability to function as a bio-
swale by filtering sediments and removing algae causing nutrients. 
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4.1.1 Irrigation 
 
Per previous investigation and coordination with the Town, potable water will be required due to the fact 
there is increasing chloride levels in existing wells in the area. For the roadway right-of-way, two (2) 2-
inch water meters will be required. It is recommended that the project be divided into two sections running 
north and south. Each would have a “Smart Controller” with weather monitoring / sensing ability. The 
sprinkler head layout would have a row of low angle, pressure regulated 6-inch pop ups along the back 
of curb and back of sidewalk. This would minimize excess water on the roadway and sidewalk. Two 
locations will be needed that can provide 110 volt electric service for the controllers and two tie-in 
locations for water service.  
 
It is estimated that the monthly usage for each water meter consumption will be 188,000 gallons per 
month after the landscape improvements are established. Water usage at time of planting will be higher 
for an estimated three (3) month period.  Irrigation for the detention area is still under investigation. 
 
4.2 Lighting 
 
Presently there are “cobra style” FPL light fixtures on the utility poles on the west side of the roadway at 
the road intersections. The spacing of these fixtures does not provide adequate lighting for the roadway 
in accordance with industry standards. The Town has expressed a desire to replace this existing lighting 
with decorative light poles and fixtures. Preliminary illumination calculations (photometrics) have 
determined that decorative light poles/fixtures would be placed along both sides of Lake Shore Drive 
alternating at approximately 60 ft. spacing.  
 
There are two main options for decorative lighting; 1) Town-owned and maintained lighting, and 2) FPL-
owned and maintained lighting. Town owned lighting allows for a large selection of light fixtures and poles 
which would be purchased and maintained by The Town. Figure 4-3 shows a typical light pole and fixture 
presently in use throughout the Town (including Kelsey Park). Other light fixture style options, too 
numerous to include in this report, can be found at www.lighting.philips.com.  The estimated cost to install 
this lighting along Lake Shore Drive within the project limits is approximately $640,000.  
 
Figure 4-4 shows the light fixtures and poles available through the FPL street lighting program. Although 
their lighting selections are limited, the main benefits of participating in the FPL street lighting program 
are that there would be much less initial capital investment and no maintenance required by Town staff.  
The Town would only need to have installed the FPL supplied conduits and pull boxes at an estimated 
cost of $40,000. The FPL street lighting program requires the Town to sign a 10 or 20 yr. agreement with 
FPL to pay for the lighting installation and energy costs over time on a monthly basis. 
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Section 5 Seacoast Utility Authority Coordination 
 
 
5.1 Introduction 
 
Baxter & Woodman, Inc., is under contract with Seacoast Utility Authority (SUA) for the engineering 
design, permitting and bidding services associated with the replacement of the existing water main and 
a portion of the gravity sanitary sewer along Lake Shore Drive.  These services will be performed in 
conjunction with the design services being provided by BW to the Town of Lake Park, for the drainage 
and roadway improvements along the same alignment.  The project is a coordinated effort to 
simultaneously replace and upgrade the existing infrastructure under a single construction contract.  
 
On January 30, 2019, a coordination meeting was held with SUA to discuss the scope and the logistic of 
bidding.  Although the projects will be bid together, it was agreed that separate plan sets and 
specifications would be used.  SUA will provide “front-end” documents, supplemental to the Town’s 
documents and BW will prepare separate schedule of values.  The scope of the SUA project is as follows: 
 
5.2 Potable Water 
 
Approximately 3,025 LF of new 8-inch DIP water main along Lake Shore Drive, extending from south of 
Castlewood Drive to the existing 8-inch water main south of Date Palm Drive will be installed to replace 
existing 6-inch water mains.  The water mains will connect to existing water services and fire lines in the 
project area.  Existing meters, master meters, backflow preventers, meter boxes and vaults will remain.  
The existing water distribution system is shown on Figure 5-1. 
 
 Existing fire hydrants along the alignment will be replaced. SUA indicated that fire hydrants shall 

be placed every 500 feet. There are currently two locations in the vicinity of Kelsey Park where 
the spacing exceeds 500 feet. 

 
 The existing water mains will be abandoned in place with grouting with the exception of existing 

water mains in conflict with the proposed improvements, which will be shown to be removed and 
disposed of. A parallel water main exists in the southern portion of the project.  Both of these 
lines will be replaced with a single water main. 

 
 Existing lines will remain in use while the new line is under construction.  Phasing will be needed 

to accomplish this and maintain service.   
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Figure 5-1: SUA Existing Water System 

 
5.3 Sanitary Sewer 
 
The sanitary sewage collection system within the road right-of-way consists of 8-inch pipes located in 
northern half of the project.  The system serves condominiums and businesses located adjacent to the 
road.  The sewage is sent to Lift Station 013 located in Kelsey Park. 
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Sanitary gravity sewer pipe, laterals and manholes consisting of 522 LF of 8-inch sewer and four (4) 
manholes along Lake Shore Drive will be replaced, extending from north of Hawthorne Drive to south 
of Greenbriar Drive.  Existing sanitary laterals (6) shall be replaced to the right-of-way line. 

 

 
Figure 5-2: SUA Existing Sanitary Sewer System 
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Section 6 Recommendations & Cost Estimate 
 
 
6.1 Stormwater Design 
 
It is recommended that road runoff be directed to the grassed areas where inlets and pipes will collect 
and convey the water to its destination.  Openings in the curbs can be made corresponding to low points 
in the road and swales within each grassed areas can direct the runoff to inlets providing a first flush of 
water quality treatment within the grassed areas. 
 
Based on the modeling results, the ‘Pump and Detention’ alternative would provide the most flood 
protection for the project area and would extend that protection to 2060 and beyond.  Other benefits of 
this alternative include the addition of water quality treatment to the system and the ability to discharge 
water at the maximum allowable rate regardless of the downstream water level.  It is possible to further 
enhance the capabilities of the detention area by planting native, salt tolerant plant species in the 
detention area, essentially producing a large bioswale.   
 
Since the effects of climate change will not be fully realized for some time, it is recommended that the 
existing gravity outfall pipes remain in use and that only one of the two proposed primary pumps be 
installed until it becomes necessary to increase the capacity of the pump station.  The station 
infrastructure, however, should be built to accommodate the ultimate capacity.  Based on the model 
results of an interim/combined (gravity and pumped) system, 20-cfs primary pump and a 10-cfs duty 
pump, with restricted levels of operation, can be used in unison with the gravity outfalls.  For the full SLR 
conditions in the future, a second 20-cfs primary pump will need to be installed.  
 
Rock riprap can be used to dissipate the flows into the detention area.  It is recommended that the 
detention area include a bottom elevation of 3.0-feet, NAVD with an internal meandering swale with an 
invert elevation of 2.5-feet NAVD.  Twin FDOT Type ’H’ inlet structures can be modified to include 4-foot 
wide weirs and a 3-inch diameter bleeder orifice that will assist in bringing down the water level to 
maintain a dry system.  
 
In-line check valves should be installed at the four gravity outfall pipes.  This will protect the road from 
king tides and other SLR conditions and avoid the potential of activating the pumps and recirculating the 
water to and from the Lagoon. Additionally, at the existing low points the roadway crown can be raised 
by a couple of inches to provide a 3-year LOS for the entire roadway.  This produces a minor reduction 
in storage that is easily compensated by the addition of the detention area.  

 
6.2 Roadway 

 
The roadway recommendations follow the Town’s ‘Vision Lake Park’ program that calls for replacing the 
current roadway section with a single lane in each direction plus parallel parking along the outside of the 
southbound lane.  Type F curb and gutter will be provided along the proposed lanes which will direct the 
rainfall runoff into swales with drainage inlets located behind the back of curb.   A shared concrete 
pathway is proposed along the eastern right-of-way line and a concrete sidewalk is proposed along the 
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western right-of-way line.  Landscaped areas are proposed between the back of curb and the front of 
sidewalk on both sides of the roadway.   
 
Due to the shallow depth of groundwater and tide levels relative to the elevation of the roadway 
pavement, there is concern regarding the adverse effects of periodic inundation of the road base.  
Utilization of recycled asphalt, or “blackbase” is recommended in areas of frequent groundwater 
inundation.  The blackbase is less moisture sensitive than baserock and therefore recommended for use 
on this project.   
 
The relative good condition and significant thickness of the existing asphalt leads to the recommendation 
to mill approximately 8 ½-inches of pavement within the drive lanes and replace with recycled asphalt 
base and a surface course of 1 ½-inches of SuperPave 9.5.  In the area under the proposed parallel 
parking, which requires a new roadway pavement section, 12-inches compacted subgrade, 6-inches of 
recycled asphalt base and 1-1/2-inches SuperPave is proposed.   
 
An 8-foot wide concrete, multi-use pathway is proposed along the east right-of-way line for shared 
pedestrian and bicycle uses.  A 5-foot wide concrete sidewalk is proposed along the western right-of-
way line.  Sidewalk concrete will be 4-inches thick.  The proposed sidewalks will be designed to meet the 
American with Disabilities Act (ADA) and Florida Department of Transportation, Florida Building Codes. 
 
The existing traffic signage will be replaced to meet the latest Manual on Uniform Traffic Control Devices 
(MUTCD) requirements.  Stop signs will be provided at stop conditions and other regulatory signs such 
as No Parking signs will be replaced.  Pavement markings will be thermoplastic and will meet the Palm 
Beach County Typicals for Pavement Markings, Signing & Geometrics, April 2018, and Florida 
Department of Transportation Standards as appropriate.   

 
6.3 Landscaping and Lighting 

 
Landscaping and lighting is proposed to support the Town’s goal to enhance the beautification of the 
area.  Predominantly native and salt tolerant plant material are proposed that can tolerate various soil & 
water conditions.  
 
Because of overhead and proposed subsurface improvements, smaller trees and palms are proposed 
that will have smaller root systems and will meet the “FPL Right Tree, Right Place” principles. Silver 
Buttonwood & Christmas Palms are proposed for the Road ROW.  The trees will be specified at 12-foot 
heights overall with a 5-foot clear single trunk and the palms will be specified at 16-foot overall height 
with a minimum 8-foot clear trunk at installation. There are bulb-outs at the ends of the parallel parking 
in the proposed site plan where some of the taller palms can be planted.  
 
The proposed detention area in Kelsey Park, along the north property line of the park, will be landscaped 
to complement the existing vegetation in the park. Predominantly native and salt tolerant plant material 
is proposed that can tolerate various soil and water conditions. The landscaping in and around the 
detention area will be arranged in “natural” forms to enhance and beautify the new water feature. 
Cabbage Palms and Gumbo Limbo trees will used around the perimeter slopes and Cypress trees will 
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be added along the bottom edge of the detention area enhancing its ability to function as a bio-swale by 
filtering sediments and removing algae causing nutrients.   
 
For irrigation, potable water will be required due to the fact there is increasing chloride levels in existing 
wells in the area. It is recommended that the project be divided into two sections running north and south. 
Each would have a “Smart Controller” with weather monitoring / sensing ability. The sprinkler head layout 
would have a row of low angle, pressure regulated 6-inch pop ups along the back of curb and back of 
sidewalk. This would minimize excess water on the roadway and sidewalk. 
 
Decorative light poles/fixtures would be placed along both sides of Lake Shore Drive alternating at 
approximately 60 ft. spacing based on preliminary illumination calculations. There are two options for 
decorative lighting; 1) Town-owned and maintained lighting, and 2) FPL-owned and maintained lighting. 
Town owned lighting allows for a large selection of light fixtures and poles which would be purchased 
and maintained by The Town. The estimated cost to install this lighting along Lake Shore Drive within 
the project limits is approximately $640,000.  The FPL-owned option includes limited lighting selections.  
However, the main benefits of participating in the FPL street lighting program are that there would be 
much less initial capital investment and no maintenance required by the Town.  The Town would only 
need to have installed the FPL supplied conduits and pull boxes at an estimated cost of $40,000.  

 
6.4 Coordination with SUA 
 
Seacoast Utility Authority, which owns and maintains the water and sanitary infrastructure on Lake Shore 
Drive, has indicated that the Authority would like to participate in the project with the replacement and 
upgrade of their facilities. Approximately 3,025 LF of new 8-inch DIP water main along Lake Shore Drive, 
extending from south of Castlewood Drive to the existing 8-inch water main south of Date Palm Drive will 
be installed to replace existing 6-inch water mains.   
 
The existing water mains will be abandoned in place with grouting with the exception of existing water 
mains in conflict with the proposed improvements, which will be shown to be removed and disposed of. 
A parallel water main exists in the southern portion of the project.  Both of these lines will be replaced 
with a single water main. 
 
The sanitary sewage collection system within the road right-of-way consists of 8-inch pipes located in 
northern half of the project.  The system serves condominiums and businesses located adjacent to the 
road.  Sanitary gravity sewer pipe, laterals and manholes consisting of 522 LF of 8-inch sewer and four 
(4) manholes along Lake Shore Drive will be replaced, extending from north of Hawthorne Drive to south 
of Greenbriar Drive.   

 
6.5 Engineer’s Estimate of Probable Construction Costs (Preliminary Design) 
 
The preliminary construction cost estimate for the entire project is shown in Table 6-1. The construction 
cost information is preliminary in nature. It was assumed that the Town will prefer to utilize FPL-owned 
decorative lighting.  The costs for a Town-owned lighting system has been provided separately.  
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These costs are based upon comparisons of previous and current similar types of work and materials 
underway in the Southeast Florida area. All costs developed herein are in 2019 dollars and do not include 
land acquisition or easements. A detailed construction cost estimate will be developed as the final design 
of the improvements progresses. 
  



PRELIMINARY DESIGN CONSTRUCTION COST OPINION (March 2019) 
Lakeshore Drive Drainage Improvements

1 Mobilization, Bonds, Insurance LS 1 $211,500.00 $211,500.00

2 Maintenance of Traffic LS 1 $65,000.00 $65,000.00

3 As-Built Record Drawings LS 1 $10,000.00 $10,000.00

4 NPDES Permit/Erosion Protection Measures LS 1 $15,000.00 $15,000.00

5 Professional Audio/Video of Construction Site LS 1 $6,500.00 $6,500.00

$308,000.00

6 Mill Existing Pavement (approx. 8.5") SY 8,500 $12.00 $102,000.00

7 1-1/2" Superpave Asphalt Concrete SP 12.5 TONS 750 $150.00 $112,500.00

8 6" Recycled Asphalt Pavement (RAP) w/ RC-70 Prime Coat SY 8,800 $7.00 $61,600.00

9 12" Compacted Subgrade (LBR 40) SY 2,100 $5.00 $10,500.00

10 Remove Existing Concrete Curbing (All Types) LF 1,200 $5.00 $6,000.00

11 Remove Existing Concrete Sidewalk / Driveway (4"-6" Thick) SY 4,306 $5.00 $21,530.00

12 Remove & Reinstall Existing Brick Paver Driveway SF 800 $20.00 $16,000.00

13 Concrete Sidewalk, 4" Thick, 3000 PSI SF 41,750 $6.00 $250,500.00

14 Concrete Driveway, 6" Thick, 3000 PSI SF 11,000 $7.50 $82,500.00

15 Type F Curb & Gutter LF 6,500 $23.00 $149,500.00

16 Curb Ramp with ADA-Compliant Tactile Surface Mat per FDOT Index 304 EA 17 $1,500.00 $25,500.00

17 Replace Existing Signs in Poor Condition LS 1 $5,000.00 $5,000.00

18 Temporary & Permanent Pavements Markings & RPM's LS 1 $10,000.00 $10,000.00

$853,130.00

19 Remove Existing Drainage Inlet EA 18 $1,000.00 $18,000.00

20 Remove Existing Drainage Pipe (12"-30") LF 1,650 $20.00 $33,000.00

21 Type C Drainage Inlet w/ Casting EA 18 $3,500.00 $63,000.00

22 Type C Drainage Inlet Top w/ 5' Dia. Type J Bottom EA 6 $9,000.00 $54,000.00

23 Type C Drainage Inlet Top w/ 5'x7' Type J Bottom EA 2 $8,000.00 $16,000.00

24 Type C Drainage Inlet Top w/ 5'x8' Type J Bottom & Pollution Control Structure EA 2 $18,000.00 $36,000.00

25 Type C Drainage Inlet Top w/ 6' Dia. Type J Bottom EA 2 $10,000.00 $20,000.00

26 Type C Drainage Inlet Top w/ 8' Dia. Type J Bottom EA 1 $12,000.00 $12,000.00

27 Connect Existing Drainage Pipe to New Drainage Structure EA 6 $2,000.00 $12,000.00

28 15" RCP LF 450 $60.00 $27,000.00

29 18" RCP LF 390 $80.00 $31,200.00

30 30" RCP LF 470 $140.00 $65,800.00

31 36" RCP LF 1,300 $160.00 $208,000.00

32 42" RCP LF 330 $175.00 $57,750.00

33 48" RCP LF 1,150 $250.00 $287,500.00

34 72" RCP LF 95 $320.00 $30,400.00

35

Stormwater Pump Station Wetwell including Shoring, Excavation, Dewatering, Cast In 

Place Concrete, Trash Rack, Grating, Hatch Covers and Backfill
LS 1

$480,000.00 $480,000.00

36 Electric Submersible Pumps including Pump Cans, Discharge Pipes and Flap Gates
LS 1

$375,000.00 $375,000.00

37

Electrical and Controls including SS Rack, Meter Can, Disconnect, Service Light, 

Stilling Wells, and Nema 4X 316 SS Control Panel with Generator Receptacle, Surge 

Arrestor, Phase Monitor, Soft Starts, GFI Receptacle, Triplex Pump Station Controller 

including Level Transmitters and Backup Floats.

EA 1

$252,000.00 $252,000.00

38 Rock Riprap with Filter Fabric LS 1 $17,500.00 $17,500.00

39 Type H (4-Grate) Intet EA 2 $16,000.00 $32,000.00

40 Seawall Repair and Revetment EA 1 $44,000.00 $44,000.00

41 Excavation and Grading Detention Area CY 1,186 $7.00 $8,303.30

42 Sod Detention Area SY 2,300 $3.00 $6,900.00

43 24" Inline WaSTOP Valve EA 1 $11,000.00 $11,000.00

44 30" Inline WaSTOP Valve EA 3 $13,000.00 $39,000.00

45 Stormwater Bypass Pumping LS 1 $50,000.00 $50,000.00

46 Swale Regrading and Sod SY 5,300 $9.00 $47,700.00

$2,335,053.30

47 Remove Existing Gravity Sanitary Sewer Main LF 530 $24.00 $12,720.00

48 Remove & Replace Existing Sanitary Sewer Manhole EA 4 $6,000.00 $24,000.00

49 8" PVC SDR 26 Sanitary Sewer Pipe LF 530 $85.00 $45,050.00

50 Remove and Replace Sewer Lateral EA 6 $1,500.00 $9,000.00

51 Sanitary Sewer Bypass Pumping LS 1 $20,000.00 $20,000.00

$110,770.00

52 8" DIP (CL350) WM RJ, cement lined LF 605 $85.00 $51,425.00

53 8" DIP (CL350) WM Push-On, cement lined LF 2,420 $80.00 $193,600.00

54 8"x6" Tapping Tee & 8" Tapping Valve EA 2 $6,000.00 $12,000.00

55 8" Gate Valve EA 8 $2,100.00 $16,800.00

56 DIP Compact Fittings TON 1.00 $10,500.00 $10,500.00

57 Connect New Water Service to Existing Water Meter Box / Fire Line (4"-8") EA 20 $2,000.00 $40,000.00

58 Connect to Existing Water Main EA 4 $3,000.00 $12,000.00

59 Install FH EA 6 $4,000.00 $24,000.00

60 Remove Existing FH EA 6 $500.00 $3,000.00

61 Sample Point EA 4 $600.00 $2,400.00

62 Fill & Flush Assembly EA 4 $950.00 $3,800.00

63 Abandon & Grout Existing 6" WM, incl Plugs LF 5,000 $7.50 $37,500.00

$407,025.00

64 Clearing & Grubbing LS 1 $50,000.00 $50,000.00

65 Landscaping LS 1 $110,000.00 $110,000.00

65 Irrigation LS 1 $221,000.00 $221,000.00

66 Street Lighting (FPL-owned) LS 1 $40,000.00 $40,000.00

$421,000.00

67 Undefined Underground Condition Allowance AL 1 $100,000.00 $100,000.00

$100,000.00

$4,534,978.30

$906,995.66

$544,197.40

$5,986,171.35

68 2" PVC Conduit LF 4,500 $12.00 $54,000.00

69 Pull Box 14"x24" LF 75 $525.00 $39,375.00

70 FPL Service Connection LS 1 $2,500.00 $2,500.00

71 #6 Lighting Conductor LF 21,000 $2.50 $52,500.00

72 Direct Buried Concrete Decortive Light Pole with Pole Top LED Fixture EA 85 $5,500.00 $467,500.00

73 Lighting Load Center with Controls LS 1 $23,500.00 $23,500.00

$639,375.00

Note: Since the Engineer has no control over the cost of labor, materials, equipment or services furnished by others, or over the Contractor's methods of

determining prices, or over competitive bidding or market conditions, Engineer's opinion of probable Construction Cost provided herein are made on the

basis of Engineer's experience and qualifications and represent Engineer's best judgement as an experienced and qualified Engineer familiar with the

construction industry. Engineer cannot and does not guarantee that proposals, bids or actual Total Project or Construction Costs will not vary from

opinions of probable construction cost prepared by Engineer.

Stormwater

Sanitary Sewer

Subtotal Sanitary Sewer:

Potable Water Main

Subtotal Potable Water Main:

Miscellaneous

Subtotal Miscellaneous:

SUBTOTAL

GRAND TOTAL

Item 

No.
Unit Price

Item Description

Construction Contingency (20%)

Construction Administration (12%)

Unit
Estimated 

Quantity

Allowances

Subtotal Allowances:

Street Lighting (Town-owned Option)

Subtotal Street Lighting:

Extended Cost

Roadway

Subtotal Roadway:

General

Subtotal General:

Subtotal Stormwater:
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THIS IS NOT A BOUNDARY SURVEY

SPECIFIC PURPOSE SURVEY
FOR DESCRIPTION, NOTES AND LEGEND SEE SHEET 1.

VERTICAL DATUM: NORTH AMERICAN VERTICAL  DATUM OF 1988 (NAVD 88)

 SPECIFIC PURPOSE SURVEY

LEGEND:

GENERAL VICINITY MAP

SURVEY NOTES:

LOCATION MAP AND LIMIT OF SURVEY

DESCRIPTION:

1.   THIS SKETCH WAS PREPARED IN ACCORDANCE WITH THE STANDARDS OF PRACTICE FOR SURVEYING ESTABLISHED BY THE BOARD OF

PROFESSIONAL SURVEYORS AND MAPPERS IN CHAPTER 5J-17, FLORIDA ADMINISTRATIVE CODES, PURSUANT TO SECTION 472.027, FLORIDA STATUTES.

THE SPECIFIC PURPOSE OF THIS SURVEY IS TO AMEND THE SURVEY PREPARED BY CGA AND TO CONVERT THE ELEVATIONS ON SAID CGA SURVEY

2.   THIS SURVEY IS NOT VALID WITHOUT THE SIGNATURE AND THE ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR AND

MAPPER.

3.   A SEARCH OF THE PUBLIC RECORDS FOR OWNERSHIP, EASEMENTS, RIGHTS-OF-WAY, OR OTHER MATTERS OF RECORD WAS NOT

PERFORMED BY BAXTER & WOODMAN, INC. THERE MAY BE ADDITIONAL INFORMATION RECORDED IN THE PUBLIC RECORDS THAT IS

NOT SHOWN HEREON. FOR FURTHER INFORMATION, CONTACT A QUALIFIED TITLE COMPANY OR CONSULT THE PUBLIC RECORDS OF

PALM BEACH COUNTY, FLORIDA

4.   THE BEARINGS SHOWN HEREON ARE BASED ON ASSUMED BEARING BETWEEN CONTROL POINTS CP8 AND CP9 BEING, S 08°31'02" E

5.   THE HORIZONTAL COORDINATES SHOWN HEREON ARE BASED ON THE FLORIDA STATE PLANE COORDINATE SYSTEM (EAST ZONE),

NORTH AMERICAN DATUM 1983/1990 ADJUSTMENT (N.A.D. 83/90).

6.   THE ELEVATIONS SHOWN HEREON ARE BASED ON NORTH AMERICAN VERTICAL DATUM OF 1988 (N.A.V.D. 88).   THE ELEVATIONS FROM THE CGA SURVEY

7.   CERTAIN FEATURES ARE REPRESENTED BY THE SYMBOLS REFLECTED IN THIS MAP. THE LEGEND OF FEATURES MAY HAVE BEEN

ENLARGED FOR CLARITY AND MAY NOT REPRESENT THE ACTUAL SHAPE OR SIZE OF THE FEATURE. THE SYMBOLS HAVE BEEN

PLOTTED AT THE APPROXIMATE CENTER OF THE FEATURE BASED UPON THE FIELD LOCATION.

8.  THIS SKETCH IS NOT A BOUNDARY SURVEY.

9.  THIS SKETCH IS INTENDED TO BE DISPLAYED AT A HORIZONTAL SCALE OF 1 INCH = 20 FEET.

10.  THE HORIZONTAL ACCURACY FOR WELL DEFINED IMPROVEMENTS DEPICTED ON THIS SKETCH IS ONE-TENTH (0.1' ±) OF A FOOT,

PLUS OR MINUS.  THE VERTICAL (ELEVATIONS) ACCURACY FOR WELL DEFINED IMPROVEMENTS, FEATURES, AND SURFACES

DEPICTED ON THIS SURVEY IS TWO-TENTHS (0.2' ±) OF A FOOT, PLUS OR MINUS.

11.  TREES, HEDGES, GROUND COVER, AND OTHER LANDSCAPE FEATURES ARE NOT SHOWN HEREON, UNLESS OTHERWISE NOTED.

12.  IRRIGATION FEATURES, SUCH AS SPRINKLERS, ARE NOT SHOWN HEREON.

13.  FENCES AND WALL DIMENSIONS ARE APPROXIMATE. THE SURVEYOR DID NOT DETERMINE OWNERSHIP OF FENCES AND WALLS.

14.  SUBSURFACE FEATURES ARE NOT SHOWN HEREON. THIS SITE COULD HAVE UNDERGROUND INSTALLATIONS THAT ARE NOT SHOWN

HEREON. BEFORE DESIGN, CONSTRUCTION, OR EXCAVATION CONTACT 811 AND/OR THE APPROPRIATE UTILITY COMPANIES FOR

FIELD VERIFICATION OF UTILITIES.

15.  THE EXTERIOR BUILDING DIMENSIONS SHOWN HEREON REPRESENT THE OVERALL SIZE OF THE BUILDING (FOOTPRINT). SUBSURFACE

BUILDING FOOTINGS AND SUPPORTS WERE NOT LOCATED. CERTAIN ARCHITECTURAL FEATURES MAY NOT BE SHOWN ON THE

SURVEY. ROOF OVERHANGS ARE NOT SHOWN UNLESS OTHERWISE NOTED. BUILDING DIMENSIONS AND BUILDING SETBACKS ARE

SHOWN ROUNDED TO THE NEAREST ONE-TENTH (0.1) OF A FOOT. BEFORE DESIGN OF IMPROVEMENTS CRITICAL DIMENSIONS

SHOWN BE CONFIRMED.

16.  THE DIMENSIONS SHOWN HEREON ARE BASED UPON U.S. SURVEY FEET AND FRACTIONAL PARTS THEREOF.

17.  THE SURVEYOR DID NOT INSPECT THIS PROPERTY FOR ENVIRONMENTAL HAZARDS.

.

18.  THE INFORMATION DEPICTED ON THIS SKETCH OF SURVEY REPRESENTS THE RESULTS OF A FIELD SURVEY ON THE DATE

INDICATED ON THIS DRAWING AND CAN ONLY BE CONSIDERED VALID FOR THIS DATE AND INDICATES THE GENERAL

CONDITIONS EXISTING AT THE TIME OF THE FIELD SURVEY.

19.  THIS SKETCH OF SURVEY CANNOT BE RELIED UPON BY PERSONS OR ENTITIES OTHER THAN THOSE PERSONS OR ENTITIES

CERTIFIED TO HEREON. ADDITIONS OR DELETIONS TO THIS SURVEY AND/OR REPORTS BY PEOPLE OR PERSONS OTHER THAN THE

SIGNING PARTIES ARE PROHIBITED WITHOUT PRIOR WRITTEN CONSENT OF THE SIGNING PARTY OR PARTIES.

20.  THE INFORMATION CONTAINED IN THIS DOCUMENT WAS PREPARED BY BAXTER & WOODMAN, INC. (B&W).  B&W HAS TAKEN

PRECAUTIONS TO ENSURE THE ACCURACY OF THIS DOCUMENT AND THE DATA REFLECTED HEREIN. B&W CANNOT NOT GUARANTEE

THAT ALTERATIONS AND/OR MODIFICATIONS WILL NOT BE MADE TO THE DATA CONTAINED IN THIS DOCUMENT BY OTHERS AFTER

IT LEAVES OUR POSSESSION. THIS DOCUMENT MUST BE COMPARED TO THE ORIGINAL HARD COPY (WHICH BEARS THE RAISED

SURVEYOR'S CERTIFICATION SEAL) TO ENSURE THE ACCURACY OF THE INFORMATION CONTAINED HEREON AND TO FURTHER

ENSURE THAT ALTERATIONS AND/OR MODIFICATIONS HAVE NOT BEEN MADE.  B&W MAKES NO WARRANTIES, EXPRESSED OR

IMPLIED, CONCERNING THE ACCURACY OF THE INFORMATION CONTAINED IN THIS OR ANY DOCUMENT TRANSMITTED OR REVIEWED

BY COMPUTER OR OTHER ELECTRONIC MEANS.  CONTACT B&W FOR VERIFICATION OF ACCURACY.

SURVEY TREE LEGEND:

21.  RIGHT-OF-WAY AND BOUNDARY INFORMATION IS BASED ON AVAILABLE GIS INFORMATION.

22.  AN OVERLAY OF AN EXISTING SURVEY PROVIDED BY CALVIN GIORDANO AND ASSOCIATES (CGA)  WAS USED AS A BASIS AND THE

           TOPOGRAPHY PROVIDED BY BAXTER & WOODMAN, INC. (B&W) DEPICTS CERTAIN AREAS AND FEATURES REQUIRED TO UPDATE.

           IN NO REGARD DOES B&W VALIDATE CGA OVERLAY TOPOGRAPHY AND TO BE USED AS A GRAPHICAL DEPICTION IDENTIFYING

           SURVEY PERFORMED PREVIOUSLY AND PROVIDED BY CLIENT.

SURVEYOR CERTIFICATION:

FROM NGVD 29 DATUM TO NAVD 88 DATUM.

ARE BASED ON NGVD 29 DATUM AND HAVE BEEN CONVERTED TO NAVD 88 DATUM BY USE OF THE ACE CORPSCON 6.0.1 SOFTWARE.  THE CALCULATED

CONVERSION FROM NGVD 29 TO NAVD 88 DATUM IS (-) 1.52 FEET.

23.  ALL HORIZONTAL SURVEY CONTROL IS PER SURVEY PREPARED BY CGA.
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October 18, 2018

Mathews Consulting, a Baxter & Woodman Company            Project No. HD185084
477 S. Rosemary Avenue, Suite 330
West Palm Beach, FL 33401

Attn: Mr. Jeffrey Hiscock, P.E.
Phone: 561.655.6175
Email: JHiscock@baxtorwoodman.com

Re: Geotechnical Engineering Report
Lake Shore Drive Drainage Improvements
Town of Lake Park, Florida
MC Job No. 180551.40

Dear Mr. Hiscock:

Terracon Consultants, Inc. (Terracon) has completed geotechnical engineering services for the
above referenced project.  This study was performed in accordance with our Subconsultant
Agreement for Professional Services dated September 17, 2018.

This report presents the findings of the subsurface exploration and provides geotechnical
recommendations concerning the proposed underground utility improvements.

We appreciate the opportunity to be of service to you on this project.  If you have any questions
concerning this report, or if we may be of further service, please contact us.

Sincerely,
Terracon Consultants, Inc.

Daniel J. Marieni, P.E. Kevin E. Aubry, P.E.
Geotechnical Services Manager Principal Geotechnical Engineer
FL Registration No. 78629 FL Registration No. 38175
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Geotechnical Engineering Report
Lake Shore Drive Drainage Improvements ■ Lake Park, FL
October 18, 2018 ■ Project No. HD185084

Responsive ■ Resourceful ■ Reliable 1

EXECUTIVE SUMMARY

This Geotechnical Engineering Report was performed in accordance with our Subconsultant 
Agreement for Professional Services dated September 17, 2018. The attached report includes 
the results of Standard Penetration Test (SPT) borings, pavement cores and a single borehole 
permeability (BHP) test that were drilled/completed at the project site.

The pavement cores along Lake Shore Drive indicated a pavement section generally consisting 
of asphalt concrete over shellrock base course. The asphalt thickness varied between 1⅜ to 11 
inches, with a thickness of 4 inches or more at the majority of the locations. About 5 to 6 inches 
of topsoil was found at the surface of the borings located within Kelsey Park.

Below the pavement and topsoil, the soils found in the borings generally relatively consisted of 
clean to slightly silty sands.  A layer of fill (i.e. sand with trace to some shell fragments and gravel) 
was found between the pavement/topsoil and underlying sands in the majority of the borings. The 
sands extended to the maximum depth explored of 10 feet in all of the borings along Lake Shore 
Drive with the exception of Boring SPT-6, where a formation of cemented sand and shell (locally 
referred to as coquina) entered the profile at a depth of about 9 feet.  The coquina formation 
entered the profile at a depth of 16 feet at the location of the proposed pump station and extended 
to the maximum depth explored of 25 feet.

Groundwater levels were measured in the boreholes upon completion of drilling activities.  The 
measured depths to the groundwater level along Lake Shore Drive ranged between approximately 
1.4 and 2.4 feet below the ground surface.  The measured depth to groundwater in the borings 
for the proposed pump station location and dry detention area were 3.5 and 3.9 feet below the 
ground surface, respectively. Utilizing topographic data obtained from the topographic survey and 
the measured depths to the groundwater surface, we estimate the groundwater was in the 
range of +2.2 to +2.7 feet NGVD.  Owing to the proximity to the Intracoastal Waterway, the 
groundwater levels may be tidally influenced.

Field permeability testing resulted in a SFWMD K-Value in the range of 7.6 x 10-4 in terms of cubic 
feet per second, per square foot of seepage area, per foot of head (cfs/sf-ft).

Results of this study confirm that the subsurface conditions are suitable for the planned 
construction when viewed from a geotechnical engineering perspective.  Subsurface conditions 
at the site are not expected to impose any severe constraints or limitations on the construction 
from an excavation, pipe support, pipe backfill and roadway reconstruction viewpoint.  The 
subsurface profile components beneath the planned drainage improvements consist generally of 
reasonably firm sands.  These sands are suitable for support of the proposed piping.

The subsurface conditions are also generally suitable for construction of the proposed pump 
station.  After proper site preparation, the sands should provide suitable support to the base of
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the pump station when employing a reinforced concrete mat foundation designed for an allowable
bearing pressure of 2,000 pounds per square foot (psf).

Groundwater is expected to be relatively shallow at the project site, and therefore will impact
excavations and underground works for the pipelines. Development of a detailed design for
construction dewatering is outside the scope of this study, but will require careful planning and
implementation by the contractor in order to construct the work in the dry. Discussions related to
the design and construction of the pipelines and roadway restoration are provided in the following
sections of this report.

Since the majority of the roadway alignment has a relatively thick (i.e. 4 to 11 inches) asphalt
pavement section, total reconstruction does not appear to be a feasible option for most of the
alignment.  Considering the existing thick asphalt section, cost, maintenance of traffic during
construction and serviceability, partial milling and resurfacing appears to be the most appropriate
option for this project.

This summary should be used in conjunction with the entire report for design purposes.  It should
be recognized that the report must be read in its entirety for a comprehensive understanding of
the items contained herein.  Section 9.0 should be read for an understanding of the report
limitations.
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GEOTECHNICAL ENGINEERING REPORT
LAKE SHORE DRIVE DRAINAGE IMPROVEMENTS

TOWN OF LAKE PARK, FLORIDA
Project No. HD185084

October 18, 2018

1.0 INTRODUCTION

This Geotechnical Engineering Report has been prepared for the proposed drainage
improvements that are planned at the above referenced site.  This report describes the methods
of study and key findings from the subsurface exploration and provides geotechnical engineering
recommendations for the design of the project and related construction.

2.0 PROJECT CONSIDERATIONS

We understand that the Town of Lake Park plans to improve the stormwater management system
along Lake Shore Drive, between Cypress Drive and U.S. Highway 1. The improvements may
include the installation of stormwater outfall piping, a pump station, a dry detention area, raising
pavement grades and roadway reconstruction.

The scope of work requested by Mathews Consulting, a Baxter & Woodman Company (Mathews)
includeed the following:

· Ten (10) 10 ft deep borings with pavement cores along Lake Shore Drive
· Five (5) additional pavement cores along Lake Shore Drive
· One (1) 25 ft deep boring at the proposed pump station location
· One (1) percolation test at the proposal dry detention area location

All test locations were within the travel lanes of Lake Shore Drive with the exception of the 25-ft
deep boring and percolation test, which were located to the south of Lake Shore Drive within
Kelsey Park.

We understand that the proposed pump station will bottom between about 12 to 14 feet below the
ground surface.  Plan dimensions of the pump station are not known at this time.  We have
assumed the pump station will be supported on a mat foundation with plan dimensions not greater
than 15 feet by 15 feet.
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3.0 SUBSURFACE CONDITIONS

3.1  Soil Survey Maps

The U.S. Department of Agriculture – Soil Conservation Service (SCS) (now NRCS) Soil Survey
of Palm Beach County Area, Florida, dated 1978, was reviewed for the project area. The maps
indicate the site is underlain by Arents-Urban land complex with the exception of the northern end
of the site which is mapped as Urban land. Both of these mapping units are described as granular
soils that have been modified by earthwork cutting and filling to grade the site to the current
landform.  Natural Arents soils have a profile consisting of relatively clean sand to a depth of 60
inches or more.  There is sometimes a layer of organic-stained sand with weakly cemented
fragments just below the natural ground surface.

It should be noted that the Soil Survey is not intended as a substitute for site-specific geotechnical
exploration; rather it is a useful tool in planning a project scope in that it provides information on soil
types typical for the project area.

3.2  Field Exploration

The subsurface conditions in the project area were explored with eleven (11) Standard
Penetration Test (SPT) borings, fifteen (15) pavement cores and one (1) borehole permeability
test drilled/completed at the locations shown on Exhibit 1.

Ten (10) of the borings were drilled to a depth of 10 feet within the northbound travel lane of Lake
Shore Drive. The remaining one (1) boring was drilled to a depth of 25 feet and was located at
the proposed pump station location to the east of Lake Shore Drive.  The SPT borings were drilled
utilizing a Central Mine Equipment Model 45B (CME 45B) drilling rig employing continuous
sampling techniques to 10 feet below surface grades, and were sampled 5 feet on center
thereafter. Soil samples were recovered from the borings using a standard split-barrel driven with
a 140-pound hammer falling 30 inches (the SPT after ASTM D 1586).

The cores were obtained using a six-inch diameter core barrel powered by the CME 45B drilling
rig. Ten (10) of the cores were collected at the SPT borings located along the northbound travel
lane of Lake Shore Drive, and five (5) additional cores were collected within the southbound travel
lane of Lake Shore Drive.  The cores were drilled through the pavement surface and the
underlying base course.

The borings and cores located within the travel lanes of Lake Shore Drive required the
implementation of a maintenance of traffic plan in accordance with the Town of Lake Park Right-
of-Way Permit Number LS101 dated September 25, 2018.
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The borehole permeability test (described later in Section 4) was drilled with the CME45B drilling
rig using continuous flight augers.

The boreholes were backfilled with bentonite chips and auger cuttings.  The boreholes and cores
located within the existing pavement were surfaced with gravel and asphalt cold patch in order to
match the surrounding pavement types.

Samples of the subsurface materials recovered from the borings and cores were returned to our
laboratory where they were visually examined in the laboratory using the Visual-Manual Method
(ASTM D 2488) and classified using the Unified Soil Classification System (ASTM D 2487).
Profiles of the borings, including their locations, ground surface elevations, soil types and SPT
data are shown on Exhibits 2A and 2B. Locations and elevations are approximate and refer to the
topographic survey by Calvin, Giordano & Associates, Inc.

3.3  Pavement Section

The existing pavement section was determined at borings and cores along Lake Shore Drive.
The pavement section generally consisted of asphalt concrete over shellrock base course.  At
one location (SPT-9), there was a layer of concrete between the asphalt and base course.
Additionally, the structural number of the existing pavement was estimated at each location.
Materials found at these locations and their estimated structural numbers are summarized in the
following table.

Table 1 – Summary of Pavement Section Data
Location Thickness (inches) Estimated

Structural Number1Asphalt Concrete Base Course
SPT-1 2 ⅝  - 9 ½ 2.4
PC-1 4  - 7 ½ 2.4
SPT-2 4 ¼  - 8 ¾ 2.6
SPT-3 6 ½  - 6 ½ 2.8
PC-2 6 ¾  - 11 ¼ 3.7
SPT-4 6 ¼  - 8 ¾ 3.1
SPT-5 7  - 6 2.8
PC-3 7 ¾  - 10 ¼ 3.8
SPT-6 7 ¾  - 6 ¼ 3.1
SPT-7 9 ½  - 6 ½ 3.5
PC-4 11  - 4 3.5
SPT-8 9 ¼  - 6 ¾ 3.5
SPT-9 1 ⅜ 5 ⅝ 17 5.4
PC-5 3  - 18 4.0

SPT-10 1 ⅜  - 13 ½ 2.8
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Note:  1) The estimated structural number is based on an asphalt layer coefficient of 0.25, a concrete layer coefficient
of 0.35 and a base course layer coefficient of 0.18.  The asphalt layer coefficient was obtained from Table
7.1 of the 2018 FDOT Flexible Pavement Design Manual for pavements in fair condition.  The concrete layer
coefficient was obtained from Section 11.2.5 of the 2009 Rigid Pavement Design Manual for reseated
concrete in “good” condition.  The base course layer coefficient was obtained from Table 5.4 of the 2018
FDOT Flexible Pavement Design Manual.

From visual inspection of the pavement cores, it appears that the asphalt was placed in multiple
lifts with exception of some of the cores where the total asphalt thickness was relatively thin (i.e.
locations SPT-9 and SPT-10).  Some of the cores were placed over existing cracks.  The majority
of the cracks penetrated through at least the upper lift of asphalt in the cores and sometimes down
to about 3 to 4 inches.

3.4    Stratigraphy

Below the asphalt pavement, the soils found in the SPT Borings along Lake Shore Drive generally
consisted of relatively clean to slightly silty sands.  A layer of fill (i.e. sand with trace to some shell
fragments and gravel) was found in about half the borings between the pavement section and the
underlying sands. The sands extended to the maximum depth explored of 10 feet in all of the
borings along Lake Shore Drive with the exception of Boring SPT-6, where a formation of
cemented sand and shell (locally referred to as coquina) entered the profile at a depth of about 9
feet.

The subsurface profile for the boring located at the proposed pump station location consisted of
about 5 inches of topsoil over about 6 feet of fill consisting of sand with some shell fragments and
gravel.  Relatively clean to slightly silty sand was found next in the profile, with a few thin silt
lenses between depths of 6.5 and 8 feet.  Trace organic lenses were found within the sands
between the depths of 8 feet and 11 feet.  The coquina formation entered the profile at a depth of
16 feet and extended to the maximum depth explored of 25 feet.

The boring at the proposed dry detention area consisted of about 6 inches of topsoil over fill
materials consisting of sand with shell fragments to the maximum depth of 5 feet.  Some gravel
to cobble sized fragments of cemented sand and shell were found between 1 and 2 feet.

In terms of relative density, the SPT N-values indicate that sands found in the borings are
generally very loose to medium dense in terms of relative density and the coquina is generally
weakly cemented.

More specific descriptions for the strata found in the borings are provided in the following table.
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Table 2 – Stratigraphy
Stratum

No.
Relative
Density Soil Description

P -- Asphalt Concrete over Shellrock Base Course (PAVEMENT)
TS -- TOPSOIL

F -- Brown to gray fine SAND, trace to some shell fragments and
gravel (FILL)

1 Loose to
Medium Dense Light brown fine to medium SAND, trace shell fragments (SP)

2 Loose Light gray to gray fine to medium SAND, trace silt to slightly
silty, trace to some shell fragments (SP, SP-SM)

3 Very Loose to
Loose Light brown to brown fine to medium SAND, trace silt (SP)

4 Weakly
Cemented Light brown cemented sand and shell (COQUINA)

Note: Subsurface profile is variable. Refer to Exhibits 2A and 2B for strata boundaries for each boring.

3.5 Groundwater

Groundwater levels were measured in the boreholes upon completion of drilling activities.  The 
measured depths to the groundwater level along Lake Shore Drive ranged between approximately 
1.4 and 2.4 feet below the ground surface.  The measured depth to groundwater in the borings 
for the proposed pump station location and dry detention area were 3.5 and 3.9 feet below the 
ground surface, respectively. Owing to the proximity to the Intracoastal Waterway, the 
groundwater levels found within the borings may be tidally influenced.

Utilizing topographic data obtained from the topographic survey and the measured depths to 
the groundwater surface, we estimate the groundwater was in the range of +2.2 to +2.7 feet 
NGVD on the dates of field exploration (September 27 through October 1, 2018). Groundwater 
elevations and dates of measurement are shown on Exhibits 2A and 2B adjacent to 
the respective subsurface profiles.

4.0  FIELD PERMEABILITY TEST RESULTS

Field permeability testing was performed at the subject site to evaluate the hydraulic conductivity 
characteristics of the surficial soils. One field permeability test was conducted in a 6-inch diameter 
by 5-foot deep borehole whose sidewalls were stabilized with a 2-inch diameter No. 20 slot 
perforated well screen and 6/20 silica sand.  Usual Open Hole, constant head test methodology 
was utilized for the hydraulic conductivity determination in accordance with procedures and 
nomenclature provided by the South Florida Water Management District (SFWMD).
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The Usual Open Hole permeability test was performed at the location shown on Exhibit 1,
designated BHP-1. The depth to groundwater was measured in the borehole on the date that the
testing was accomplished, October 1, 2018. The groundwater depth was measured at 3.9 feet
below the ground surface. The results of the field permeability testing are presented on Exhibit 3
along with the pertinent stratigraphic, geometric and hydraulic conditions existing at the site.  The
hydraulic conductivity of the profile components was calculated using an equation presented by
the SFWMD (Usual Open Hole – Constant Head Test Method). The hydraulic conductivity value,
in terms of cubic feet per second, per square foot of seepage area, per foot of head (cfs/sf-ft), is
presented in the following table.

Table 3 – Field Permeability Test Results

Location
No.

Depth to
Groundwater

(feet)

Depth Where
Head Maintained
During Test (feet)

Hydraulic
Conductivity K-Value

(cfs/sf-ft)

Approximate
Equivalent
Horizontal

Permeability (ft / day)
BHP-1 3.9 0 7.6 x 10-4 65

  Note: Complete test results are presented on Exhibits 3.

The value of the measured horizontal permeability at the test location is generally consistent with
our experience for similar granular materials in other geologic settings.  For granular materials
similar to the sand with shell fragments found at the test location, the vertical permeability is
typically taken as half the horizontal permeability.  This is attributed to soil anisotropy where
horizontal bedding planes within the soils offer more preferential seepage paths in the horizontal
direction when compared with the vertical.  Again, since vertical permeability was not tested for,
the measured horizontal value should be halved for estimation of the vertical permeability.

Of note, the subsurface profile at the test location appears to be fill materials to at least the bottom
of the test (i.e. 5 feet).  Due to the potential of high variability for fill materials, the measured
horizontal permeability at the test location may not be representative of the entire proposed dry
detention area.

5.0 DISCUSSION AND RECOMMENDATIONS

Results of this study confirm that the subsurface conditions are suitable for the planned
construction when viewed from a geotechnical engineering perspective.  Subsurface conditions
at the site are not expected to impose any severe constraints or limitations on the construction
from an excavation, pipe support, pipe backfill and roadway reconstruction viewpoint.  The
subsurface profile components beneath the planned drainage improvements consist generally of
reasonably firm sands.  These sands are suitable for support of the proposed piping.

The subsurface conditions are also generally suitable for construction of the proposed pump
station.  After proper site preparation, the sands should provide suitable support to the base of
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the pump station when employing a reinforced concrete mat foundation designed for an allowable
bearing pressure of 2,000 pounds per square foot (psf).

Groundwater is expected to be relatively shallow at the project site, and therefore will impact
excavations and underground works for the pipelines. Development of a detailed design for
construction dewatering is outside the scope of this study, but will require careful planning and
implementation by the contractor in order to construct the work in the dry. Discussions related to
the design and construction of the pipelines and roadway restoration are provided in the following
sections of this report.

Since the majority of the roadway alignment has a relatively thick (i.e. 4 to 11 inches) asphalt
pavement section, total reconstruction does not appear to a feasible option for most of the
alignment.  Considering the existing thick asphalt section, cost, maintenance of traffic during
construction and serviceability, partial milling and resurfacing appears to be the most appropriate
option for this project.

6.0 PIPELINES

6.1  Excavations

Below grade excavations should be made in accordance with all applicable State and Federal
requirements.  Per the Occupational Safety and Health Administration (OSHA) 29 CFR Part 1926,
Sub-part P- “Excavations,” the subsoils throughout the project area fall within the Type C criteria.
As such, temporary excavation slopes should be stable when adequately dewatered and
constructed no steeper than 1.5:1 (horizontal:vertical).  In areas of space limitation where open
cut is not practical, the excavations may require sheeting or shoring.  Further, we recommend
that the contractor exercise extreme caution in any decision to place men and equipment in
unbraced excavations.

Groundwater levels should be maintained at least 24 inches below the excavation bottom.  Our
experience with similar soils has shown that maintaining groundwater levels 24 inches below the
base of the excavation will result in a stable excavation bottom.  Dewatering may require a
combination of methods including pumping from sumps, wells or wellpoints.  The method chosen
for dewatering should be the responsibility of the contractor.

The results of the borings indicate that the excavations may generally be performed using heavy
track-mounted backhoe equipment.  Excavated materials consisting of sands and gravels with
particle sizes of less than 1 inch in diameter and no more than 10 percent fines (particles passing
through the U.S. Number 200 Sieve) may be stockpiled and re-used for backfill.  Oversized
materials and fine-grained soils that do not meet these requirements are unsuitable for use as
backfill and should be removed if found.
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6.2  Ground Support

Based upon the results of the borings and anticipated pipe invert elevations, it appears that the
pipelines will bottom within granular soils. The granular soils will provide adequate foundation
support for the piping.  The upper 12 inches of the subgrade beneath the pipeline should be
compacted to not less than 100 percent of the maximum dry density determined in accordance
with Standard Proctor (AASHTO T-99).  If the coquina formation is encountered at the pipe inverts,
we recommend over-excavation to 12 inches below the proposed pipe inverts, and the resulting
volume should be replaced with granular backfill such that at least 12 inches of granular soils exist
below the pipe invert.

6.3   Pipe Bedding and Backfill

Pipe bedding and backfill materials, including that used to replace over-excavated volumes,
should consist of sands and/or sand and gravel (ASTM D 2487) that contain no particle sizes
larger than 1 inch, less than 10% fines, and no more than 2% organic matter.  The backfill should
be placed in the dry in maximum 6-inch thick lifts, and be compacted to at least 100 and 95%
density (AASHTO T-99) in roadway (including driveways) and non-roadway areas, respectively.
We recommend the use of only relatively light, hand-held compaction equipment to limit the
potential for damage to the pipelines.

Groundwater levels should be maintained at least 24 inches below the excavation bottom during
tamping of the bedding soil and placing of the pipe.  During backfilling, groundwater should be
maintained a minimum of 24 inches below the working height of the fill.

7.0 PAVEMENTS

7.1   Pavement Restoration

Since the majority of the roadway alignment has a relatively thick (i.e. 4 to 11 inches) asphalt
pavement section, total reconstruction does not appear to be a feasible option for most of the
alignment.  Considering the existing thick asphalt section, cost, maintenance of traffic during
construction and serviceability, partial milling and resurfacing appears to be the most appropriate
option for this project.

We believe that milling 1½ inches of existing asphalt followed by placement of a minimum of 1½
inches of Type SP-9.5 (or Type S-III) asphalt concrete is an appropriate remedial measure for the
project.  For areas where the existing asphalt thickness is less than the milling depth, a portion of
the existing base course will need to be removed prior to placing the overlay.  We expect overbuild
in some areas will be needed in order to improve grading for stormwater management. For
variable thickness overbuild areas, the lift thicknesses should not exceed 2 inches (ref: FDOT
Standard Specifications for Road and Bridge Construction, January 2017).
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Since some of the cracks in the pavement cores extended to depths up to 3 to 4 inches, the
potential still exists for the existing cracks to re-manifest at the asphalt surface prior to the end of
the design life since some of the existing cracks penetrate deeper than the proposed milling depth.
Increasing the milling depth can decrease the risk of cracks re-manifesting, however the costs
will increase. The design team will need to consider these factors when selecting the milling depth.

We also recommend that the design team explore the option of total reconstruction with full depth
asphalt for areas of the roadway where the asphalt pavement section is relatively thin (i.e. less
than 2 inches).  Full depth asphalt is a rehabilitation technique in which the entire thickness of the
asphalt pavement and a predetermined portion of the underlying base is uniformly removed and
resurfaced with full depth asphalt. The groundwater depths measured at our test locations along
Lake Shore Drive varied between 1.4 and 2.4 feet below surface grades.  High groundwater levels
have the potential for wetting the base course which can compromise the integrity of the pavement
structure when subjected to traffic loads.  The replacement of the upper portion of base material
with asphalt makes the section significantly less moisture sensitive and therefore applicable for
this geologic setting.  Due to the relatively thick existing asphalt section along the majority of the
roadway, full depth asphalt may have been performed previously in these areas where thick
asphalt was measured.

7.2   Pavement Trench Repair

Since the new pipelines will be installed beneath portions of existing roadway, trench repair will
be required. We believe that a conventional flexible (asphalt surface) pavement section can be
used to restore trench cuts in the existing roadway.  A total thickness of Type S-III asphalt
concrete of 2 inches (two lifts, each 1 inch thick) combined with 12 inches of base course should
provide a pavement section structural number of 3.0 which is approximately the average structural
number of the existing pavement estimated at the test locations (excluding SPT-9 which has an
unusually high estimated structural number of 5.4 due to the concrete layer). Due to the high
groundwater at the site, a thicker asphalt section should be considered to reduce the potential of
damage from wetting of the base course.

The asphaltic concrete should meet the specifications of the FDOT Standard Specifications for
Road and Bridge Construction, latest edition Section 334.  The base course should meet the
requirements of either Sections 911 or 913A of the Florida Department of Transportation
“Standard Specifications for Road and Bridge Construction.”  The base materials should have a
Limerock Bearing Ratio (LBR) of at least 100 and be compacted to not less than 98 percent of
the AASHTO T-180 maximum dry density. Subbase materials should have a minimum LBR value
of 40, and be densified to not less than 98 percent of the AASHTO T-180 maximum dry density.
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8.0 PUMP STATION

8.1 Excavations and Dewatering

Below grade excavations should be made in accordance with all applicable State and Federal
requirements.  Per OSHA 29 CFR Part 1926, Sub-part P- “Excavations,” the surficial sands found
throughout the project area falls within the Type C criteria.  As such, temporary sideslopes in
dewatered excavations could be made at 1.5:1 (horizontal: vertical) inclination or flatter.  However,
if the prescribed sloping requirement cannot be met in the soils because of space limitations, a
sheeting or shoring system will probably be necessary.

If organic soils are found at the excavation bottom, they should be over-excavated down to
underlying clean sands.  Over-excavations should be replaced with crushed aggregate meeting
the criteria of the Florida Department of Transportation (FDOT) Standard Specifications for Road
and Bridge Construction, No. 57 Stone, wrapped in filter fabric.

The pump station piping will bottom about 12 to 14 feet below grade and therefore dewatering will
be required to allow in-the-dry construction of the utility tie-ins.  The dewatering method should
be determined by the contractor working in conjunction with a hydrogeologist.  The dewatering
system should be controlled in a manner that does not cause instability of the excavation
sidewalls.  The dewatering system selected should be capable of maintaining the lowered
groundwater level a minimum of 24 inches below the excavation bottoms.

8.2 Excavation Support

If the excavation sidewalls cannot be sloped due to space limitations, then a temporary retaining
wall may be used.  Design of the retaining wall should utilize the lateral earth pressure design
parameters shown in the table that follows.  Hydrostatic and surcharge loads should be added as
appropriate to the wall design.

Table 4 – Lateral Design Parameters

Parameter Depth
0 to 25 ft

Moist Soil Unit Weight (pcf) 100
Buoyant Soil Unit Weight (pcf) 43

Angle of Internal Friction
(degrees)

29

Cohesion (psf) 0
Earth Pressure Coefficients --

Active 0.35
Passive 2.88
At-Rest 0.52
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8.3 Backfill

Backfill soils placed around the piping and pump station should consist of sand or sand-gravel
mixtures having not more than 10 percent passing the U.S. Standard No. 200 Sieve.  Based upon
the results of the boring, soils from the excavation generally meet this criterion and therefore can
be utilized as backfill.  The backfill should be placed in 8-inch thick (maximum) loose lifts and
each lift should be compacted to at least 100 percent of maximum density (AASHTO T-99).
Equipment utilized for compaction should be limited to relatively light, hand-led compactors to
limit the potential for damage to the pipes.

8.4 Foundation Support

The proposed pump station may be supported on a reinforced concrete mat foundation that rests
on properly compacted existing sands or approved backfill and proportioned for an allowable soil
contact pressure of 2,000 pounds per square foot.  The foundation should be reinforced for the
loads and bending stresses that it will sustain and should also be appropriately jointed to control
shrinkage cracking. To provide an adequate factor of safety against a shearing failure in the
subsoils, the foundation should be based not less than 12 inches below the lowest adjacent grade.

Foundation areas should be excavated, formed and have the structural concrete cast in the dry.
The excavation bottoms should be tamped with a hand held or walk behind compactor prior to
placement of reinforcement steel.  The compaction efforts need to achieve at least 95 percent
maximum dry density (ASTM D 1557) for a minimum depth of 12 inches below the foundation
excavation bottoms.

Foundations designed and constructed in the recommended manner are estimated to sustain
tolerable total settlements based upon the assumed load of 2,000 psf for the entire mat
foundation, assuming maximum plan dimensions of 15 feet by 15 feet. If mat foundation design
ends up being larger than our assumed plan dimensions, further analysis will be needed to
determine the appropriate contact pressure.  Because the soils at the site are granular in nature,
foundation settlement should occur as rapidly as the loads are applied and should be nearly
complete by the end of the construction.

9.0 LIMITATIONS

The analysis and recommendations presented in this report are based upon the data obtained
from the borings performed at the indicated locations and from other information discussed in this
report.  This report does not reflect variations that may occur between borings, across the site, or
due to the modifying effects of construction or weather.  The nature and extent of such variations
may not become evident until during or after construction.  If variations appear, we should be
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immediately notified so that further evaluation and supplemental recommendations can be
provided.

This report has been prepared for the exclusive use of our client for specific application to the
project discussed and has been prepared in accordance with generally accepted geotechnical
engineering practices.  No warranties, either expressed or implied, are intended or made.  Site
safety and excavation support are the responsibility of others.  In the event that changes in the
nature, design, or location of the project as outlined in this report are planned, the conclusions
and recommendations contained in this report shall not be considered valid unless Terracon
reviews the changes and either verifies or modifies the conclusions of this report in writing.

Recommendations provided herein for excavation support and dewatering are for the design team
only.  Contractors bidding this project should align themselves with an experienced structural
engineer and hydrogeologist for design of the excavation bracing system and dewatering system,
respectively.
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profiles represent groundwater surfaces on the
dates and times shown. Groundwater level
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Light gray to gray fine to medium SAND, trace
silt to slightly silty, trace to some shell fragments

Light brown to brown fine to medium SAND,
trace silt (SP)

Light brown cemented sand and
shell (COQUINA)

(SP, SP-SM)

2 ⅝" Asphalt
9 ⅜" Base

4 ¾" Asphalt
5 ¾" Base

6 ½" Asphalt
6 ½" Base 6 ¼" Asphalt

8 ¾" Base
7" Asphalt
6" Base 7 ¾" Asphalt

6 ¼" Base

1" Silt lense

Trace silt lenses

3" Silt lense

day due to tide changes and throughout the year.

Elevation data was estimated from the
Topographic Survey by Calvin, Giordano &
Associates, Inc.

(4)

ELEVATION: +3.8' +4.1' +4.0' +3.8' +4.1' +3.9'
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Unified Soil Classification System
Group Symbol (ASTM D 2487)

Indicates the number of blows of a 140 
pound hammer, freely falling a distance of 30 
inches, required to drive a 2-inch diameter 
sampler 12 inches (ASTM D 1586)

Standard Penetration Test (SPT)
boring and number

Elevation of groundwater (feet-NGVD), date, 
& time measured

9 ½" Asphalt
6 ½" Base

9 ¼" Asphalt
6 ¾" Base

1 ⅜" Asphalt
5 ⅝" Concrete 1 ⅜" Asphalt

13 ⅝" Base

Trace silt lenses

½" Silt lense

Trace silt lenses
Trace organic lenses

LEGEND

TOPSOIL

Asphalt concrete over shellrock base
course (PAVEMENT)

Brown to gray fine SAND, trace to some
shell fragments and gravel (FILL)

Light brown fine to medium SAND, trace
shell fragments (SP)

Light gray to gray fine to medium SAND, trace
silt to slightly silty, trace to some shell fragments

Light brown to brown fine to medium SAND,
trace silt (SP)

Light brown cemented sand and
shell (COQUINA)

(SP, SP-SM)

October 1, 2018 using a Central Mine Equipment
Borings were drilled from September 27 to

NOTES
(1)

Strata boundaries are approximate and represent
soil strata at each test hole location only. Soil
transitions may be more gradual than implied.

(2)

Groundwater elevations shown on the subsurface
profiles represent groundwater surfaces on the
dates and times shown. Groundwater level
fluctuations should be anticipated throughout the

(3)

Model 45B (CME 45B) drilling rig.

day due to tide changes and throughout the year.

Elevation data was estimated from the
Topographic Survey by Calvin, Giordano &
Associates, Inc.

(4)

ELEVATION: +4.2' +4.2' +4.7' +4.3' +6.0'



Exhibit 3

Project Name: Lake Shore Drive Drainage Improvements
Town of Lake Park, Florida

Project No. HD185084

TEST NUMBER: BHP-1
TEST LOCATION: See Boring Location Plan

(Exhibit 1)

SUBSURFACE PROFILE

Depth
(feet) Soil Description

0 – 0.5 Topsoil
0.5 – 5.0 Light brown fine to medium SAND with shell fragments, some gravel to cobble

sized fragments of cemented sand and shell between 1 and 2 feet (FILL)

Water Table Depth: 3.9 feet below ground surface on October 1, 2018
Constant Head Maintained at: Ground surface

PERMEABILITY RESULTS

Uncased (U) or Cased (C): C
Casing Depth (ft): 5.0
Casing Stick-up (ft): 0
Perforated length (ft): 5.0

Constant Head

Start Stop
Volume Used

(gallons)
0 sec. 30 min. 198.3

Note: Flow rate measured with flow meter.

*K, Hydraulic Conductivity (CFS/Ft2 - Ft Head)

= 7.6 x 10-4

*(Reference: South Florida Water Management District Usual Open Hole Test Method)

Note: Borehole was charged with 81 gallons of water for 10 minutes prior to initiation of test.



Exhibit 4A

Photograph 1 – SPT-1

Photograph 3 – SPT-2

Photograph 2 – PC-1

Photograph 4 – SPT-3



Exhibit 4B

Photograph 5 – PC-2

Photograph 7 – SPT-5

Photograph 6 – SPT-4

Photograph 8 – PC-3



Exhibit 4C

Photograph 9 – SPT-6

Photograph 11 – PC-4

Photograph 10 – SPT-7

Photograph 10 – SPT-8



Exhibit 4D

Photograph 11 – SPT-9

Photograph 13 – SPT-10

Photograph 12 – PC-5



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX C – ICPR4 Model Input and Output 
 
 
 
 
 



 

 

ICPR Model Schematics 
 

Existing = Existing System without SLR conditions    PumpDet = Pump and Detention System without SLR conditions 
ExistingSLR = Existing System with SLR conditions   PumpDetSLR = Pump and Detention System with SLR conditions 

      



Lake Shore Dr ICPR Model Input and Output 1

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Simulation: 10Y1D
Scenario: Existing

Run Date/Time: 2/11/2019 8:19:51 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global



Lake Shore Dr ICPR Model Input and Output 2

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Max dZ: 1.0000 ft
Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD

Rainfall Amount: 9.00 in
Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 25Y3D
Scenario: Existing

Run Date/Time: 1/15/2019 3:00:00 PM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 80.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables



Lake Shore Dr ICPR Model Input and Output 3

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Rainfall Folder: Boundary Stage Set:
Extern Hydrograph Set:

Unit Hydrograph
Folder:

Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~SFWMD-72
Rainfall Amount: 13.00 in

Edge Length Option: Automatic Storm Duration: 72.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 3Y1D
Scenario: Existing

Run Date/Time: 1/15/2019 3:02:16 PM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology



Lake Shore Dr ICPR Model Input and Output 4

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 5.80 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 10Y1D
Scenario: ExistingSLR

Run Date/Time: 2/11/2019 8:20:22 AM
Program Version: ICPR4 4.04.00



Lake Shore Dr ICPR Model Input and Output 5

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 9.00 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr



Lake Shore Dr ICPR Model Input and Output 6

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 25Y3D
Scenario: ExistingSLR

Run Date/Time: 1/15/2019 3:06:58 PM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 80.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:



Lake Shore Dr ICPR Model Input and Output 7

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Vertical Layers Set:
Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~SFWMD-72
Rainfall Amount: 13.00 in

Edge Length Option: Automatic Storm Duration: 72.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 3Y1D
Scenario: ExistingSLR

Run Date/Time: 1/15/2019 3:08:52 PM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics



Lake Shore Dr ICPR Model Input and Output 8

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 5.80 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 10Y1D
Scenario: PumpDet

Run Date/Time: 2/11/2019 8:20:45 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000



Lake Shore Dr ICPR Model Input and Output 9

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 9.00 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy



Lake Shore Dr ICPR Model Input and Output 10

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Comment:

Simulation: 25Y3D
Scenario: PumpDet

Run Date/Time: 1/22/2019 10:00:13 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 80.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options



Lake Shore Dr ICPR Model Input and Output 11

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~SFWMD-72
Rainfall Amount: 13.00 in

Edge Length Option: Automatic Storm Duration: 72.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 3Y1D
Scenario: PumpDet

Run Date/Time: 1/22/2019 10:01:51 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File



Lake Shore Dr ICPR Model Input and Output 12

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 5.80 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 10Y1D
Scenario: PumpDetSLR

Run Date/Time: 2/11/2019 8:21:15 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000



Lake Shore Dr ICPR Model Input and Output 13

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 9.00 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:



Lake Shore Dr ICPR Model Input and Output 14

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Simulation: 25Y3D
Scenario: PumpDetSLR

Run Date/Time: 1/22/2019 10:02:45 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 80.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
Rainfall Folder: Boundary Stage Set:

Extern Hydrograph Set:
Unit Hydrograph

Folder:
Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
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Max dZ: 1.0000 ft
Link Optimizer Tol: 0.0001 ft Rainfall Name: ~SFWMD-72

Rainfall Amount: 13.00 in
Edge Length Option: Automatic Storm Duration: 72.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Simulation: 3Y1D
Scenario: PumpDetSLR

Run Date/Time: 1/22/2019 10:03:52 AM
Program Version: ICPR4 4.04.00

General
Run Mode: Normal

Year Month Day Hour [hr]
Start Time: 0 0 0 0.0000
End Time: 0 0 0 30.0000

Hydrology [sec] Surface Hydraulics
[sec]

Min Calculation Time: 30.0000 0.1000
Max Calculation Time: 30.0000

Output Time Increments

Hydrology

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Surface Hydraulics

Year Month Day Hour [hr] Time Increment [min]
0 0 0 0.0000 15.0000

Restart File
Save Restart: False

Resources & Lookup Tables

Resources Lookup Tables
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Rainfall Folder: Boundary Stage Set:
Extern Hydrograph Set:

Unit Hydrograph
Folder:

Curve Number Set: CNs

Green-Ampt Set:
Vertical Layers Set:

Impervious Set: IMPERV

Tolerances & Options

Time Marching: SAOR IA Recovery Time: 24.0000 hr
Max Iterations: 6

Over-Relax Weight
Fact:

0.5 dec

dZ Tolerance: 0.0010 ft Manual Basin Rain Opt: Global
Max dZ: 1.0000 ft

Link Optimizer Tol: 0.0001 ft Rainfall Name: ~FLMOD
Rainfall Amount: 5.80 in

Edge Length Option: Automatic Storm Duration: 24.0000 hr

Dflt Damping (1D): 0.0050 ft
Min Node Srf Area

(1D):
100 ft2

Energy Switch (1D): Energy

Comment:

Manual Basin: B1
Scenario: Existing

Node: N1
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.7000 Commercial ST. LUCIE
1.7700 High Density Res ARENTS
1.1400 High Density Res ST. LUCIE
0.4600 Single Family Res ARENTS
0.4600 Single Family Res ST. LUCIE

Comment:
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Manual Basin Runoff Summary [Existing]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B1 10Y1D 28.60 12.0500 9.00 8.07 5.5300 92.4 83.35 0.00
B1 25Y3D 31.29 60.0167 13.00 12.03 5.5300 92.2 83.35 0.00
B1 3Y1D 17.80 12.0500 5.80 4.94 5.5300 92.6 83.35 0.00

Manual Basin: B2
Scenario: Existing

Node: N2
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.1800 Commercial ST. LUCIE
1.4900 High Density Res ARENTS
0.5200 High Density Res ST. LUCIE
4.6200 Parks ARENTS
2.2000 Parks ST. LUCIE

Comment:

Manual Basin Runoff Summary [Existing]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2 10Y1D 48.99 12.0500 9.00 7.39 10.0100 86.7 45.71 0.00
B2 25Y3D 55.51 60.0250 13.00 11.29 10.0100 86.5 45.71 0.00
B2 3Y1D 29.18 12.0500 5.80 4.33 10.0100 87.0 45.71 0.00

Manual Basin: B2A
Scenario: Existing

Node: N2A
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs



Lake Shore Dr ICPR Model Input and Output 18

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.0500 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [Existing]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2A 10Y1D 5.66 12.0500 9.00 8.77 1.0500 98.1 90.00 0.00
B2A 25Y3D 6.03 60.0167 13.00 12.77 1.0500 98.1 90.00 0.00
B2A 3Y1D 3.64 12.0500 5.80 5.57 1.0500 98.1 90.00 0.00

Manual Basin: B3
Scenario: Existing

Node: N3
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 12.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

3.0100 Commercial ARENTS
0.6600 Commercial ST. LUCIE
0.5600 Commercial URBAN LAND
4.4200 High Density Res ARENTS
0.0400 Parks ARENTS

Comment:

Manual Basin Runoff Summary [Existing]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B3 10Y1D 43.59 12.0667 9.00 8.67 8.6900 97.3 89.70 0.00
B3 25Y3D 47.16 60.0333 13.00 12.66 8.6900 97.3 89.70 0.00
B3 3Y1D 27.90 12.0667 5.80 5.48 8.6900 97.3 89.70 0.00
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Manual Basin: B4
Scenario: Existing

Node: N4
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.3300 Commercial ARENTS
5.0500 Commercial URBAN LAND
0.7200 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [Existing]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B4 10Y1D 37.55 12.0500 9.00 8.28 7.1000 94.1 90.00 0.00
B4 25Y3D 40.57 60.0167 13.00 12.26 7.1000 94.1 90.00 0.00
B4 3Y1D 23.66 12.0500 5.80 5.11 7.1000 94.1 90.00 0.00

Manual Basin: B1
Scenario: ExistingSLR

Node: N1
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.7000 Commercial ST. LUCIE
1.7700 High Density Res ARENTS
1.1400 High Density Res ST. LUCIE
0.4600 Single Family Res ARENTS
0.4600 Single Family Res ST. LUCIE

Comment:
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Manual Basin Runoff Summary [ExistingSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B1 10Y1D 28.60 12.0500 9.00 8.07 5.5300 92.4 83.35 0.00
B1 25Y3D 31.29 60.0167 13.00 12.03 5.5300 92.2 83.35 0.00
B1 3Y1D 17.80 12.0500 5.80 4.94 5.5300 92.6 83.35 0.00

Manual Basin: B2
Scenario: ExistingSLR

Node: N2
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.1800 Commercial ST. LUCIE
1.4900 High Density Res ARENTS
0.5200 High Density Res ST. LUCIE
4.6200 Parks ARENTS
2.2000 Parks ST. LUCIE

Comment:

Manual Basin Runoff Summary [ExistingSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2 10Y1D 48.99 12.0500 9.00 7.39 10.0100 86.7 45.71 0.00
B2 25Y3D 55.51 60.0250 13.00 11.29 10.0100 86.5 45.71 0.00
B2 3Y1D 29.18 12.0500 5.80 4.33 10.0100 87.0 45.71 0.00

Manual Basin: B2A
Scenario: ExistingSLR

Node: N2A
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs
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Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.0478 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [ExistingSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2A 10Y1D 5.64 12.0500 9.00 8.77 1.0478 98.1 90.00 0.00
B2A 25Y3D 6.02 60.0167 13.00 12.77 1.0478 98.1 90.00 0.00
B2A 3Y1D 3.63 12.0500 5.80 5.57 1.0478 98.1 90.00 0.00

Manual Basin: B3
Scenario: ExistingSLR

Node: N3
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 12.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

3.0100 Commercial ARENTS
0.6600 Commercial ST. LUCIE
0.5600 Commercial URBAN LAND
4.4200 High Density Res ARENTS
0.0400 Parks ARENTS

Comment:

Manual Basin Runoff Summary [ExistingSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B3 10Y1D 43.59 12.0667 9.00 8.67 8.6900 97.3 89.70 0.00
B3 25Y3D 47.16 60.0333 13.00 12.66 8.6900 97.3 89.70 0.00
B3 3Y1D 27.90 12.0667 5.80 5.48 8.6900 97.3 89.70 0.00
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Manual Basin: B4
Scenario: ExistingSLR

Node: N4
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.3300 Commercial ARENTS
5.0500 Commercial URBAN LAND
0.7200 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [ExistingSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B4 10Y1D 37.55 12.0500 9.00 8.28 7.1000 94.1 90.00 0.00
B4 25Y3D 40.57 60.0167 13.00 12.26 7.1000 94.1 90.00 0.00
B4 3Y1D 23.66 12.0500 5.80 5.11 7.1000 94.1 90.00 0.00

Manual Basin: B1
Scenario: PumpDet

Node: N1
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.7000 Commercial ST. LUCIE
1.7700 High Density Res ARENTS
1.1400 High Density Res ST. LUCIE
0.4600 Single Family Res ARENTS
0.4600 Single Family Res ST. LUCIE

Comment:
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Manual Basin Runoff Summary [PumpDet]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B1 10Y1D 28.60 12.0500 9.00 8.07 5.5300 92.4 83.35 0.00
B1 25Y3D 31.29 60.0167 13.00 12.03 5.5300 92.2 83.35 0.00
B1 3Y1D 17.80 12.0500 5.80 4.94 5.5300 92.6 83.35 0.00

Manual Basin: B2
Scenario: PumpDet

Node: N2
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.1800 Commercial ST. LUCIE
1.4900 High Density Res ARENTS
0.5200 High Density Res ST. LUCIE
4.6200 Parks ARENTS
2.2000 Parks ST. LUCIE

Comment:

Manual Basin Runoff Summary [PumpDet]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2 10Y1D 48.99 12.0500 9.00 7.39 10.0100 86.7 45.71 0.00
B2 25Y3D 55.51 60.0250 13.00 11.29 10.0100 86.5 45.71 0.00
B2 3Y1D 29.18 12.0500 5.80 4.33 10.0100 87.0 45.71 0.00

Manual Basin: B2A
Scenario: PumpDet

Node: N2A
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs
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Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.0478 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [PumpDet]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2A 10Y1D 5.64 12.0500 9.00 8.77 1.0478 98.1 90.00 0.00
B2A 25Y3D 6.02 60.0167 13.00 12.77 1.0478 98.1 90.00 0.00
B2A 3Y1D 3.63 12.0500 5.80 5.57 1.0478 98.1 90.00 0.00

Manual Basin: B3
Scenario: PumpDet

Node: N3
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 12.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

3.0100 Commercial ARENTS
0.6600 Commercial ST. LUCIE
0.5600 Commercial URBAN LAND
4.4200 High Density Res ARENTS
0.0400 Parks ARENTS

Comment:

Manual Basin Runoff Summary [PumpDet]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B3 10Y1D 43.59 12.0667 9.00 8.67 8.6900 97.3 89.70 0.00
B3 25Y3D 47.16 60.0333 13.00 12.66 8.6900 97.3 89.70 0.00
B3 3Y1D 27.90 12.0667 5.80 5.48 8.6900 97.3 89.70 0.00
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Manual Basin: B4
Scenario: PumpDet

Node: N4
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.3300 Commercial ARENTS
5.0500 Commercial URBAN LAND
0.7200 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [PumpDet]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B4 10Y1D 37.55 12.0500 9.00 8.28 7.1000 94.1 90.00 0.00
B4 25Y3D 40.57 60.0167 13.00 12.26 7.1000 94.1 90.00 0.00
B4 3Y1D 23.66 12.0500 5.80 5.11 7.1000 94.1 90.00 0.00

Manual Basin: Detention
Scenario: PumpDet

Node: DT
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

0.3000 Parks ARENTS

Comment:

Manual Basin Runoff Summary [PumpDet]
Basin Sim Name Max Flow Time to Total Total Area [ac] Equivalent % Imperv % DCIA
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Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

Detention 10Y1D 1.51 12.0500 9.00 7.48 0.3000 87.5 25.00 0.00
Detention 25Y3D 1.69 60.0250 13.00 11.42 0.3000 87.5 25.00 0.00
Detention 3Y1D 0.91 12.0500 5.80 4.38 0.3000 87.5 25.00 0.00

Manual Basin: B1
Scenario: PumpDetSLR

Node: N1
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.7000 Commercial ST. LUCIE
1.7700 High Density Res ARENTS
1.1400 High Density Res ST. LUCIE
0.4600 Single Family Res ARENTS
0.4600 Single Family Res ST. LUCIE

Comment:

Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B1 10Y1D 28.60 12.0500 9.00 8.07 5.5300 92.4 83.35 0.00
B1 25Y3D 31.29 60.0167 13.00 12.03 5.5300 92.2 83.35 0.00
B1 3Y1D 17.80 12.0500 5.80 4.94 5.5300 92.6 83.35 0.00

Manual Basin: B2
Scenario: PumpDetSLR

Node: N2
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
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Unit Hydrograph: UH256
Peaking Factor: 256.0

Area [ac] Land Cover Zone Soil Zone Rainfall Name
1.1800 Commercial ST. LUCIE
1.4900 High Density Res ARENTS
0.5200 High Density Res ST. LUCIE
4.6200 Parks ARENTS
2.2000 Parks ST. LUCIE

Comment:

Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2 10Y1D 48.99 12.0500 9.00 7.39 10.0100 86.7 45.71 0.00
B2 25Y3D 55.51 60.0250 13.00 11.29 10.0100 86.5 45.71 0.00
B2 3Y1D 29.18 12.0500 5.80 4.33 10.0100 87.0 45.71 0.00

Manual Basin: B2A
Scenario: PumpDetSLR

Node: N2A
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.0478 High Density Res ARENTS

Comment:

Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B2A 10Y1D 5.64 12.0500 9.00 8.77 1.0478 98.1 90.00 0.00
B2A 25Y3D 6.02 60.0167 13.00 12.77 1.0478 98.1 90.00 0.00
B2A 3Y1D 3.63 12.0500 5.80 5.57 1.0478 98.1 90.00 0.00
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Manual Basin: B3
Scenario: PumpDetSLR

Node: N3
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 12.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

3.0100 Commercial ARENTS
0.6600 Commercial ST. LUCIE
0.5600 Commercial URBAN LAND
4.4200 High Density Res ARENTS
0.0400 Parks ARENTS

Comment:

Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B3 10Y1D 43.59 12.0667 9.00 8.67 8.6900 97.3 89.70 0.00
B3 25Y3D 47.16 60.0333 13.00 12.66 8.6900 97.3 89.70 0.00
B3 3Y1D 27.90 12.0667 5.80 5.48 8.6900 97.3 89.70 0.00

Manual Basin: B4
Scenario: PumpDetSLR

Node: N4
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

1.3300 Commercial ARENTS
5.0500 Commercial URBAN LAND
0.7200 High Density Res ARENTS

Comment:
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Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

B4 10Y1D 37.55 12.0500 9.00 8.28 7.1000 94.1 90.00 0.00
B4 25Y3D 40.57 60.0167 13.00 12.26 7.1000 94.1 90.00 0.00
B4 3Y1D 23.66 12.0500 5.80 5.11 7.1000 94.1 90.00 0.00

Manual Basin: Detention
Scenario: PumpDetSLR

Node: DT
Hydrograph Method: NRCS Unit Hydrograph
Infiltration Method: Curve Number

Time of Concentration: 10.0000 min
Max Allowable Q: 0.00 cfs

Time Shift: 0.0000 hr
Unit Hydrograph: UH256

Peaking Factor: 256.0
Area [ac] Land Cover Zone Soil Zone Rainfall Name

0.3000 Parks ARENTS

Comment:

Manual Basin Runoff Summary [PumpDetSLR]
Basin
Name

Sim Name Max Flow
[cfs]

Time to
Max Flow
[hrs]

Total
Rainfall
[in]

Total
Runoff [in]

Area [ac] Equivalent
Curve
Number

% Imperv % DCIA

Detention 10Y1D 1.51 12.0500 9.00 7.48 0.3000 87.5 25.00 0.00
Detention 25Y3D 1.69 60.0250 13.00 11.42 0.3000 87.5 25.00 0.00
Detention 3Y1D 0.91 12.0500 5.80 4.38 0.3000 87.5 25.00 0.00

Node: LWL
Scenario: Existing

Type: Time/Stage
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Boundary Stage:

Year Month Day Hour Stage [ft]
0 0 0 0.0000 -1.00
0 0 0 12.0000 1.00
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Year Month Day Hour Stage [ft]
0 0 0 24.0000 -1.00
0 0 0 36.0000 1.00
0 0 0 48.0000 -1.00
0 0 0 60.0000 1.00
0 0 0 72.0000 -1.00
0 0 0 84.0000 1.00
0 0 0 96.0000 -1.00

Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 1.00 0.0011 56.72 0.18 0
LWL 25Y3D 0.00 1.00 0.0013 57.80 0.25 0
LWL 3Y1D 0.00 1.00 0.0010 50.28 0.18 0

Node: N1
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.20 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0200 871
2.50 0.4300 18731
3.00 0.8400 36590
3.50 1.2700 55321
4.00 1.7400 75794
4.50 2.4100 104980
5.00 2.8600 124582
5.50 3.2300 140699
6.00 3.6300 158123
6.50 4.4000 191664
7.00 4.7300 206039
7.50 4.7800 208217
8.00 5.5300 240887

Comment:
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Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N1 10Y1D 2.20 3.28 0.0049 28.60 21.71 47123
N1 25Y3D 2.20 3.38 0.0051 31.29 21.57 50858
N1 3Y1D 2.20 2.79 0.0041 17.80 12.68 28935

Node: N2
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.10 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0100 436
2.00 0.2300 10019
2.50 1.2200 53143
3.00 2.5500 111078
3.50 3.5100 152896
4.00 4.4500 193842
4.50 5.6000 243936
5.00 6.9400 302306
5.50 7.3900 321908
6.00 7.8400 341510
6.50 8.3200 362419
7.00 8.9800 391169
7.50 9.3800 408593
8.00 9.7400 424274

Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2 10Y1D 2.10 3.28 0.0011 67.12 20.34 134745
N2 25Y3D 2.10 3.38 0.0011 70.38 20.98 143077
N2 3Y1D 2.10 2.79 0.0010 29.22 14.68 86697
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Node: N2A
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0000 0
3.00 0.0000 0
3.50 0.0000 0
4.00 0.0400 1742
4.50 0.2600 11326
5.00 0.5700 24829
5.50 0.8800 38333
6.00 0.9700 42253
6.50 1.0400 45302
7.00 1.0400 45302
7.50 1.0400 45302
8.00 1.0400 45302

Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2A 10Y1D 0.00 4.64 0.0012 5.66 2.37 15178
N2A 25Y3D 0.00 4.69 0.0011 6.03 2.40 16468
N2A 3Y1D 0.00 4.31 0.0011 3.64 2.16 7741

Node: N2B
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0500 2178

10.00 0.0500 2178
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Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2B 10Y1D 0.00 2.00 0.0010 14.51 14.60 3116
N2B 25Y3D 0.00 2.05 0.0010 14.78 14.87 3116
N2B 3Y1D 0.00 1.78 0.0010 12.89 13.80 3116

Node: N3
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.50 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0700 3049
2.00 0.2300 10019
2.50 0.8100 35284
3.00 1.9800 86249
3.50 2.5100 109336
4.00 3.2800 142877
4.50 3.7700 164221
5.00 4.1900 182516
5.50 5.3200 231739
6.00 5.7600 250906
6.50 6.3000 274428
7.00 6.7200 292723
7.50 7.2600 316246
8.00 8.2900 361112

Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 10Y1D 2.50 3.28 0.0010 56.20 26.05 99218
N3 25Y3D 2.50 3.38 0.0010 61.09 27.05 103823
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Node Name Sim Name Warning
Stage [ft]

Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 3Y1D 2.50 2.83 0.0010 34.45 20.48 68505

Node: N4
Scenario: Existing

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 3.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0400 1742
3.00 0.4300 18731
3.50 0.9300 40511
4.00 1.2500 54450
4.50 1.4600 63598
5.00 1.7000 74052
5.50 1.9700 85813
6.00 2.2100 96268
6.50 2.4600 107158
7.00 2.8200 122839
7.50 3.4900 152024
8.00 4.2500 185130

Comment:

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N4 10Y1D 3.00 3.28 0.0038 37.55 29.68 30731
N4 25Y3D 3.00 3.38 0.0039 40.57 31.49 35083
N4 3Y1D 3.00 2.82 0.0028 23.66 22.45 12680

Node: LWL
Scenario: ExistingSLR

Type: Time/Stage
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Base Flow: 0.00 cfs
Initial Stage: 1.00 ft

Warning Stage: 0.00 ft
Boundary Stage:

Year Month Day Hour Stage [ft]
0 0 0 0.0000 0.70
0 0 0 12.0000 2.70
0 0 0 24.0000 0.70
0 0 0 36.0000 2.70
0 0 0 48.0000 0.70
0 0 0 60.0000 2.70
0 0 0 72.0000 0.70
0 0 0 84.0000 2.70
0 0 0 96.0000 0.70

Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 2.70 0.0010 42.43 0.61 0
LWL 25Y3D 0.00 2.70 0.0011 45.40 5.72 0
LWL 3Y1D 0.00 2.70 0.0010 32.33 0.61 0

Node: N1
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.20 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0200 871
2.50 0.4300 18731
3.00 0.8400 36590
3.50 1.2700 55321
4.00 1.7400 75794
4.50 2.4100 104980
5.00 2.8600 124582
5.50 3.2300 140699
6.00 3.6300 158123
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Stage [ft] Area [ac] Area [ft2]
6.50 4.4000 191664
7.00 4.7300 206039
7.50 4.7800 208217
8.00 5.5300 240887

Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N1 10Y1D 2.20 3.70 0.0038 28.60 10.21 63673
N1 25Y3D 2.20 3.78 0.0038 31.29 12.37 66703
N1 3Y1D 2.20 3.33 0.0038 17.80 6.12 48822

Node: N2
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.10 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0100 436
2.00 0.2300 10019
2.50 1.2200 53143
3.00 2.5500 111078
3.50 3.5100 152896
4.00 4.4500 193842
4.50 5.6000 243936
5.00 6.9400 302306
5.50 7.3900 321908
6.00 7.8400 341510
6.50 8.3200 362419
7.00 8.9800 391169
7.50 9.3800 408593
8.00 9.7400 424274

Comment:
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Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2 10Y1D 2.10 3.71 0.0010 63.45 14.52 169784
N2 25Y3D 2.10 3.78 0.0010 68.86 15.27 175869
N2 3Y1D 2.10 3.33 0.0010 40.05 11.82 138514

Node: N2A
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0000 0
3.00 0.0000 0
3.50 0.0000 0
4.00 0.0400 1742
4.50 0.2600 11326
5.00 0.5700 24829
5.50 0.8800 38333
6.00 0.9700 42253
6.50 1.0400 45302
7.00 1.0400 45302
7.50 1.0400 45302
8.00 1.0400 45302

Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2A 10Y1D 0.00 4.67 0.0010 5.64 2.17 15839
N2A 25Y3D 0.00 4.72 0.0010 6.02 2.18 17169
N2A 3Y1D 0.00 4.33 0.0010 3.63 2.05 8073
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Node: N2B
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0500 2178

10.00 0.0500 2178

Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2B 10Y1D 0.00 3.13 0.0010 10.35 10.45 2255
N2B 25Y3D 0.00 3.17 0.0010 10.60 10.70 2255
N2B 3Y1D 0.00 2.97 0.0010 8.49 8.59 2255

Node: N3
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.50 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0700 3049
2.00 0.2300 10019
2.50 0.8100 35284
3.00 1.9800 86249
3.50 2.5100 109336
4.00 3.2800 142877
4.50 3.7700 164221
5.00 4.1900 182516
5.50 5.3200 231739
6.00 5.7600 250906
6.50 6.3000 274428
7.00 6.7200 292723
7.50 7.2600 316246
8.00 8.2900 361112
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Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 10Y1D 2.50 3.71 0.0010 58.75 17.93 123265
N3 25Y3D 2.50 3.78 0.0010 61.82 17.24 128288
N3 3Y1D 2.50 3.33 0.0010 38.10 15.39 101351

Node: N4
Scenario: ExistingSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 3.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0400 1742
3.00 0.4300 18731
3.50 0.9300 40511
4.00 1.2500 54450
4.50 1.4600 63598
5.00 1.7000 74052
5.50 1.9700 85813
6.00 2.2100 96268
6.50 2.4600 107158
7.00 2.8200 122839
7.50 3.4900 152024
8.00 4.2500 185130

Comment:

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N4 10Y1D 3.00 3.70 0.0066 37.55 24.89 46212
N4 25Y3D 3.00 3.78 0.0066 40.57 25.12 48303
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Node Name Sim Name Warning
Stage [ft]

Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N4 3Y1D 3.00 3.32 0.0066 23.66 17.79 32821

Node: DT
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 0.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0400 1742
3.00 0.3000 13068
3.50 0.3700 16117
4.00 0.4300 18731
4.50 0.5000 21780
5.00 0.5800 25265
5.50 0.6000 26136
6.00 0.6000 26136
6.50 0.6000 26136
7.00 0.6000 26136
7.50 0.6000 26136
8.00 0.6000 26136

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

DT 10Y1D 0.00 4.43 0.0100 31.51 31.01 21362
DT 25Y3D 0.00 4.44 0.0100 31.69 31.30 21410
DT 3Y1D 0.00 4.42 0.0100 30.91 30.44 21269

Node: LWL
Scenario: PumpDet

Type: Time/Stage
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Base Flow: 0.00 cfs
Initial Stage: 1.00 ft

Warning Stage: 0.00 ft
Boundary Stage:

Year Month Day Hour Stage [ft]
0 0 0 0.0000 -1.00
0 0 0 12.0000 1.00
0 0 0 24.0000 -1.00
0 0 0 36.0000 1.00
0 0 0 48.0000 -1.00
0 0 0 60.0000 1.00
0 0 0 72.0000 -1.00
0 0 0 84.0000 1.00
0 0 0 96.0000 -1.00

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 1.00 0.0010 57.36 0.05 0
LWL 25Y3D 0.00 1.00 0.0011 57.69 0.17 0
LWL 3Y1D 0.00 1.00 0.0010 53.72 0.05 0

Node: N1
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.20 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0200 871
2.50 0.4300 18731
3.00 0.8400 36590
3.50 1.2700 55321
4.00 1.7400 75794
4.50 2.4100 104980
5.00 2.8600 124582
5.50 3.2300 140699
6.00 3.6300 158123
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Stage [ft] Area [ac] Area [ft2]
6.50 4.4000 191664
7.00 4.7300 206039
7.50 4.7800 208217
8.00 5.5300 240887

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N1 10Y1D 2.20 3.21 0.0049 28.60 19.74 44621
N1 25Y3D 2.20 3.35 0.0049 31.29 19.74 49691
N1 3Y1D 2.20 2.69 0.0049 17.80 19.74 25648

Node: N2
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.10 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0100 436
2.00 0.2300 10019
2.50 1.2200 53143
3.00 2.5500 111078
3.50 3.5100 152896
4.00 4.4500 193842
4.50 5.6000 243936
5.00 6.9400 302306
5.50 7.3900 321908
6.00 7.8400 341510
6.50 8.3200 362419
7.00 8.9800 391169
7.50 9.3800 408593
8.00 9.7400 424274

Comment:
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Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2 10Y1D 2.10 3.21 0.0135 70.92 49.64 128699
N2 25Y3D 2.10 3.35 0.0135 77.66 49.64 140071
N2 3Y1D 2.10 2.67 0.0135 39.41 49.64 72427

Node: N2A
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0000 0
3.00 0.0000 0
3.50 0.0000 0
4.00 0.0400 1742
4.50 0.2600 11326
5.00 0.5700 24829
5.50 0.8800 38333
6.00 0.9700 42253
6.50 1.0400 45302
7.00 1.0400 45302
7.50 1.0400 45302
8.00 1.0400 45302

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2A 10Y1D 0.00 4.64 0.0012 5.64 2.37 15130
N2A 25Y3D 0.00 4.69 0.0011 6.02 2.40 16421
N2A 3Y1D 0.00 4.31 0.0011 3.63 2.16 7705
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Node: N2B
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0500 2178

10.00 0.0500 2178

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2B 10Y1D 0.00 1.95 0.0010 14.19 14.27 3111
N2B 25Y3D 0.00 2.00 0.0010 14.59 14.68 3111
N2B 3Y1D 0.00 1.72 0.0010 12.37 13.80 3111

Node: N2C
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 0.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
-5.00 0.1000 4356
10.00 0.1000 4356

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2C 10Y1D 0.00 3.14 0.0026 113.21 30.00 6061
N2C 25Y3D 0.00 3.32 0.0026 113.21 30.00 6068
N2C 3Y1D 0.00 2.61 0.0026 113.21 30.00 6062
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Node: N3
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.50 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0700 3049
2.00 0.2300 10019
2.50 0.8100 35284
3.00 1.9800 86249
3.50 2.5100 109336
4.00 3.2800 142877
4.50 3.7700 164221
5.00 4.1900 182516
5.50 5.3200 231739
6.00 5.7600 250906
6.50 6.3000 274428
7.00 6.7200 292723
7.50 7.2600 316246
8.00 8.2900 361112

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 10Y1D 2.50 3.21 0.0034 74.34 75.52 96080
N3 25Y3D 2.50 3.35 0.0034 79.30 75.52 102362
N3 3Y1D 2.50 2.69 0.0034 50.64 75.52 55054

Node: N4
Scenario: PumpDet

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 3.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
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Stage [ft] Area [ac] Area [ft2]
2.50 0.0400 1742
3.00 0.4300 18731
3.50 0.9300 40511
4.00 1.2500 54450
4.50 1.4600 63598
5.00 1.7000 74052
5.50 1.9700 85813
6.00 2.2100 96268
6.50 2.4600 107158
7.00 2.8200 122839
7.50 3.4900 152024
8.00 4.2500 185130

Comment:

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N4 10Y1D 3.00 3.22 0.0046 37.55 31.72 28314
N4 25Y3D 3.00 3.35 0.0046 40.57 32.92 34138
N4 3Y1D 3.00 2.71 0.0046 23.66 22.74 9014

Node: DT
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 0.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0400 1742
3.00 0.3000 13068
3.50 0.3700 16117
4.00 0.4300 18731
4.50 0.5000 21780
5.00 0.5800 25265
5.50 0.6000 26136
6.00 0.6000 26136
6.50 0.6000 26136
7.00 0.6000 26136
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Stage [ft] Area [ac] Area [ft2]
7.50 0.6000 26136
8.00 0.6000 26136

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

DT 10Y1D 0.00 4.92 0.0100 51.51 50.78 24691
DT 25Y3D 0.00 4.92 0.0100 51.69 50.80 24694
DT 3Y1D 0.00 4.91 0.0100 50.91 50.28 24610

Node: LWL
Scenario: PumpDetSLR

Type: Time/Stage
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Boundary Stage:

Year Month Day Hour Stage [ft]
0 0 0 0.0000 0.70
0 0 0 12.0000 2.70
0 0 0 24.0000 0.70
0 0 0 36.0000 2.70
0 0 0 48.0000 0.70
0 0 0 60.0000 2.70
0 0 0 72.0000 0.70
0 0 0 84.0000 2.70
0 0 0 96.0000 0.70

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 2.70 0.0010 64.72 0.10 0
LWL 25Y3D 0.00 2.70 0.0010 65.71 0.11 0
LWL 3Y1D 0.00 2.70 0.0010 56.02 0.10 0
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Node: N1
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.20 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0200 871
2.50 0.4300 18731
3.00 0.8400 36590
3.50 1.2700 55321
4.00 1.7400 75794
4.50 2.4100 104980
5.00 2.8600 124582
5.50 3.2300 140699
6.00 3.6300 158123
6.50 4.4000 191664
7.00 4.7300 206039
7.50 4.7800 208217
8.00 5.5300 240887

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N1 10Y1D 2.20 3.19 0.0109 28.60 17.88 43624
N1 25Y3D 2.20 3.29 0.0109 31.29 18.08 47391
N1 3Y1D 2.20 2.72 0.0109 17.80 10.94 26496

Node: N2
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.10 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0100 436
2.00 0.2300 10019
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Stage [ft] Area [ac] Area [ft2]
2.50 1.2200 53143
3.00 2.5500 111078
3.50 3.5100 152896
4.00 4.4500 193842
4.50 5.6000 243936
5.00 6.9400 302306
5.50 7.3900 321908
6.00 7.8400 341510
6.50 8.3200 362419
7.00 8.9800 391169
7.50 9.3800 408593
8.00 9.7400 424274

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2 10Y1D 2.10 3.18 0.0135 71.39 49.64 126433
N2 25Y3D 2.10 3.28 0.0135 78.18 49.64 134866
N2 3Y1D 2.10 2.70 0.0135 39.54 49.64 76018

Node: N2A
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0000 0
3.00 0.0000 0
3.50 0.0000 0
4.00 0.0400 1742
4.50 0.2600 11326
5.00 0.5700 24829
5.50 0.8800 38333
6.00 0.9700 42253
6.50 1.0400 45302
7.00 1.0400 45302
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Stage [ft] Area [ac] Area [ft2]
7.50 1.0400 45302
8.00 1.0400 45302

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2A 10Y1D 0.00 4.64 0.0013 5.64 2.30 15157
N2A 25Y3D 0.00 4.69 0.0012 6.02 2.30 16548
N2A 3Y1D 0.00 4.30 0.0011 3.63 2.23 7453

Node: N2B
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0500 2178

10.00 0.0500 2178

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2B 10Y1D 0.00 2.92 0.0010 7.75 7.85 2331
N2B 25Y3D 0.00 2.97 0.0010 8.26 8.35 2341
N2B 3Y1D 0.00 2.72 0.0010 3.50 7.59 2368

Node: N2C
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 0.00 ft
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Warning Stage: 0.00 ft

Stage [ft] Area [ac] Area [ft2]
-5.00 0.1000 4356
10.00 0.1000 4356

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2C 10Y1D 0.00 2.99 0.0026 113.21 50.00 6068
N2C 25Y3D 0.00 3.09 0.0026 113.21 50.00 6068
N2C 3Y1D 0.00 2.51 0.0026 113.21 50.00 6069

Node: N3
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 2.50 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0700 3049
2.00 0.2300 10019
2.50 0.8100 35284
3.00 1.9800 86249
3.50 2.5100 109336
4.00 3.2800 142877
4.50 3.7700 164221
5.00 4.1900 182516
5.50 5.3200 231739
6.00 5.7600 250906
6.50 6.3000 274428
7.00 6.7200 292723
7.50 7.2600 316246
8.00 8.2900 361112

Comment:
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Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 10Y1D 2.50 3.18 0.0032 74.43 68.19 94674
N3 25Y3D 2.50 3.28 0.0032 79.65 68.19 99312
N3 3Y1D 2.50 2.72 0.0032 50.61 68.19 57612

Node: N4
Scenario: PumpDetSLR

Type: Stage/Area
Base Flow: 0.00 cfs

Initial Stage: 1.00 ft
Warning Stage: 3.00 ft

Stage [ft] Area [ac] Area [ft2]
0.00 0.0000 0
1.50 0.0000 0
2.00 0.0000 0
2.50 0.0400 1742
3.00 0.4300 18731
3.50 0.9300 40511
4.00 1.2500 54450
4.50 1.4600 63598
5.00 1.7000 74052
5.50 1.9700 85813
6.00 2.2100 96268
6.50 2.4600 107158
7.00 2.8200 122839
7.50 3.4900 152024
8.00 4.2500 185130

Comment:

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N4 10Y1D 3.00 3.19 0.0030 37.55 30.96 27069
N4 25Y3D 3.00 3.29 0.0030 40.57 32.55 31398
N4 3Y1D 3.00 2.74 0.0030 23.66 22.72 9874
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Link: OF12
Scenario: Existing

Type: Weir
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 12.49 -3.16 -0.14 1.03 1.03 1.03
OF12 25Y3D 12.33 -3.20 -0.13 1.02 1.02 1.02
OF12 3Y1D 3.62 -2.41 -0.28 0.76 0.76 0.76

Link: OF1LWL
Scenario: Existing

Type: Weir
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: OF32
Scenario: Existing

Type: Weir
From Node: N3

To Node: N2
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF32 10Y1D 13.98 -6.20 -0.13 1.43 1.43 1.43
OF32 25Y3D 14.90 -6.75 -0.11 1.38 1.38 1.38
OF32 3Y1D 3.36 -1.70 -0.13 1.14 1.14 1.14

Link: OF43
Scenario: Existing

Type: Weir
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF43 10Y1D 12.73 -11.66 -0.18 -1.20 -1.20 -1.20
OF43 25Y3D 14.99 -11.78 -0.17 1.28 1.28 1.28
OF43 3Y1D 7.19 -9.43 -0.06 -1.19 -1.19 -1.19

Link: P1
Scenario: Existing

Type: Pipe
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P1 10Y1D 10.55 -0.03 -0.02 3.36 4.43 3.36
P1 25Y3D 10.75 -0.03 -0.33 3.42 4.43 3.42
P1 3Y1D 9.35 -0.03 -0.02 2.98 4.43 3.06
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Link: P2
Scenario: Existing

Type: Pipe
From Node: N2

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2 10Y1D 12.15 -0.04 0.20 2.48 2.48 2.48
P2 25Y3D 12.39 -0.04 -0.45 2.52 2.52 2.52
P2 3Y1D 11.09 -0.04 -0.33 2.26 2.26 2.26

Link: P2A
Scenario: Existing

Type: Pipe
From Node: N2A

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2A 10Y1D 2.37 0.00 -0.01 3.02 4.33 3.67
P2A 25Y3D 2.40 0.00 -0.01 3.05 4.35 3.70
P2A 3Y1D 2.16 0.00 -0.01 2.75 4.18 3.46

Link: P2B
Scenario: Existing

Type: Pipe
From Node: N2B

To Node: LWL
Link Count: 1

Flow Direction: Both



Lake Shore Dr ICPR Model Input and Output 56

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2B 10Y1D 14.60 -0.08 -0.29 2.97 5.46 4.13
P2B 25Y3D 14.87 -0.17 0.52 3.03 5.46 4.13
P2B 3Y1D 13.80 -0.08 -0.25 2.81 5.46 4.13

Link: P3
Scenario: Existing

Type: Pipe
From Node: N3

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P3 10Y1D 12.80 -0.05 -0.01 2.61 2.61 2.61
P3 25Y3D 13.05 -0.05 0.04 2.66 2.66 2.66
P3 3Y1D 12.09 -0.05 -0.01 2.56 2.46 2.51

Link: P4
Scenario: Existing

Type: Pipe
From Node: N4

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P4 10Y1D 18.77 -0.03 -0.07 3.82 5.31 3.82
P4 25Y3D 19.14 -0.03 0.52 3.90 5.31 3.90
P4 3Y1D 16.69 -0.03 -0.28 3.40 5.31 3.81
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Link: OF12
Scenario: ExistingSLR

Type: Weir
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 3.36 -3.81 -0.07 -0.58 -0.58 -0.58
OF12 25Y3D 4.19 -5.32 -0.09 -0.59 -0.59 -0.59
OF12 3Y1D 2.44 -1.48 -0.03 0.58 0.58 0.58

Link: OF1LWL
Scenario: ExistingSLR

Type: Weir
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF1LWL 10Y1D 2.95 0.00 0.02 1.15 1.15 1.15
OF1LWL 25Y3D 4.92 0.00 0.03 1.31 1.31 1.31
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: OF32
Scenario: ExistingSLR

Type: Weir
From Node: N3

To Node: N2
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF32 10Y1D 12.21 -4.78 -0.09 -1.08 -1.08 -1.08
OF32 25Y3D 10.93 -4.90 -0.08 -1.09 -1.09 -1.09
OF32 3Y1D 9.95 -3.68 -0.07 1.12 1.12 1.12

Link: OF43
Scenario: ExistingSLR

Type: Weir
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF43 10Y1D 15.95 -7.58 -0.16 -1.16 -1.16 -1.16
OF43 25Y3D 16.19 -7.72 -0.21 -1.17 -1.17 -1.17
OF43 3Y1D 10.39 -6.43 -0.15 -1.11 -1.11 -1.11

Link: P1
Scenario: ExistingSLR

Type: Pipe
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P1 10Y1D 7.33 -0.02 0.28 2.33 2.33 2.33
P1 25Y3D 7.53 -1.22 -0.31 2.40 2.40 2.40
P1 3Y1D 5.96 -0.02 -0.33 1.90 1.90 1.90
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Link: P2
Scenario: ExistingSLR

Type: Pipe
From Node: N2

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2 10Y1D 8.70 -0.21 -0.24 1.77 1.77 1.77
P2 25Y3D 8.93 -2.12 -0.42 1.82 1.82 1.82
P2 3Y1D 7.18 -0.56 0.29 1.46 1.46 1.46

Link: P2A
Scenario: ExistingSLR

Type: Pipe
From Node: N2A

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2A 10Y1D 2.17 0.00 0.00 2.76 2.76 2.76
P2A 25Y3D 2.18 0.00 0.07 2.77 2.77 2.77
P2A 3Y1D 2.05 0.00 0.00 2.61 2.61 2.61

Link: P2B
Scenario: ExistingSLR

Type: Pipe
From Node: N2B

To Node: LWL
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2B 10Y1D 10.45 -0.32 -0.10 2.13 2.13 2.13
P2B 25Y3D 10.70 -2.17 0.26 2.18 2.18 2.18
P2B 3Y1D 8.59 -0.45 -0.10 1.75 1.75 1.75

Link: P3
Scenario: ExistingSLR

Type: Pipe
From Node: N3

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P3 10Y1D 8.90 -0.27 -0.08 1.81 1.81 1.81
P3 25Y3D 9.14 -1.03 0.16 1.86 1.86 1.86
P3 3Y1D 7.23 -0.27 -0.08 1.47 1.47 1.47

Link: P4
Scenario: ExistingSLR

Type: Pipe
From Node: N4

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P4 10Y1D 13.04 -0.01 -0.57 2.66 2.66 2.66
P4 25Y3D 13.40 -1.36 -0.58 2.73 2.73 2.73
P4 3Y1D 10.58 -0.01 -0.57 2.16 2.16 2.16
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Link: Bleeder
Scenario: PumpDet

Type: Weir
From Node: DT

To Node: LWL
Link Count: 1

Flow Direction: Positive

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Bleeder 10Y1D 0.40 0.00 0.01 0.00 0.00 0.00
Bleeder 25Y3D 0.40 0.00 0.01 0.00 0.00 0.00
Bleeder 3Y1D 0.39 0.00 0.01 0.00 0.00 0.00

Link: OF12
Scenario: PumpDet

Type: Weir
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 10.51 0.00 0.06 0.96 0.96 0.96
OF12 25Y3D 10.95 0.00 0.06 0.97 0.97 0.97
OF12 3Y1D 1.81 0.00 0.02 0.66 0.66 0.66

Link: OF1LWL
Scenario: PumpDet

Type: Weir
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: OF32
Scenario: PumpDet

Type: Weir
From Node: N3

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF32 10Y1D 9.29 -3.45 -0.10 1.36 1.36 1.36
OF32 25Y3D 12.50 -4.44 -0.09 1.33 1.33 1.33
OF32 3Y1D 0.76 -0.23 -0.03 0.81 0.81 0.81

Link: OF43
Scenario: PumpDet

Type: Weir
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF43 10Y1D 26.30 0.00 -0.09 1.43 1.43 1.43
OF43 25Y3D 28.13 0.00 -0.07 1.46 1.46 1.46
OF43 3Y1D 13.96 0.00 -0.06 1.27 1.27 1.27
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Link: Outfall
Scenario: PumpDet

Type: Weir
From Node: DT

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Outfall 10Y1D 30.61 0.00 -0.04 3.11 3.11 3.11
Outfall 25Y3D 30.91 0.00 -0.04 3.12 3.12 3.12
Outfall 3Y1D 30.05 0.00 -0.03 3.09 3.09 3.09

Link: P1
Scenario: PumpDet

Type: Pipe
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: None

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P1 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P1 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P1 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: P12
Scenario: PumpDet

Type: Pipe
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P12 10Y1D 19.74 -1.75 2.76 2.05 2.05 2.05
P12 25Y3D 19.74 -1.75 2.76 2.05 2.05 2.05
P12 3Y1D 19.74 -1.75 2.76 2.05 2.05 2.05

Link: P2
Scenario: PumpDet

Type: Pipe
From Node: N2

To Node: N2B
Link Count: 1

Flow Direction: Positive

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2 10Y1D 11.83 0.00 -0.27 2.41 2.41 2.41
P2 25Y3D 12.22 0.00 0.22 2.49 2.49 2.49
P2 3Y1D 10.23 0.00 -0.22 2.08 2.08 2.08

Link: P2A
Scenario: PumpDet

Type: Pipe
From Node: N2A

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2A 10Y1D 2.37 0.00 -0.01 3.02 4.33 3.67
P2A 25Y3D 2.40 0.00 -0.01 3.05 4.35 3.70
P2A 3Y1D 2.16 0.00 -0.01 2.75 4.18 3.46
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Link: P2B
Scenario: PumpDet

Type: Pipe
From Node: N2B

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2B 10Y1D 14.27 -0.05 0.05 2.91 5.46 4.13
P2B 25Y3D 14.68 -0.17 0.11 2.99 5.46 4.13
P2B 3Y1D 13.80 -0.05 -0.08 2.81 5.46 4.13

Link: P2C
Scenario: PumpDet

Type: Pipe
From Node: N2

To Node: N2C
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2C 10Y1D 49.64 -3.43 -1.35 3.95 3.95 3.95
P2C 25Y3D 49.64 -3.43 1.33 3.95 3.95 3.95
P2C 3Y1D 49.64 -3.43 -1.39 3.95 3.95 3.95

Link: P3
Scenario: PumpDet

Type: Pipe
From Node: N3

To Node: LWL
Link Count: 1

Flow Direction: Positive
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Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P3 10Y1D 12.48 0.00 -0.12 2.54 2.54 2.54
P3 25Y3D 12.87 0.00 -0.12 2.62 2.62 2.62
P3 3Y1D 11.95 0.00 -0.13 2.53 2.43 2.48

Link: P32
Scenario: PumpDet

Type: Pipe
From Node: N3

To Node: N2C
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P32 10Y1D 63.57 -6.20 -1.41 5.06 5.06 5.06
P32 25Y3D 63.57 -6.20 -1.39 5.06 5.06 5.06
P32 3Y1D 63.57 -6.20 0.88 5.06 5.06 5.06

Link: P4
Scenario: PumpDet

Type: Pipe
From Node: N4

To Node: LWL
Link Count: 1

Flow Direction: None

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P4 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P4 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P4 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
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Link: P43
Scenario: PumpDet

Type: Pipe
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P43 10Y1D 15.59 0.00 1.18 2.21 2.21 2.21
P43 25Y3D 17.73 -0.10 -1.35 2.51 2.51 2.51
P43 3Y1D 15.04 0.00 -1.12 2.13 2.13 2.13

Link: Pump
Scenario: PumpDet

Type: Rating Curve
From Node: N2C

To Node: DT
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDet]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Pump 10Y1D 30.00 0.00 -15.00 0.00 0.00 0.00
Pump 25Y3D 30.00 0.00 -15.00 0.00 0.00 0.00
Pump 3Y1D 30.00 0.00 -15.00 0.00 0.00 0.00

Link: Bleeder
Scenario: PumpDetSLR

Type: Weir
From Node: DT

To Node: LWL
Link Count: 1

Flow Direction: Positive
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Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Bleeder 10Y1D 0.38 0.00 0.01 0.00 0.00 0.00
Bleeder 25Y3D 0.38 0.00 0.01 0.00 0.00 0.00
Bleeder 3Y1D 0.37 0.00 0.01 0.00 0.00 0.00

Link: OF12
Scenario: PumpDetSLR

Type: Weir
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 10.76 0.00 0.06 0.96 0.96 0.96
OF12 25Y3D 11.03 0.00 0.06 0.97 0.97 0.97
OF12 3Y1D 2.92 0.00 0.03 0.71 0.71 0.71

Link: OF1LWL
Scenario: PumpDetSLR

Type: Weir
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
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Link: OF32
Scenario: PumpDetSLR

Type: Weir
From Node: N3

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF32 10Y1D 8.73 -4.56 -0.13 1.35 1.35 1.35
OF32 25Y3D 11.04 -5.27 -0.11 1.31 1.31 1.31
OF32 3Y1D 1.10 -0.59 -0.07 0.88 0.88 0.88

Link: OF43
Scenario: PumpDetSLR

Type: Weir
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF43 10Y1D 26.49 0.00 -0.11 1.41 1.41 1.41
OF43 25Y3D 28.50 0.00 -0.11 1.44 1.44 1.44
OF43 3Y1D 14.93 0.00 -0.06 1.28 1.28 1.28

Link: Outfall
Scenario: PumpDetSLR

Type: Weir
From Node: DT

To Node: LWL
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Outfall 10Y1D 50.43 0.00 -0.04 3.67 3.67 3.67
Outfall 25Y3D 50.44 0.00 -0.04 3.67 3.67 3.67
Outfall 3Y1D 49.92 0.00 -0.04 3.66 3.66 3.66

Link: P1
Scenario: PumpDetSLR

Type: Pipe
From Node: N1

To Node: LWL
Link Count: 1

Flow Direction: None

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P1 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P1 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P1 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: P12
Scenario: PumpDetSLR

Type: Pipe
From Node: N1

To Node: N2
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P12 10Y1D 11.16 -0.78 2.57 1.16 1.16 1.16
P12 25Y3D 11.95 -0.78 2.57 1.24 1.24 1.24
P12 3Y1D 10.94 -0.78 2.57 1.14 1.14 1.14
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Link: P2
Scenario: PumpDetSLR

Type: Pipe
From Node: N2

To Node: N2B
Link Count: 1

Flow Direction: Positive

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2 10Y1D 5.45 0.00 -0.17 1.11 1.11 1.11
P2 25Y3D 5.96 0.00 0.19 1.21 1.21 1.21
P2 3Y1D 1.30 0.00 0.14 0.26 0.26 0.26

Link: P2A
Scenario: PumpDetSLR

Type: Pipe
From Node: N2A

To Node: N2B
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2A 10Y1D 2.30 0.00 0.00 2.93 2.93 2.93
P2A 25Y3D 2.30 0.00 0.00 2.93 2.93 2.93
P2A 3Y1D 2.23 0.00 0.00 2.85 2.85 2.85

Link: P2B
Scenario: PumpDetSLR

Type: Pipe
From Node: N2B

To Node: LWL
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2B 10Y1D 7.85 -0.10 -0.12 1.60 1.60 1.60
P2B 25Y3D 8.35 -0.11 -0.12 1.70 1.70 1.70
P2B 3Y1D 7.59 -0.10 -0.12 1.55 1.55 1.55

Link: P2C
Scenario: PumpDetSLR

Type: Pipe
From Node: N2

To Node: N2C
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P2C 10Y1D 49.64 -3.79 1.41 3.95 3.95 3.95
P2C 25Y3D 49.64 -3.79 1.51 3.95 3.95 3.95
P2C 3Y1D 49.64 -3.79 1.55 3.95 3.95 3.95

Link: P3
Scenario: PumpDetSLR

Type: Pipe
From Node: N3

To Node: LWL
Link Count: 1

Flow Direction: Positive

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P3 10Y1D 6.27 0.00 -0.29 1.28 1.28 1.28
P3 25Y3D 6.75 0.00 -0.29 1.38 1.38 1.38
P3 3Y1D 4.62 0.00 -0.29 0.98 0.94 0.96
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Link: P32
Scenario: PumpDetSLR

Type: Pipe
From Node: N3

To Node: N2C
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P32 10Y1D 63.57 -0.10 -1.17 5.06 5.06 5.06
P32 25Y3D 63.57 -0.09 1.38 5.06 5.06 5.06
P32 3Y1D 63.57 0.00 -1.44 5.06 5.06 5.06

Link: P4
Scenario: PumpDetSLR

Type: Pipe
From Node: N4

To Node: LWL
Link Count: 1

Flow Direction: None

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P4 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P4 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P4 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00

Link: P43
Scenario: PumpDetSLR

Type: Pipe
From Node: N4

To Node: N3
Link Count: 1

Flow Direction: Both
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Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P43 10Y1D 14.00 0.00 -1.07 1.98 1.98 1.98
P43 25Y3D 15.51 -0.02 -0.99 2.19 2.19 2.19
P43 3Y1D 13.22 -0.01 0.84 1.87 1.87 1.87

Link: Pump
Scenario: PumpDetSLR

Type: Rating Curve
From Node: N2C

To Node: DT
Link Count: 1

Flow Direction: Both

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Pump 10Y1D 50.00 0.00 -25.00 0.00 0.00 0.00
Pump 25Y3D 50.00 0.00 -25.00 0.00 0.00 0.00
Pump 3Y1D 50.00 0.00 -25.00 0.00 0.00 0.00

Node Max Conditions [Existing]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 1.00 0.0011 56.72 0.18 0
N1 10Y1D 2.20 3.28 0.0049 28.60 21.71 47123
N2 10Y1D 2.10 3.28 0.0011 67.12 20.34 134745
N2A 10Y1D 0.00 4.64 0.0012 5.66 2.37 15178
N2B 10Y1D 0.00 2.00 0.0010 14.51 14.60 3116
N3 10Y1D 2.50 3.28 0.0010 56.20 26.05 99218
N4 10Y1D 3.00 3.28 0.0038 37.55 29.68 30731
LWL 25Y3D 0.00 1.00 0.0013 57.80 0.25 0
N1 25Y3D 2.20 3.38 0.0051 31.29 21.57 50858
N2 25Y3D 2.10 3.38 0.0011 70.38 20.98 143077
N2A 25Y3D 0.00 4.69 0.0011 6.03 2.40 16468
N2B 25Y3D 0.00 2.05 0.0010 14.78 14.87 3116
N3 25Y3D 2.50 3.38 0.0010 61.09 27.05 103823
N4 25Y3D 3.00 3.38 0.0039 40.57 31.49 35083
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Node Name Sim Name Warning
Stage [ft]

Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 3Y1D 0.00 1.00 0.0010 50.28 0.18 0
N1 3Y1D 2.20 2.79 0.0041 17.80 12.68 28935
N2 3Y1D 2.10 2.79 0.0010 29.22 14.68 86697
N2A 3Y1D 0.00 4.31 0.0011 3.64 2.16 7741
N2B 3Y1D 0.00 1.78 0.0010 12.89 13.80 3116
N3 3Y1D 2.50 2.83 0.0010 34.45 20.48 68505
N4 3Y1D 3.00 2.82 0.0028 23.66 22.45 12680

Node Max Conditions [ExistingSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

LWL 10Y1D 0.00 2.70 0.0010 42.43 0.61 0
N1 10Y1D 2.20 3.70 0.0038 28.60 10.21 63673
N2 10Y1D 2.10 3.71 0.0010 63.45 14.52 169784
N2A 10Y1D 0.00 4.67 0.0010 5.64 2.17 15839
N2B 10Y1D 0.00 3.13 0.0010 10.35 10.45 2255
N3 10Y1D 2.50 3.71 0.0010 58.75 17.93 123265
N4 10Y1D 3.00 3.70 0.0066 37.55 24.89 46212
LWL 25Y3D 0.00 2.70 0.0011 45.40 5.72 0
N1 25Y3D 2.20 3.78 0.0038 31.29 12.37 66703
N2 25Y3D 2.10 3.78 0.0010 68.86 15.27 175869
N2A 25Y3D 0.00 4.72 0.0010 6.02 2.18 17169
N2B 25Y3D 0.00 3.17 0.0010 10.60 10.70 2255
N3 25Y3D 2.50 3.78 0.0010 61.82 17.24 128288
N4 25Y3D 3.00 3.78 0.0066 40.57 25.12 48303
LWL 3Y1D 0.00 2.70 0.0010 32.33 0.61 0
N1 3Y1D 2.20 3.33 0.0038 17.80 6.12 48822
N2 3Y1D 2.10 3.33 0.0010 40.05 11.82 138514
N2A 3Y1D 0.00 4.33 0.0010 3.63 2.05 8073
N2B 3Y1D 0.00 2.97 0.0010 8.49 8.59 2255
N3 3Y1D 2.50 3.33 0.0010 38.10 15.39 101351
N4 3Y1D 3.00 3.32 0.0066 23.66 17.79 32821

Node Max Conditions [PumpDet]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

DT 10Y1D 0.00 4.43 0.0100 31.51 31.01 21362
LWL 10Y1D 0.00 1.00 0.0010 57.36 0.05 0
N1 10Y1D 2.20 3.21 0.0049 28.60 19.74 44621
N2 10Y1D 2.10 3.21 0.0135 70.92 49.64 128699
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Node Name Sim Name Warning
Stage [ft]

Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N2A 10Y1D 0.00 4.64 0.0012 5.64 2.37 15130
N2B 10Y1D 0.00 1.95 0.0010 14.19 14.27 3111
N2C 10Y1D 0.00 3.14 0.0026 113.21 30.00 6061
N3 10Y1D 2.50 3.21 0.0034 74.34 75.52 96080
N4 10Y1D 3.00 3.22 0.0046 37.55 31.72 28314
DT 25Y3D 0.00 4.44 0.0100 31.69 31.30 21410
LWL 25Y3D 0.00 1.00 0.0011 57.69 0.17 0
N1 25Y3D 2.20 3.35 0.0049 31.29 19.74 49691
N2 25Y3D 2.10 3.35 0.0135 77.66 49.64 140071
N2A 25Y3D 0.00 4.69 0.0011 6.02 2.40 16421
N2B 25Y3D 0.00 2.00 0.0010 14.59 14.68 3111
N2C 25Y3D 0.00 3.32 0.0026 113.21 30.00 6068
N3 25Y3D 2.50 3.35 0.0034 79.30 75.52 102362
N4 25Y3D 3.00 3.35 0.0046 40.57 32.92 34138
DT 3Y1D 0.00 4.42 0.0100 30.91 30.44 21269
LWL 3Y1D 0.00 1.00 0.0010 53.72 0.05 0
N1 3Y1D 2.20 2.69 0.0049 17.80 19.74 25648
N2 3Y1D 2.10 2.67 0.0135 39.41 49.64 72427
N2A 3Y1D 0.00 4.31 0.0011 3.63 2.16 7705
N2B 3Y1D 0.00 1.72 0.0010 12.37 13.80 3111
N2C 3Y1D 0.00 2.61 0.0026 113.21 30.00 6062
N3 3Y1D 2.50 2.69 0.0034 50.64 75.52 55054
N4 3Y1D 3.00 2.71 0.0046 23.66 22.74 9014

Node Max Conditions [PumpDetSLR]
Node Name Sim Name Warning

Stage [ft]
Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

DT 10Y1D 0.00 4.92 0.0100 51.51 50.78 24691
LWL 10Y1D 0.00 2.70 0.0010 64.72 0.10 0
N1 10Y1D 2.20 3.19 0.0109 28.60 17.88 43624
N2 10Y1D 2.10 3.18 0.0135 71.39 49.64 126433
N2A 10Y1D 0.00 4.64 0.0013 5.64 2.30 15157
N2B 10Y1D 0.00 2.92 0.0010 7.75 7.85 2331
N2C 10Y1D 0.00 2.99 0.0026 113.21 50.00 6068
N3 10Y1D 2.50 3.18 0.0032 74.43 68.19 94674
N4 10Y1D 3.00 3.19 0.0030 37.55 30.96 27069
DT 25Y3D 0.00 4.92 0.0100 51.69 50.80 24694
LWL 25Y3D 0.00 2.70 0.0010 65.71 0.11 0
N1 25Y3D 2.20 3.29 0.0109 31.29 18.08 47391
N2 25Y3D 2.10 3.28 0.0135 78.18 49.64 134866
N2A 25Y3D 0.00 4.69 0.0012 6.02 2.30 16548
N2B 25Y3D 0.00 2.97 0.0010 8.26 8.35 2341
N2C 25Y3D 0.00 3.09 0.0026 113.21 50.00 6068
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Node Name Sim Name Warning
Stage [ft]

Max Stage
[ft]

Min/Max
Delta Stage
[ft]

Max Total
Inflow [cfs]

Max Total
Outflow [cfs]

Max Surface
Area [ft2]

N3 25Y3D 2.50 3.28 0.0032 79.65 68.19 99312
N4 25Y3D 3.00 3.29 0.0030 40.57 32.55 31398
DT 3Y1D 0.00 4.91 0.0100 50.91 50.28 24610
LWL 3Y1D 0.00 2.70 0.0010 56.02 0.10 0
N1 3Y1D 2.20 2.72 0.0109 17.80 10.94 26496
N2 3Y1D 2.10 2.70 0.0135 39.54 49.64 76018
N2A 3Y1D 0.00 4.30 0.0011 3.63 2.23 7453
N2B 3Y1D 0.00 2.72 0.0010 3.50 7.59 2368
N2C 3Y1D 0.00 2.51 0.0026 113.21 50.00 6069
N3 3Y1D 2.50 2.72 0.0032 50.61 68.19 57612
N4 3Y1D 3.00 2.74 0.0030 23.66 22.72 9874

Link Min/Max Conditions [Existing]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 12.49 -3.16 -0.14 1.03 1.03 1.03
OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 10Y1D 13.98 -6.20 -0.13 1.43 1.43 1.43
OF43 10Y1D 12.73 -11.66 -0.18 -1.20 -1.20 -1.20
P1 10Y1D 10.55 -0.03 -0.02 3.36 4.43 3.36
P2 10Y1D 12.15 -0.04 0.20 2.48 2.48 2.48
P2A 10Y1D 2.37 0.00 -0.01 3.02 4.33 3.67
P2B 10Y1D 14.60 -0.08 -0.29 2.97 5.46 4.13
P3 10Y1D 12.80 -0.05 -0.01 2.61 2.61 2.61
P4 10Y1D 18.77 -0.03 -0.07 3.82 5.31 3.82
OF12 25Y3D 12.33 -3.20 -0.13 1.02 1.02 1.02
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 25Y3D 14.90 -6.75 -0.11 1.38 1.38 1.38
OF43 25Y3D 14.99 -11.78 -0.17 1.28 1.28 1.28
P1 25Y3D 10.75 -0.03 -0.33 3.42 4.43 3.42
P2 25Y3D 12.39 -0.04 -0.45 2.52 2.52 2.52
P2A 25Y3D 2.40 0.00 -0.01 3.05 4.35 3.70
P2B 25Y3D 14.87 -0.17 0.52 3.03 5.46 4.13
P3 25Y3D 13.05 -0.05 0.04 2.66 2.66 2.66
P4 25Y3D 19.14 -0.03 0.52 3.90 5.31 3.90
OF12 3Y1D 3.62 -2.41 -0.28 0.76 0.76 0.76
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 3Y1D 3.36 -1.70 -0.13 1.14 1.14 1.14
OF43 3Y1D 7.19 -9.43 -0.06 -1.19 -1.19 -1.19
P1 3Y1D 9.35 -0.03 -0.02 2.98 4.43 3.06
P2 3Y1D 11.09 -0.04 -0.33 2.26 2.26 2.26
P2A 3Y1D 2.16 0.00 -0.01 2.75 4.18 3.46
P2B 3Y1D 13.80 -0.08 -0.25 2.81 5.46 4.13
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Link Name Sim Name Max Flow
[cfs]

Min Flow [cfs] Min/Max
Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P3 3Y1D 12.09 -0.05 -0.01 2.56 2.46 2.51
P4 3Y1D 16.69 -0.03 -0.28 3.40 5.31 3.81

Link Min/Max Conditions [ExistingSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 10Y1D 3.36 -3.81 -0.07 -0.58 -0.58 -0.58
OF1LWL 10Y1D 2.95 0.00 0.02 1.15 1.15 1.15
OF32 10Y1D 12.21 -4.78 -0.09 -1.08 -1.08 -1.08
OF43 10Y1D 15.95 -7.58 -0.16 -1.16 -1.16 -1.16
P1 10Y1D 7.33 -0.02 0.28 2.33 2.33 2.33
P2 10Y1D 8.70 -0.21 -0.24 1.77 1.77 1.77
P2A 10Y1D 2.17 0.00 0.00 2.76 2.76 2.76
P2B 10Y1D 10.45 -0.32 -0.10 2.13 2.13 2.13
P3 10Y1D 8.90 -0.27 -0.08 1.81 1.81 1.81
P4 10Y1D 13.04 -0.01 -0.57 2.66 2.66 2.66
OF12 25Y3D 4.19 -5.32 -0.09 -0.59 -0.59 -0.59
OF1LWL 25Y3D 4.92 0.00 0.03 1.31 1.31 1.31
OF32 25Y3D 10.93 -4.90 -0.08 -1.09 -1.09 -1.09
OF43 25Y3D 16.19 -7.72 -0.21 -1.17 -1.17 -1.17
P1 25Y3D 7.53 -1.22 -0.31 2.40 2.40 2.40
P2 25Y3D 8.93 -2.12 -0.42 1.82 1.82 1.82
P2A 25Y3D 2.18 0.00 0.07 2.77 2.77 2.77
P2B 25Y3D 10.70 -2.17 0.26 2.18 2.18 2.18
P3 25Y3D 9.14 -1.03 0.16 1.86 1.86 1.86
P4 25Y3D 13.40 -1.36 -0.58 2.73 2.73 2.73
OF12 3Y1D 2.44 -1.48 -0.03 0.58 0.58 0.58
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 3Y1D 9.95 -3.68 -0.07 1.12 1.12 1.12
OF43 3Y1D 10.39 -6.43 -0.15 -1.11 -1.11 -1.11
P1 3Y1D 5.96 -0.02 -0.33 1.90 1.90 1.90
P2 3Y1D 7.18 -0.56 0.29 1.46 1.46 1.46
P2A 3Y1D 2.05 0.00 0.00 2.61 2.61 2.61
P2B 3Y1D 8.59 -0.45 -0.10 1.75 1.75 1.75
P3 3Y1D 7.23 -0.27 -0.08 1.47 1.47 1.47
P4 3Y1D 10.58 -0.01 -0.57 2.16 2.16 2.16

Link Min/Max Conditions [PumpDet]



Lake Shore Dr ICPR Model Input and Output 79

I:\WestPalmBeach\LKPKT\180551-Lakeshore Dr Drainag\ICPR\LakeShoreDr\ 2/11/2019 08:40

Link Name Sim Name Max Flow
[cfs]

Min Flow [cfs] Min/Max
Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Bleeder 10Y1D 0.40 0.00 0.01 0.00 0.00 0.00
OF12 10Y1D 10.51 0.00 0.06 0.96 0.96 0.96
OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 10Y1D 9.29 -3.45 -0.10 1.36 1.36 1.36
OF43 10Y1D 26.30 0.00 -0.09 1.43 1.43 1.43
Outfall 10Y1D 30.61 0.00 -0.04 3.11 3.11 3.11
P1 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P12 10Y1D 19.74 -1.75 2.76 2.05 2.05 2.05
P2 10Y1D 11.83 0.00 -0.27 2.41 2.41 2.41
P2A 10Y1D 2.37 0.00 -0.01 3.02 4.33 3.67
P2B 10Y1D 14.27 -0.05 0.05 2.91 5.46 4.13
P2C 10Y1D 49.64 -3.43 -1.35 3.95 3.95 3.95
P3 10Y1D 12.48 0.00 -0.12 2.54 2.54 2.54
P32 10Y1D 63.57 -6.20 -1.41 5.06 5.06 5.06
P4 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P43 10Y1D 15.59 0.00 1.18 2.21 2.21 2.21
Pump 10Y1D 30.00 0.00 -15.00 0.00 0.00 0.00
Bleeder 25Y3D 0.40 0.00 0.01 0.00 0.00 0.00
OF12 25Y3D 10.95 0.00 0.06 0.97 0.97 0.97
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 25Y3D 12.50 -4.44 -0.09 1.33 1.33 1.33
OF43 25Y3D 28.13 0.00 -0.07 1.46 1.46 1.46
Outfall 25Y3D 30.91 0.00 -0.04 3.12 3.12 3.12
P1 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P12 25Y3D 19.74 -1.75 2.76 2.05 2.05 2.05
P2 25Y3D 12.22 0.00 0.22 2.49 2.49 2.49
P2A 25Y3D 2.40 0.00 -0.01 3.05 4.35 3.70
P2B 25Y3D 14.68 -0.17 0.11 2.99 5.46 4.13
P2C 25Y3D 49.64 -3.43 1.33 3.95 3.95 3.95
P3 25Y3D 12.87 0.00 -0.12 2.62 2.62 2.62
P32 25Y3D 63.57 -6.20 -1.39 5.06 5.06 5.06
P4 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P43 25Y3D 17.73 -0.10 -1.35 2.51 2.51 2.51
Pump 25Y3D 30.00 0.00 -15.00 0.00 0.00 0.00
Bleeder 3Y1D 0.39 0.00 0.01 0.00 0.00 0.00
OF12 3Y1D 1.81 0.00 0.02 0.66 0.66 0.66
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 3Y1D 0.76 -0.23 -0.03 0.81 0.81 0.81
OF43 3Y1D 13.96 0.00 -0.06 1.27 1.27 1.27
Outfall 3Y1D 30.05 0.00 -0.03 3.09 3.09 3.09
P1 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P12 3Y1D 19.74 -1.75 2.76 2.05 2.05 2.05
P2 3Y1D 10.23 0.00 -0.22 2.08 2.08 2.08
P2A 3Y1D 2.16 0.00 -0.01 2.75 4.18 3.46
P2B 3Y1D 13.80 -0.05 -0.08 2.81 5.46 4.13
P2C 3Y1D 49.64 -3.43 -1.39 3.95 3.95 3.95
P3 3Y1D 11.95 0.00 -0.13 2.53 2.43 2.48
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Link Name Sim Name Max Flow
[cfs]

Min Flow [cfs] Min/Max
Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

P32 3Y1D 63.57 -6.20 0.88 5.06 5.06 5.06
P4 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P43 3Y1D 15.04 0.00 -1.12 2.13 2.13 2.13
Pump 3Y1D 30.00 0.00 -15.00 0.00 0.00 0.00

Link Min/Max Conditions [PumpDetSLR]
Link Name Sim Name Max Flow

[cfs]
Min Flow [cfs] Min/Max

Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

Bleeder 10Y1D 0.38 0.00 0.01 0.00 0.00 0.00
OF12 10Y1D 10.76 0.00 0.06 0.96 0.96 0.96
OF1LWL 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 10Y1D 8.73 -4.56 -0.13 1.35 1.35 1.35
OF43 10Y1D 26.49 0.00 -0.11 1.41 1.41 1.41
Outfall 10Y1D 50.43 0.00 -0.04 3.67 3.67 3.67
P1 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P12 10Y1D 11.16 -0.78 2.57 1.16 1.16 1.16
P2 10Y1D 5.45 0.00 -0.17 1.11 1.11 1.11
P2A 10Y1D 2.30 0.00 0.00 2.93 2.93 2.93
P2B 10Y1D 7.85 -0.10 -0.12 1.60 1.60 1.60
P2C 10Y1D 49.64 -3.79 1.41 3.95 3.95 3.95
P3 10Y1D 6.27 0.00 -0.29 1.28 1.28 1.28
P32 10Y1D 63.57 -0.10 -1.17 5.06 5.06 5.06
P4 10Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P43 10Y1D 14.00 0.00 -1.07 1.98 1.98 1.98
Pump 10Y1D 50.00 0.00 -25.00 0.00 0.00 0.00
Bleeder 25Y3D 0.38 0.00 0.01 0.00 0.00 0.00
OF12 25Y3D 11.03 0.00 0.06 0.97 0.97 0.97
OF1LWL 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 25Y3D 11.04 -5.27 -0.11 1.31 1.31 1.31
OF43 25Y3D 28.50 0.00 -0.11 1.44 1.44 1.44
Outfall 25Y3D 50.44 0.00 -0.04 3.67 3.67 3.67
P1 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P12 25Y3D 11.95 -0.78 2.57 1.24 1.24 1.24
P2 25Y3D 5.96 0.00 0.19 1.21 1.21 1.21
P2A 25Y3D 2.30 0.00 0.00 2.93 2.93 2.93
P2B 25Y3D 8.35 -0.11 -0.12 1.70 1.70 1.70
P2C 25Y3D 49.64 -3.79 1.51 3.95 3.95 3.95
P3 25Y3D 6.75 0.00 -0.29 1.38 1.38 1.38
P32 25Y3D 63.57 -0.09 1.38 5.06 5.06 5.06
P4 25Y3D 0.00 0.00 0.00 0.00 0.00 0.00
P43 25Y3D 15.51 -0.02 -0.99 2.19 2.19 2.19
Pump 25Y3D 50.00 0.00 -25.00 0.00 0.00 0.00
Bleeder 3Y1D 0.37 0.00 0.01 0.00 0.00 0.00
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Link Name Sim Name Max Flow
[cfs]

Min Flow [cfs] Min/Max
Delta Flow
[cfs]

Max Us
Velocity [fps]

Max Ds
Velocity [fps]

Max Avg
Velocity [fps]

OF12 3Y1D 2.92 0.00 0.03 0.71 0.71 0.71
OF1LWL 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
OF32 3Y1D 1.10 -0.59 -0.07 0.88 0.88 0.88
OF43 3Y1D 14.93 0.00 -0.06 1.28 1.28 1.28
Outfall 3Y1D 49.92 0.00 -0.04 3.66 3.66 3.66
P1 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P12 3Y1D 10.94 -0.78 2.57 1.14 1.14 1.14
P2 3Y1D 1.30 0.00 0.14 0.26 0.26 0.26
P2A 3Y1D 2.23 0.00 0.00 2.85 2.85 2.85
P2B 3Y1D 7.59 -0.10 -0.12 1.55 1.55 1.55
P2C 3Y1D 49.64 -3.79 1.55 3.95 3.95 3.95
P3 3Y1D 4.62 0.00 -0.29 0.98 0.94 0.96
P32 3Y1D 63.57 0.00 -1.44 5.06 5.06 5.06
P4 3Y1D 0.00 0.00 0.00 0.00 0.00 0.00
P43 3Y1D 13.22 -0.01 0.84 1.87 1.87 1.87
Pump 3Y1D 50.00 0.00 -25.00 0.00 0.00 0.00
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