RESOLUTION NO. 18-03-08
A RESOLUTION OF THE TOWN COMMISSION OF
THE TOWN OF LAKE PARK, FLORIDA
AUTHORIZING THE MAYOR TO SIGN THE
CHANGE WORK ORDER FOR THE PHASE IIG
DRAINAGE IMPROVEMENT CDBG GRANT
WHEREAS, the Town of Lake Park (“Town™) is a municipal corporation of the
State of Florida with such power and authority as has been conferred upon it by the
Florida Constitution and Chapter 166, Florida Statutes; and
WHEREAS, the Town has entered into an Agreement with Palm Beach County
(County”) on February 06, 2007, and approved by document R2007-0153 wherein the
County agreed to9 pay $45,353 of its Community Development Block Grant Funds to the
Town for the installation of storm water drainage; and
WHEREAS, the Town has been presented a Change Order decreasing the
contract amount by $7,474.69 which amount includes:
1. A decrease of $5,100 which is the adjustment to the contract amount based on
final measured quantities.
2. A decrease of $2,374.69 which is the cost for Boyle Engineering to provide
additional project observation services as a result of the work not being
completed on time.

The additional cost ($2,374.69) will be added to the final Boyle invoice to the
Town.

o

WHEREAS, the Palm Beach County Department of Housing and Community
Development has approved the recommendation of Boyle Engineering to issue the

Change Work Order pending approval by the Town of Lake Park.

NOW, THEREFORE, BE IT RESOLVED by the Town Commission of the
Town of Lake Park, Florida:

SECTION 1. The Town Commission authorizes and directs the Mayor to sign



The foregoing Resolution was offered by M M | tks. . Whb

moved its adoption. The motion was seconded by Y _e ¢ - U %N Da éj‘ g

and upon being put to a roll call vote, the vote was as follows:

MAYOR PAUL W. CASTRO

COMMISSIONER CHUCK BALIUS

AYE
il
VICE-MAYOR ED DALY _ e
i
COMMISSIONER JEFF CAREY -

e

COMMISSIONER PATRICIA OSTERMAN

The Town Commission thereupon declared the foregoing Resolution NO. 18-03-08 duly
passed and adopted this /2~ day of M , 2008.

TOWN OF LAKE PARK, FLORIDA

Ny /4

PAUL W. CASTRO

MAYOR
ATTEST:
Y WW\MQ
VIVIAN MENDEZ
WN CLERK
of LARE,
_@OWN SEA& Approved as to form and legal
'_. sufficiency:
ov
Frowy E§

; A /
il e
TOWN ORN



RESOLUTION NO. 18-03-08
A RESOLUTION OF THE TOWN COMMISSION OF
THE TOWN OF LAKE PARK, FLORIDA
AUTHORIZING THE MAYOR TO SIGN THE
CHANGE WORK ORDER FOR THE PHASE IIG
DRAINAGE IMPROVEMENT CDBG GRANT
WHEREAS, the Town of Lake Park (“Town™) is a municipal corporation of the
State of Florida with such power and authority as has been conferred upon it by the
Florida Constitution and Chapter 166, Florida Statutes; and
WHEREAS, the Town has entered into an Agreement with Palm Beach County
(County”) on February 06, 2007, and approved by document R2007-0153 wherein the
County agreed to9 pay $45,353 of its Community Development Block Grant Funds to the
Town for the installation of storm water drainage; and

WHEREAS, the Town has been presented a Change Order decreasing the

contract amount by $7,474.69 which amount includes:

1. A decrease of §5,100 which is the adjustment to the contract amount based on
final measured quantities.

2. A decrease of $2,374.69 which is the cost for Boyle Engineering to provide
additional project observation services as a result of the work not being
completed on time.

3. The additional cost ($2,374.69) will be added to the final Boyle invoice to the
Town.

WHEREAS, the Palm Beach County Department of Housing and Community

Development has approved the recommendation of Boyle Engineering to issue the

Change Work Order pending approval by the Town of Lake Park.

NOW, THEREFORE, BE IT RESOLVED by the Town Commission of the
Town of Lake Park, Florida:

SECTION 1. The Town Commission authorizes and directs the Mayor to sign



Change Order
No. _One (1)

Date of Issuance: _ February 19, 2008 Effective Date: _ February 19, 2008
Project; owner: TOWN of Lake Park Owner's Contract No.: 02-0006K
conae: Drainage Improvements -Phase |G, Town of Lake Park [pste of Contract: July 9, 2007
contractor: Almazan Brothers, Inc. Engineer's Project No.: 02-0008K
(28629 00)

357 Kelly Drive, West Palm Beach, FL 33411

The Contract Documents are modified as follows upon execution of this Change Order:

Description: 1. Adjust contract amount based on final measured quantities.

2. Adjust contract amount based on late completion.

Attachments: (List documents supporting change):

1. See attached final payment request ($5,100)

2. Based on additional observation costs by Boyle ($2,374.69) (see attachment)

CHANGE [N CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Original Contract Price: Original Contract Times: [] Workingdays X Calendar days
Substantial completion (days or date): __ 45 days

$ 145,000 Ready for final payment (days or date): _ 60 days

[Increase] [Decrease] from previously approved Change [Increase] [Decrease] from previously approved Change Orders
Orders No. to No. : No. to No. :
Substantial completion (days):

$ - < Ready for final payment (days):
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial completion (days or date): _ 45 days
$_ 145,000 : Ready for final payment (days or date): _ 60 days
[increase] [Decrease] of this Change Order; [Increase] [Decrease] of this Change Order:
Substantial completion (days or date): -
$_(7.474.69) . Ready for final payment (days or date): -
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial completion (days or date): 45 days
$_137,525.31 . Ready for final payment (days or date): 60 days

Boyle Engineering Corporation Town ?Lake Park .—————> Almazan Brothers Const,, Inc.
RECOMMENDED: ACCEPTED, ACCEPTED:

By: W@%ﬁ
ngineef (Authorized Signature) %{Authonzéd’élgnamre) yorized Signature)

Date: 2= [1-2§ Date; 2-25-2% Dale: /L
N4
Approved by Funding Agency (if applicable): Date:
END OF SECTION
EJCDC No. C-940 (2002 Edition) 00-940-1

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.
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Billing Workshast As of 1/29/08

Tuzsday, January 29, 2008 - 7:29:14 A\

Billing Hours/ Billing Billing TRC/PwW
Status  Dats Description Units Rats Amount fAccount
Froject Number: 25622.00 Drainage Improvements Phasz i1 G
Phass Numbsr: 0034 Project Ohservation Sarvices
SA Managsr: Total Compensation: §,200.00 Rev Typa: W3
Projsct Managsr John Donshus Client Nama: Town of Lake Park
Labor:
LB M8/07  tcKanzie, David 7.00 72.42 508.84 00057
B 11/12/07 McKanziz, David 1.50 72.42 103.53 00057
/ ,é 11714407 MeKenzie, David 1.80 72.4 108.83 00057
/ is 11118/07  MeKanzie, David 1.50 72.42 108.83 00057
. .18 12/4/07 IMcKenzis, David 1.00 74,19 74.19 00057
i =) 1217107 MeKenziz, David 1.00 74,19 74.19 00057
[ B 12111007 MeKenzie, David 1.50 74.19 111.28 00057
i 'i'gl 12/12/07 MeKenzig, David 2.00 74.19 148.38 00057
E ‘_LB 12/3/07 Ranault, J&ii - Projsct clossout. 1.50 141.07 211.61 00013
i I{.B 12112107 Renault, Jeif - Final inspection, prepare 3.00 141.07 423.21 00013
[ punchlist. :
\-_E; B 12/12/07  Willlams, Deborah - Type punchiist. .50 59.'_89 29.85 00095
Y Total Billable Lahor 22,00 1,905.85
Total Labor 22.00 1,905.65
Units:
) ;»;f“* {B 11/8107 In house Recoverables Charges B:8.5 OK 8.500 .52 442 7005
1 COMM @ 0.52 3 COMM
B 11/9/07 PC Recovery Charge B:8.5 LAN @ 1.34 8.500 1.34 11.38 7005 LAN
Bi; 11/8/07 In houss Recoverables Charges B;8.5 CK 8.500 53 4.51 7005
: REPRO @ 0.53 ) REPRO
g 11/0/07 Consolidated posting B:8.0 WAN @ 1.57 i 9.000 1.87 14,13 BOSIWAN
BE 1217/07 In house Recoverables Charges B:1.0 WP 1.000 52 52 7002
{ COMM @ 0.52 COMM
B 12/7/07 PC Recovery Charge B:1.0 LAN @ 1,34 1.000 1.34 1.34 7002 LAN
EB 127107 In house Recoverables Chargss B:1.0 WP 1.000 .53 53 7002
ﬁ REPRO @ 0.53 REPRO
B 127107 In housza Recoverables Charges B:2.5 0K 2.500 52 1.30 7005
[ COMM @ 0.52 COMM
B 1217707 PC Recovery Charge B:2.5 LAN @ 1.34 2.500 1.34 3.35 7005 LAN
é 12/7/07 In house Recoverables Charges B:2.5 OK 2.500 .53 1.33 7005
E REPRO @ 0.53 REPRO
B 12/7/07 Consolidated posting-B:4.0 WAN @ 1.57 4.000 1.57 6.28 BO9SWAN
é 11/16/07  In house Recoverables Charges B:3.0 OK -3.000 .52 1.56 7005
E COMM @ 0.52 COMM
B 11/16/07  PC Recovery Charge B:3.0 LAN @ 1.34 3.000 1.34 4.02 7005 LAN
é . 11/16/07  In house Recoverables Charges B:3.0 OK 3.000 .63 1.58 7005
E REPRO @ 0.53 REPRO
11/16/07 PC Recovery Charge B:2.0 WAN @ 1.57 2.000 1.57 3.14 BOQOWAN
E 12/14/07  In house Recoverables Charges B:3.5 WP 3.500 52 1.82 7002
COMM @ 0.52 COMM
L 12/14/07  PC Recovery Charge B:3.5 LAN @ 1.34 3.800 1.34 469 7002 LAN
é 12/14/07  In house Recoverables Charges 8:3.5 WP 3.500 .53 1.86 7002
E REPRO @ 0.53 . REPRO
12/14/07  In house Recoverabies Charges B:3.5 OK 3.500 .52 1.82 7005
B‘ COMM @ 0.52 COMM

v5.0.24 (DWELCH]) - (*) indicates that the transaction has been billed in futurs period,
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Tussday, January 28, 2008 - 7:29:14 AR

Billing Workshset As of 1/29/08
Billing Hours/ Eilling Billing TRC/BW
Status  Date Description Units Raie Amount /Account
8 /\ 12714007 PC Racovery Charge 3:3.5 LAN @ 1.34 3.500 1.34 489 7005 LAN
B 1211407 Inheuse Rscovarablss Chargss 5:3.5 OK 3.500 53 i.88 7005
f/ REPRO @ 0.53 REPRO
‘_B 12714507 Consclidaied posting B:7.0 WAN & 1.57 7.000 1.57 10.29  5082viaN

/ Total Billabla Units 87.14
Total Units 87.14
Total for 0034 1,8582.79
Phase Number: 0083 Bid Documents
SA Manager: Total Compensation: 500.00 Rev Type: W3
Project Manager: John Danahua Gliznt Name: Town of Laks Park
Laborn:
}13 11/16/07 MecKenzis, David 1.00 7242 72.42 00057
E} 1118007 MeKenzis, David 1.00 72.42 7242 00057
EIE} 11/20/07  McKenziz, David 1.00 72.42 72.42 00057
é 172107 McKenzig, David 1.00 72.42 72,42 00057
,:i?' 11/26/07  McKenzie, David 1.00 72.42 72,42 00057
Tetal Billable Lahor 5.00 362.10
Total Labor 5.00 362,10
1i/8/07 In house Recoverables Charges B:5.0 OK 5.000 52 2,80 7005 |
COMM @ 0,52 COMM
11/9/07 PC Recovery Charge B:5.0 LAN @ 1.34 5.000 1.34 6.70 7005 LAN
11/8/07 In house Recoverables Charges B:5.0 CK 5.000 53 2.65 7005
REPRC @ 0.53 REPRO
11/8/07 Consolidated posting B:5.0 WAN @ 1.57 5.000 1.57 7.85 B80S9WAN
Total Billable Units 19.80
Tofal Units 15,80
Total for 0063 i 381.90
Total for 28629.00 2,374.69

v5.0.24 (DWELCH) - (*) indicates that the fransaction has been billed in future period.
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